# RAJKOT MUNICIPAL CORPORATION

e - Tender No.RMC/ENGG/WZ/21-22/43



# **Bid Documents For**

PROVIDING, LOWERING, LAYING, JOINTING, TESTING AND COMMISSIONING OF 80 MM TO 300 DIA (I.D.) D.I. PIPE LINE WITH C.I. SLUICE VALVE FIXING WORK FOR S.R.P. GROUP-13 GHANTESHWAR "JANBHAGIDARI YOJANA" IN WARD NO.1 (4th ATTEMPT)



| Milestone dates for e-tendering is as under |                                       |  |  |  |  |
|---|---------------------------------------|--|--|--|--|
| 1. Downloading of e-documents               | 07-05-22 To 23-05-22 upto 17.00 Hrs.  |  |  |  |  |
| 2. Pre-bid meeting in the O/o City          | 12-05-22 at 17:00 hrs                 |  |  |  |  |
| Engineer at West Zone                       |                                       |  |  |  |  |
| 3. Last date for online submission of e -   | 23-05-22 upto 18.00 Hrs.              |  |  |  |  |
| Tender                                      |                                       |  |  |  |  |
| 4. Submission of EMD, Tender fee and        | 25-05-22 upto 18.00 Hrs.              |  |  |  |  |
| other documents for verification            |                                       |  |  |  |  |
| by Regd.Post.A.D. / Speed Post only         |                                       |  |  |  |  |
| 5. Opening of Technical Bid                 | 26-05-22 at 11.00 Hours onwards       |  |  |  |  |
| 6. Verification of submitted documents      | 26-05-22 at 11.00 Hours onwards       |  |  |  |  |
| (EMD, e - Tender fee, etc.)                 |                                       |  |  |  |  |
| 7. Agency to remain present with            | 27-05-22 between 16.00 to 17.00 Hours |  |  |  |  |
| original documents for verification         |                                       |  |  |  |  |
| 8. Opening of Price Bid (For Technically    | 30-05-22 at 11.00 Hours onwards       |  |  |  |  |
| qualified bidders only)                     |                                       |  |  |  |  |
| 9. Bid Validity                             | 180 Days                              |  |  |  |  |

2021-22

CITY ENGINEER
RAJKOT MUNICIPAL CORPORATION
SHRI HARISINHJI GOHIL BHAVAN
WEST ZONE OFFICE, 150' RING ROAD,
RAJKOT - 360005 (GUJARAT)

# RAJKOT MUNICIPAL CORPORATION

# **BID DOCUMENT FOR**

PROVIDING, LOWERING, LAYING, JOINTING, TESTING AND COMMISSIONING OF 80 MM TO 300 DIA (I.D.) D.I. PIPE LINE WITH C.I. SLUICE VALVE FIXING WORK FOR S.R.P. GROUP-13 GHANTESHWAR "JANBHAGIDARI YOJANA" IN WARD NO.1 (4th ATTEMPT)

**PART-I** 

Section-1 Invitation to Bid, Instructions to Bidders

and Formats.

Section-2 General Conditions of Contract

**PART-II** 

Section-3 Technical Specifications

**PART-III** 

Bill of Quantities (With Price)

PART-IV

Drawings

# **ABBREVIATIONS**

# Statement showing the details of abbreviations

| Full Form                                 | Abbreviation |
|---|--------------|
| CITY ENGINEER                             | ACE          |
| Operation and Maintenance                 | O&M          |
| Net Present Value                         | NPV          |
| Engineering Procurement and Construction  | EPC          |
| Paschim Gujarat Vij Co. Ltd.              | PGVCL        |
| Critical Path Method                      | СРМ          |
| Reinforced Cement Concrete                | RCC          |
| High Ground Level Reservoir               | HGLR         |
| Kilometer                                 | KM           |
| Mild Steel                                | MS           |
| Bureau of Indian Standard                 | BIS          |
| American Water Works Association          | AWWA         |
| American Petroleum Industries             | API          |
| Million Liter per Day                     | MLD          |
| High Yield Strength Deformed bar          | HYSD         |
| Corrosion Residence Steel                 | CRS          |
| Ordinary Portland Cement                  | OPC          |
| American Standard for Testing of Material | ASTM         |
| Flux Compensated Magnetic Amplifier       | FCMA         |
| Cost Insurance and Freight                | CIF          |
| Free On Board                             | FOB          |
| EX – Works                                | EXW          |

# PART - I SECTION - 1

# **INVITATION FOR BIDS**

# RAJKOT MUNICIPAL CORPORATION e-TENDER NOTICE

The e-Tenders are invited with two bid system by e-Tendering from the experienced contractors registered in GWSSB / State Government / Central Government / Semi Government in appropriate class for below mentioned work:

| 7701 |   |   |
|------|---|---|
| Sr   | Name of work                            | <ul><li>a) Estimated cost in Rs.</li><li>b) EMD</li></ul> |
| No   |   | c) E-TENDER fee   |
|      |   | d) Time limit for   |
|      |   | completion of work  |
| 1    | PROVIDING, LOWERING, LAYING, JOINTING,  |   |
|      | TESTING AND COMMISSIONING OF 80 MM TO   | b) Rs.66,830/-  |
|      | 300 DIA (I.D.) D.I. PIPE LINE WITH C.I. | c) Rs.4,500/-   |
|      | SLUICE VALVE FIXING WORK FOR S.R.P.     | d) 4 months   |
|      | GROUP-13 GHANTESHWAR "JANBHAGIDARI      |   |
|      | YOJANA" IN WARD NO.1 (4th ATTEMPT)      |   |
|      |   |   |
|      | e-TENDER No.RMC/ENGG/WZ/21-22/43        |   |

| Milestone dates for e-tendering is as under |                                       |  |  |  |  |
|---|---------------------------------------|--|--|--|--|
| 1. Downloading of e-documents               | 07-05-22 To 23-05-22 upto 17.00 Hrs.  |  |  |  |  |
| 2. Pre-bid meeting in the O/o City          | 12-05-22 at 17:00 hrs                 |  |  |  |  |
| Engineer at West Zone                       |                                       |  |  |  |  |
| 3. Last date for online submission of e -   | 23-05-22 upto 18.00 Hrs.              |  |  |  |  |
| Tender                                      |                                       |  |  |  |  |
| 4. Submission of EMD, Tender fee and        | 25-05-22 upto 18.00 Hrs.              |  |  |  |  |
| other documents for verification            |                                       |  |  |  |  |
| by Regd.Post.A.D. / Speed Post only         |                                       |  |  |  |  |
| 5. Opening of Technical Bid                 | 26-05-22 at 11.00 Hours onwards       |  |  |  |  |
| 6. Verification of submitted documents      | 26-05-22 at 11.00 Hours onwards       |  |  |  |  |
| (EMD, e - Tender fee, etc.)                 |                                       |  |  |  |  |
| 7. Agency to remain present with            | 27-05-22 between 16.00 to 17.00 Hours |  |  |  |  |
| original documents for verification         |                                       |  |  |  |  |
| 8. Opening of Price Bid (For Technically    | 30-05-22 at 11.00 Hours onwards       |  |  |  |  |
| qualified bidders only)                     |                                       |  |  |  |  |
| 9. Bid Validity                             | 180 Days                              |  |  |  |  |

1. All bidders must submit Tender Fee and Bid security (EMD) as above either directly deposited in ICICI Bank Account No.015305010638 (Rajkot Municipal Corporation) IFSC Code ICIC0000153 or submit at the below mentioned address in form of Demand Draft in favour of "Rajkot Municipal Corporation", Rajkot, from any Nationalized Bank or Scheduled Bank (except Co-operative Bank) in India. The receipt of professional tax paid for current year, address proof, tender appendix details and ID proof shall have to be submitted along with physical submission of required documents shall have to be done at the below mentioned address:

Office of the CITY ENGINEER Rajkot Municipal Corporation, SHRI HARISINHJI GOHIL BHAVAN,

## WEST ZONE Office, 150' RING ROAD, Rajkot-360005 (Gujarat)

2. The e-tender fee will be accepted in form of Demand Draft only in favor of "Rajkot Municipal Corporation" Rajkot, from any Nationalized or Scheduled Bank (except Co-operative Bank) in India and must be delivered to above address.

The details of DD for Tender Fee and EMD are required to be mentioned online in the given format.

## 3. The prequalification requirement is as under:

- i) Financial Criteria:
  - 1. An average annual turnover of seven years should not be less than 50% of tender amount.
  - 2. Working capital should not be less than 25% of the estimated amount.
  - 3. Bidder must have minimum "D" Class registration with State or Central Government or Semi-Government.
  - 4. Minimum amount of solvency should be Rs.12.00 lakhs
  - 5. Available Bid Capacity (ABC) must be more than the estimated tender cost.

## ii) Experience Criteria:

- 1. Bidder should have completed at least one work of similar nature 50% <u>OR</u> two works of 40% of tender amount in last seven years either in government or Semi-government as a main contractor. (Here experience of DI/MS water supply pipe line will be considered)
- 2. Bidder should have enough machinery and experienced personnel to supervise the work.

Note: Enhancement factor at 10 % per year will be applicable to arrive at average annual turnover and finalize the magnitude of work done in last seven years.

| Sr | Year                       | Enhance factor |
|----|----------------------------|----------------|
| 1  | Current Year (2021-22)     | 1.00           |
| 2  | Current Year - 1 (2020-21) | 1.10           |
| 3  | Current Year - 2 (2019-20) | 1.21           |
| 4  | Current Year - 3 (2018-19) | 1.33           |
| 5  | Current Year - 4 (2017-18) | 1.46           |
| 6  | Current Year - 5 (2016-17) | 1.61           |
| 7  | Current Year - 6 (2015-16) | 1.77           |
| 8  | Current Year - 7 (2014-15) | 1.95           |

- 4. The Bidder should have a MOU (Notarized) with DI pipe manufacturer for this work and should be submitted with the technical bid.
- 5. The contractor shall have to quote their rates including GST and other taxes and the Invoice with break-up of GST is to be submitted

accordingly, failing which, such amount will be deducted from the bill of the agency and deposited accordingly.

The contractor shall have to purchase the material required for this tender work, only from the supplier having registered GST Number. RMC will not be responsible to pay any amount towards GST if the material is purchased from the unregistered supplier / not having GST Number.

- 6. The bidder(s) submitting the tender shall also have to submit the copy of ESIC & EPF Registration document along with the other documents, duly self attested, failing which, the tender of such bidder(s) will be considered as nonresponsive and their online price bid will not be opened.
- 7. The Tender of those bidder(s) those who fails to submit the required documents for verification within the stipulated date and time, will be treated as non responsive and their Price Bid will not be opened. The physical submission of required documents received after the prescribed date and time will be out rightly rejected.
- 8. The bidder should not have been Black Listed, suspended, terminated, backed out, debarred & delisted by any Municipal Body / Urban Local Body / Development Authority in any State Government Body or undertaking / any department or undertaking of Government of India, since inception of the firm / Company. Such a case will be rejected out rightly. A Declaration in this regard on Rs.300/- Stamp Paper duly Notarized shall have to be submitted as per Annexure along with the tender documents. Submission of the bid document without such Notarized declaration will be rejected outrightly.
- 9. The bidder should provide accurate information on any litigation history or arbitration resulting from contracts completed or under execution by him over the last ten years. This should also include such cases, which are in process / progress. A consistent history of awards against the bidder may result in failure of the bid. In case the bidder has not provided such information and has come to the notice of the authority, the tender will be rejected at what so ever stage and in such case all the losses that will arise out of this issue will be recovered from the tenderer / bidder and he will not have any defense for the same.
- 10.After opening of Technical Bid, the procedure for the pre-qualification shall be adopted and the Price Bid of only successful qualified bidder shall be opened for final evaluation of the contract. The decision of Municipal Commissioner regarding the pre- qualification shall be final and binding to all the bidders.
- 11. Conditional Tenders will be out rightly rejected.
- 12. Commissioner, Rajkot Municipal Corporation, Rajkot, reserves the right to accept / reject any or all e-tender(s) without assigning any reasons thereof.

# CITY ENGINEER Rajkot Municipal Corporation

# INFORMATION TO THE BIDDER

| 1. | Bid Validity             | 180 days calendar days from the date of opening of online Price Bid |
|----|--------------------------|---|
| 2. | Concern officers Contact | City Engineer +919624718236   |
|    | No.                      | Dy. Executive Engineer +91 9714931311                               |
| 3. | Amount of tender         | Rs. 66,830/-  |
|    | security bond (Earnest   |   |
|    | money)                   |   |
| 4. | Minimum amount of        | 5(Five) percent of contract price                                   |
|    | performance bond price   |   |
| 5. | Time of completion       | 04 months from notice to proceed                                    |
| 6. | Testing period           | 01 month (included in time of completion)                           |
| 7. | Period of liability for  | 12 months after issuance of the                                     |
|    | defects                  | completion certificate after satisfactorily                         |
|    |                          | trial run.  |
| 8. | Compensation for delay   | 0.1 ( zero point one ) percent of the                               |
|    |                          | contract value per each day of delay                                |
|    |                          | subject to a maximum up to 10 (ten)                                 |
|    |                          | percent of the contract value or as decided                         |
|    |                          | by the Municipal Commissioner                                       |
| 9. | Remarks                  | Municipal Commissioner reserves the right                           |
|    |                          | to reduce scope of work and entrust to any                          |
|    |                          | other agency without any assigning                                  |
|    |                          | reason.   |

CITY ENGINEER Rajkot Municipal Corporation

Name and signature of Bidder

# ELIGIBILITY CRITERIA

## 1. Experience Criteria:

The bidder should posses following minimum experience:

- Bidder should have completed at least one work of similar nature 50% <u>OR</u> two works of 40% of tender amount as a main contractor in period of last seven years.
- 2. Bidder should have enough machinery and experienced personnel to supervise the work.

#### 2. Financial Criteria

- (1) An average annual turnover of seven financial years should not be less than 50% of estimated tender amount.
- (2) Working capital should not be less than 25% of the estimated tender amount.
- (3) Solvency must not be less than Rs.12.00 Lacs
- (4) Available bid capacity- ABC must be more than the estimated tender amount. The bidding capacity shall be worked out using the following formula:

Bidding capacity = 
$$[2 * A * N] - B$$
 = \_\_\_\_\_(to be filled by Applicant)

#### where,

- A = Maximum value of works executed in any one year during the last seven years (updated to .....\* price level) taking into account the completed as well as works in progress.
- N = Number of years prescribed for completion of the works for which tenders are invited.
- B = Value (...\* price level) of existing commitments and ongoing works to be completed during that next N year (period of completion of the works for which the tenders are invited)

#### 3. Enhancement Factor

Following enhance factor for respective year will be considered to arrive at current financial year:

| Sr | Year                       | Enhance factor |
|----|----------------------------|----------------|
| 1  | Current Year (2021-22)     | 1.00           |
| 2  | Current Year - 1 (2020-21) | 1.10           |
| 3  | Current Year - 2 (2019-20) | 1.21           |
| 4  | Current Year - 3 (2018-19) | 1.33           |
| 5  | Current Year - 4 (2017-18) | 1.46           |
| 6  | Current Year - 5 (2016-17) | 1.61           |
| 7  | Current Year - 6 (2015-16) | 1.77           |
| 8  | Current Year - 7 (2014-15) | 1.95           |

## 4. Litigation History

The bidder should provide accurate information on any litigation history or arbitration resulting from contracts completed or under execution by him over the last seven years. This should also include such cases, which are in process/progress. A consistent history of awards against the bidder or any partner of a joint venture may result in failure of the bid. In case the bidder has not provided such information and has come to the notice of the Authority, the tender will be rejected at whatsoever stage and in such case all the losses that will arise out of this issue will be recovered from the Bidder/contractor and he will not have any defense for the same.

# 5. Even though the bidders meet the above criteria, they are subject to be rejected, if they have:

Misleading or false representation made in the form, statements and attachments Submitted And / Or having poor performance record such as abandoning the work, improper completion of contract, inordinate delays in completion, litigation history, financial failures, etc.

#### Brand names

Specific reference in the specifications any materials by manufacturer's name (as per the prevailing list of GWSSB), or catalogue shall be constructed as establishing a standard or quality and performance and not as limiting competition, and the Bidder in such cases, will not at his option freely use only other product

CITY ENGINEER
Rajkot Municipal Corporation

Name and signature of Bidder

# <u>APPENDIX – A</u>

# Details of Firm

| ľ | Name   | of the Bidding f                     | firm                  | :           |            |   |                       |
|---|--|--------------------------------------|-----------------------|-------------|------------|---|-----------------------|
| ļ | Addre  | SS                                   |                       | :           |            |   |                       |
| 7 | Геlерһ   | none No.                             |                       | :           |            |   |                       |
|   | ncom<br>2014-<br>2015-<br>2016-<br>2017-<br>2018-<br>2019- | 2016<br>2017<br>2018<br>2019<br>2020 | :<br>:<br>:<br>:<br>: | ils of Firm | n Partners |   |                       |
|   |  |                                      |                       |             |            |   |                       |
|   | Sr<br>No.  | Name of the fi<br>Proprietor/Part    |                       | No.         | with Phone | _ | details<br>e Tax Ward |
|   |  |                                      |                       | Office      | Residence  |   |                       |
|   |  |                                      |                       |             |            |   |                       |
|   |  |                                      |                       |             |            |   |                       |
|   |  |                                      |                       |             |            |   |                       |

| No.of Extra sheets | used | Pages | to  |
|--------------------|------|-------|-----|
|                    |      |       | ••• |

# <u>APPENDIX – B</u>

# **Financial Statement**

To be given separately for the firm each partner / director - please use copies.

| Name of the firm / Partner / Director |  |
|---------------------------------------|--|
| NET CAPITAL                           |  |
| - Authorized                          |  |
| - Issued and Paid-up                  |  |
| - FINANCIAL POSITION                  |  |
| - cash                                |  |
| -Current Assets                       |  |
| - Current Liabilities                 |  |
| - Ratio (Assets to Liabilities)       |  |
| - Working Capital                     |  |
| - Net worth                           |  |
|                                       |  |

|   | 2014-<br>15 | 2015-<br>16 | 2016-<br>17 | 2017-<br>18 | 2018-<br>19 | 2019-<br>20 | 2020-<br>21 |
|---|-------------|-------------|-------------|-------------|-------------|-------------|-------------|
| Min.avg.<br>annual<br>turnover in<br>construction |             |             |             |             |             |             |             |
| Min.avg.<br>annual net<br>cash                    |             |             |             |             |             |             |             |
| Min.avg.<br>annual net<br>worth                   |             |             |             |             |             |             |             |
| Net profit before tax                             |             |             |             |             |             |             |             |
| Income  |             |             |             |             |             |             |             |

| Please a  | attach (  | сору   | of   | Income     | tax    | return, | audited | balance | sheet | and |
|-----------|-----------|--------|------|------------|--------|---------|---------|---------|-------|-----|
| profit ar | nd loss a | accou  | nt f | for the la | ast th | ree yea | rs.     |         |       |     |
|           |           |        |      |            |        |         |         |         |       |     |
| No. of E  | xtra sh   | eets ι | ıse  | d          | pa     | ages    | to      |         |       |     |

# APPENDIX – C

# **Details of Firm Partners / Directors**

| Sr | Name of person and | Prop/    | Pho    | ne Numl | oers   | Full        |
|----|--------------------|----------|--------|---------|--------|-------------|
| No | address            | Partner/ | Office | Resi.   | Mobile | details     |
|    |                    | Director |        |         |        | of          |
|    |                    |          |        |         |        | Income      |
|    |                    |          |        |         |        | Tax<br>Ward |
|    |                    |          |        |         |        | vvalu       |
|    |                    |          |        |         |        |             |
|    |                    |          |        |         |        |             |
|    |                    |          |        |         |        |             |
|    |                    |          |        |         |        |             |
|    |                    |          |        |         |        |             |
|    |                    |          |        |         |        |             |
|    |                    |          |        |         |        |             |
|    |                    |          |        |         |        |             |
|    |                    |          |        |         |        |             |
|    |                    |          |        |         |        |             |
|    |                    |          |        |         |        |             |

# **Details of Bankers of the Tenderer**

| Sr<br>No | Name of Bank | Account<br>type and<br>number | Manager /<br>Contact<br>person | Address | Phone<br>Number |
|----------|--------------|-------------------------------|--------------------------------|---------|-----------------|
|          |              |                               | •                              |         |                 |
|          |              |                               |                                |         |                 |
|          |              |                               |                                |         |                 |

| No.of | Extra Sl | าeets | used | <b>Pages</b> | to |  |
|-------|----------|-------|------|--------------|----|--|
|       |          |       |      |              |    |  |

## APPENDIX – D

# Details of works completed by <u>Tenderer</u> in last Seven years. (2014-2015 to 2020-2021 years wise)

In order of relevance to the work for which this pre-qualification is sought for:

| Sr<br>No | Name<br>and<br>type<br>of<br>work | Address | Tenderer 's role (Develo- per / Builder/ Contractor | Year of<br>comple-<br>tion | Time taken for comple- tion (in months) | Project<br>details | Project<br>cost<br>(in<br>lacs) |
|----------|-----------------------------------|---------|---|----------------------------|---|--------------------|---------------------------------|
|          |                                   |         |   |                            |   |                    |                                 |
|          |                                   |         |   |                            |   |                    |                                 |
|          |                                   |         |   |                            |   |                    |                                 |
|          |                                   |         |   |                            |   |                    |                                 |

| •   |    |       | enclose<br>ime on th |      | • |      | abo | ove works | , with pr | oject |
|-----|----|-------|----------------------|------|---|------|-----|-----------|-----------|-------|
| No. | of | extra | sheets               | used |   | Page | es  |           | to        |       |

# APPENDIX – E

# SUPPLYING, LAYING AND COMMISSIONING EXPERIENCE OF DUCTILE IRON/M.S. PIPELINE IN KMS IN LENGTH (MINIMUM) IN SINGLE CONTRACT IN LAST SEVEN YEARS

| Sr.No | Name   | of | Total  | Name of Client | Length in | Length in | Delay in    | Whether    |   |
|-------|--------|----|--------|----------------|-----------|-----------|-------------|------------|---|
|       | Scheme |    | Length | with address,  | Km for    | Km for    | Months from | Project    |   |
|       |        |    | in     | contact        | Diameter  | Diameter  | Scheduled   | Under      |   |
|       |        |    | Kms    | number and     |           | <         | Completion  | Litigation |   |
|       |        |    |        | fax no.        | >=300mm   | 300mm     | Time        | (Yes       | / |
|       |        |    |        |                |           |           |             | No.) 8     | ኔ |
|       |        |    |        |                |           |           |             | reasons    |   |
|       |        |    |        |                |           |           |             | thereof    |   |
|       |        |    |        |                |           |           |             |            |   |
|       |        |    |        |                |           |           |             |            |   |
|       |        |    |        |                |           |           |             |            |   |
|       |        |    |        |                |           |           |             |            |   |
|       |        |    |        |                |           |           |             |            |   |
|       |        |    |        |                |           |           |             |            |   |

Signature of Contractor Name of the Contractor Date Stamp of Company

(Tenderer can enclose photographs of the above works, with project and Tenderer 's name on the back side).

# <u>APPENDIX – F</u>

# EXPERIENCE IN EXECUTION OF SIMILAR PROJECTS AS A MAIN CONTRACTOR – MINIMUM REQUIREMENT ONE PROJECT

(With Similar Nature in Last 7 Years) Cost of the project should not be less than Rs. -----Crores.

| Sr. | Name of Project / | Project Capacity | Cost of the              |                       |              | 9                         |
|-----|-------------------|------------------|--------------------------|-----------------------|--------------|---------------------------|
| No. | Client            |                  | project<br>in Rs. Lakhs. | of Project components | work<br>done | months from the Scheduled |
|     |                   |                  | III KS. Lukiis.          | Components            | done         | date of                   |
|     |                   |                  |                          |                       |              | completion                |
|     |                   |                  |                          |                       |              |                           |
|     |                   |                  |                          |                       |              |                           |
|     |                   |                  |                          |                       |              |                           |
|     |                   |                  |                          |                       |              |                           |
|     |                   |                  |                          |                       |              |                           |
|     |                   |                  |                          |                       |              |                           |
|     |                   |                  |                          |                       |              |                           |
|     |                   |                  |                          |                       |              |                           |

Signature and Stamp of Contractor

Name of the Contractor

Date

(Tenderer can enclose photographs of the above works, with project and Tenderer 's name on the back side).

# <u>APPENDIX - G</u>

# DETAILS OF PLANT & EQUIPMENT OWNED BY THE CONTRACTOR

| Description  | Qt<br>y. | Capacit<br>y or<br>Output | Make<br>and<br>Mode<br>I | Year<br>of<br>Manuf<br>acture | Details of<br>the RTO<br>registrati<br>on | Owned<br>/<br>Hired/<br>Leased | Present<br>Locatio<br>n |
|--|----------|---------------------------|--------------------------|-------------------------------|---|--------------------------------|-------------------------|
| 1. List of principal Plant / Equipment of the Contractor |          |                           |                          |                               |   |                                |                         |
| a)<br>Trucks/Dump<br>ers                                 |          |                           |                          |                               |   |                                |                         |
| b) Excavators  |          |                           |                          |                               |   |                                |                         |
| c) Concrete<br>Transit Mixers                            |          |                           |                          |                               |   |                                |                         |
| d) Dewatering<br>Pumps                                   |          |                           |                          |                               |   |                                |                         |
| e) Shuttering  |          |                           |                          |                               |   |                                |                         |
| f) Electrical tooling kit                                |          |                           |                          |                               |   |                                |                         |
| g) Other ( Bidder<br>to list)                            |          |                           |                          |                               |   |                                |                         |

Signature : Name : Designation : Company : Date :

<u>Note:</u> The contractor shall have to submit proof of ownership of each equipment as otherwise it will be considered that equipments are to be hired.

# <u>APPENDIX – H</u>

# DETAILS OF KEY-PERSONNEL WITH TENDERER

| Sr<br>No | Name | Qualification | Type of experience | Experience in years | Whether will be involved in the work. |
|----------|------|---------------|--------------------|---------------------|---------------------------------------|
|          |      |               |                    |                     |                                       |
|          |      |               |                    |                     |                                       |
|          |      |               |                    |                     |                                       |
|          |      |               |                    |                     |                                       |
|          |      |               |                    |                     |                                       |

| N | 0. ( | ot | extra | sheet | s used |  | Pages |  | to |  |
|---|------|----|-------|-------|--------|--|-------|--|----|--|
|---|------|----|-------|-------|--------|--|-------|--|----|--|

# APPENDIX - H-1

# **List of Attachments**

| Sr<br>No | Attachment | No. of pages | Included Yes/No |
|----------|------------|--------------|-----------------|
|          |            | <b>J J</b>   |                 |
|          |            |              |                 |
|          |            |              |                 |
|          |            |              |                 |
|          |            |              |                 |
|          |            |              |                 |
|          |            |              |                 |
|          |            |              |                 |
|          |            |              |                 |
|          |            |              |                 |
|          |            |              |                 |
|          |            |              |                 |
|          |            |              |                 |
|          |            |              |                 |
|          |            |              |                 |

No. of Extra Sheets used \_\_\_\_\_\_ to \_\_\_\_\_ to \_\_\_\_\_

# APPENDIX - H-2

Name of Work: PROVIDING, LOWERING, LAYING, JOINTING, TESTING AND COMMISSIONING OF 80 MM TO 300 DIA (I.D.) D.I. PIPE LINE WITH C.I. SLUICE VALVE FIXING WORK FOR S.R.P. GROUP-13 GHANTESHWAR "JANBHAGIDARI YOJANA" IN WARD NO.1 (4th ATTEMPT).

Further information
(Any Further Information To Prove Tenderer's Capability For The Work)

No. of Extra Sheets used \_\_\_\_\_ Pages \_\_\_\_ to \_\_\_\_\_

#### APPENDIX - I

## MEMORANDUM OF UNDERSTANDING (MOU)

This MOU made and entered into on the day of , 2021 for the , PROVIDING, LOWERING, LAYING, JOINTING, TESTING AND COMMISSIONING OF 80 MM TO 300 DIA (I.D.) D.I. PIPE LINE WITH C.I. SLUICE VALVE FIXING WORK FOR S.R.P. GROUP-13 GHANTESHWAR "JANBHAGIDARI YOJANA" IN WARD NO.1 (4th ATTEMPT).

#### **BETWEEN**

M/s. Principal Contractor having registered office, ............................... referred to as "PC" which expression shall unless repugnant to the context or contrary to the meaning thereof includes its successors, legal heirs, representatives and permitted assignee of First part.

#### AND

WHEREAS RAJKOT MUNICIPAL CORPORATION ( herein after referred to as CLIENT ) has invited tender for the work of ( e- tender -) PROVIDING, LOWERING, LAYING, JOINTING, **TESTING AND** COMMISSIONING OF 80 MM TO 300 DIA (I.D.) D.I. PIPE LINE WITH **VALVE** FIXING WORK **FOR** SLUICE S.R.P. **GROUP-13** GHANTESHWAR "JANBHAGIDARI YOJANA" IN WARD NO.1 (4th ATTEMPT).under control of The Municipal Commissioner, Rajkot Municipal Corporation. Here in after referred to as work.

#### **WHEREAS**

The purpose of this MOU is to ensure successful Manufacture, Testing & Supply of pipes of the said project and to respond to the well defined requirements stipulated in the tender specification duly amendment if any during pre-bid conference and the requirements of the tender.

WHEREAS " PC " shall be the principal contractor / Bidder who have relevant experience Providing, laying, jointing, testing & commissioning of DI pipeline of various diameter for in required length for state / central or any semi govt. organization for their water supply scheme successfully and desires to undertake the said work after award of Contract for the said work.

AND WHEREAS "PM" is having own manufacturing unit for manufacturing of Ductile Iron pipes as per the standards laid down in the tender document of this project and agrees to Manufacture, testing, marking and supply required total quantity as per tender in 50% of time limits shown in the tender with a provision to provide all testing facilities at factory site to the authorized engineer and his team of Rajkot Municipal Corporation for this project.

NOW THEREFORE in consideration of all the above, it is hereby agreed upon by and between the parties as follows:

- "PM" agrees to manufacture, testing and supply pipes as per the relevant IS code of practice and specifications laid down in the tender document to " PC ", if the same are desired and requested by the client.
- 2 "PM" in this association will provide all Technical Assistance for Design & Manufacturing of pipes as per the standards and specifications within a period prescribed in the tender. "PC" shall in all normal circumstances carry out the said work at site at the price quoted by them.
- Both the companies "PC " and "PM" are jointly and severally responsible for performance in totality for their respective scope of work included in the above said work up to liability period.
- The parties hereto further agree that each of them treat the TECHNICAL AND FINANCIAL DATA and information supplied by one to the other as strictly confidential and confine to any tender only and shall not part with the same to be third party.
- When "PC" gets the work order for the above said work from the CLIENT, "PM" shall automatically get its part of order from "PC".
- In the event, liquidated damages are imposed by the CLIENT, for the non fulfillment of any requirement or conditions pertaining to completion of this work by "PC" shall be prime responsible & "PM" shall be responsible for Manufacturing, testing, supply of required pipes under scope of work.
- All questions/disputes related to this contract or consequence to this MOU which cannot be settled, mutually shall within 30 days from the date that either PARTY informs the other in writing that such disputes or disagreement, all necessary Assistance for performance under this contract shall continue during the arbitration proceedings. The venue of Arbitration shall be Rajkot and municipal commissioner shall be the sole arbitrator for this work.
- Each PARTY shall inform, in a timely manner, to the other PARTY the specifications and other details available with one PARTY and required by the other Party to enable the other PARTY to properly perform their own scope of work.
- 9 "PC" shall bear all cost and expenses incurred in connection or otherwise related to all parts and aspects of the project work.

- Manufacture & Supply understanding letter of "PM" dated..... <sup>th</sup> 2018 shall be considered as part of Agreement.
- Payment to sub contractor / pipe manufacturer for this work shall be made by PC ` However if further amount on sub contract etc. will be levied by the Govt., any further taxes of central or state govt., PC shall be responsible for it.

IN WITNESS WHEREOF the parties have caused there duly authorized representative to sign below:

Signed for & on behalf of

For PC For PM

Proprietor. Director.

# <u>APPENDIX –J</u>

On Rs. 300/- Stamp Paper


| • | De | $\sim$ | ar | - a | ti | $\mathbf{c}$ | n | • |
|---|----|--------|----|-----|----|--------------|---|---|
| • |    | C      | aı | а   | u  | J            |   | • |

I further undertake that if above declaration proves to be wrong/ incorrect or misleading, our tender/ contract stands to be cancelled/ terminated.

Date:

Signature of Authorized Person

Place:



# Form of Bid Security (Bank Guarantee) (DELETED)[N.A.]

| WHE          | REAS,       |         |        |           |         |        |         |        |           |         | [Nar   | ne of E               | Bidder]  |
|--------------|-------------|---------|--------|-----------|---------|--------|---------|--------|-----------|---------|--------|-----------------------|----------|
|              |             |         |        |           | -       |        |         |        |           |         |        | ne of E<br>bid        |          |
|              |             |         |        | ame of    |         |        |         |        |           |         |        | ruction               | OL.      |
|              |             |         | _ [/ V | arric or  | Comin   | acij ( | TICICII | iaicci | Cui       | ica ti  | ic bit | <i>a )</i> .          |          |
| KNO'         | W           |         |        |           |         |        |         |        |           |         |        | that                  |          |
|              |             |         |        |           |         |        |         |        |           |         |        | Bank                  |          |
| regis        | torod       |         |        | at        |         |        | _ [/V   | ame    | ОГ        | Cour    | ıtryj  | havin                 | g our    |
| (here        | einafte     | r call  | led    | "the E    | Bank)   | are    | boun    | d as   | pr<br>ΓΛ/ | incipa  | al ob  | ligator<br><i>Emr</i> | unto     |
| (here        | einafte     | r calle | ed "   | the Er    | nploye  | r")    | and     | unco   | nditi     | onally  | / and  | <i>Emp</i>            | ocably   |
| guar         | antee       | the pa  | ayme   | ent to t  | he sur  | n of   |         |        |           |         |        | for                   | which    |
|              |             |         |        | -         |         |        |         |        |           |         | er the | e Bank                | binds    |
| nıms         | seir, nis   | Succe   | esso   | rs and    | assign  | s by   | tnese   | prese  | ents      |         |        |                       |          |
| SEAL         | _ED wit     | th the  | Con    | nmon S    | Seal of | the s  | said Ba | ank ti | his       |         | (      | day of                |          |
|              |             |         |        | 20        |         |        |         |        | _         |         |        | ,                     |          |
| <b>T</b> .   | OONE        | N.T.O   | NIC    | C 11. ' . | . 1. 1  |        |         |        |           |         |        |                       |          |
| IHE          | CONL        | סוות    | N2 (   | of this   | obliga  | ation  | are:    |        |           |         |        |                       |          |
|              | (1)         | If the  | e Ter  | nderer    | withdr  | aws ł  | nis Bid | l duri | ng t      | he pe   | riod d | of bid v              | alidity  |
|              | ` ,         |         |        | in the    |         |        |         |        |           | ·       |        |                       | •        |
| or           | (2)         | Tf +b c | . Tar  | donon     | rofuso  | - to - | ssant   | +ba a  | 20 886    | ation   | of or  | uana in               | hio      |
|              | (2)<br>Bid; | II LIIE | ; rei  | iderer    | reruses | 5 to c | ссері   | the c  | JOHE      | ection  | or er  | rors in               | IIIS     |
| or           | 2.0.,       |         |        |           |         |        |         |        |           |         |        |                       |          |
|              | (3)         |         |        |           |         | -      |         |        |           |         | •      | nce of I              | nis Bid  |
|              |             | by th   | e En   | nploye    | r durin | g the  | perio   | d of l | Bid \     | /alidit | у;     |                       |          |
|              |             | (a)     | fails  | s or ref  | fuses t | o exe  | ecute   | the F  | orm       | of Co   | ontrac | ct Agre               | ement    |
|              |             | ()      |        |           |         |        |         |        |           |         |        | s, if req             |          |
|              |             |         | or     |           |         |        |         |        |           |         |        |                       |          |
|              |             | (b)     | faile  | s or r    | afucac  | to f   | Furnick | the    | . Do      | rform   | anco   | Secur                 | itv in   |
|              |             | (D)     |        | ordanc    |         |        |         |        |           |         |        | Secui                 | icy, iii |
|              |             |         |        |           |         |        |         |        |           |         | ,      |                       |          |
|              |             |         |        |           | •       | -      | •       |        |           |         |        | upon r                | •        |
|              |             |         |        |           |         |        |         | •      |           | _       |        | bstantia<br>t the a   |          |
|              |             |         |        |           |         |        |         |        |           |         |        | of the                |          |
|              | -           |         |        | the oc    | _       |        |         |        |           |         |        |                       |          |
| <b>T</b> ! : | -           | •       |        |           |         | _      |         |        |           | . ·     | .1. !! |                       | .1 •     |
| INIS         | Guar        | antee   |        |           |         |        |         |        |           |         |        | ig the<br>bids as     |          |
| dead         | lline is    | state   |        | -         |         |        |         |        |           |         |        | extend                |          |

the Employer, notice of which extension(s) to the Bank is hereby waived. Any demand in respect of this Guarantee should reach the Bank not later than the above date.

| DATE                           | SIGNATURE OF THE BANK |
|--------------------------------|-----------------------|
| WITNESS                        | SEAL                  |
| (Signature, Name, and Address) |                       |

#### FORM OF CONTRACT AGREEMENT

#### **AGREEMENT**

| THIS<br>of     | AGREEMEN 20                       | Τ      | made       |                             | the   |          |               | _day |
|----------------|-----------------------------------|--------|------------|-----------------------------|-------|----------|---------------|------|
| between        |                                   |        |            |                             |       |          |               |      |
| of             | _                                 |        |            |                             |       |          |               |      |
| and            | _(hereinafter                     | called | "the<br>of | Employer")                  | of    |          | one<br>herein | •    |
| called "the Co | ontractor" of the Employer is the |        | part.      | certain Worl<br>Contractor, | ks sh | <b>\</b> |               |      |
|                | cepted a e-Te<br>f such Works a   |        |            |                             |       |          |               |      |

## NOW THIS AGREEMENT WITNESSETH as follows:

In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to.

The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:

- a) The Contract Agreement.
- b) The Letter of Acceptance.
- c) The Employer's Requirements.
- d) The Bid.
- e) The Conditions of Contract Volume -I
- f) The Technical Specifications Volume-II
- g) The Bid Drawings;
- h) The Price Bid. Volume-III
- i) The Contractor's Proposal
- j) Minutes of Pre bid meeting
- k) Addenda, Corrigendum etc.

In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all respects with the provisions of the Contract.

The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Work and the remedying of defects therein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement

| to be execuing The of         |                |              |                   |    |         |
|-------------------------------|----------------|--------------|-------------------|----|---------|
| was                           | hereunto affix | ed in the pr | resence of:<br>or |    |         |
|                               |                |              | 01                |    |         |
| Signed, said                  | sealed,        | and          | delivered         | by | the     |
| in<br>of:                     |                | the          |                   |    | resence |
| Binding Signature<br>Employer |                |              | nature            |    | of      |
| Binding<br>ractor             | Signature      |              |                   |    | of      |

# FORM OF PERFORMANCE SECURITY (BANK GUARANTEE) (DELETED - N.A.)

| To:                      | (name of  |
|--------------------------|---|
| Employer)                | ·   |
|                          | (address of   |
| Employer)                |   |
| WHEREAS                  | (name and address of                                |
| Contractor) (hereinaff   | er called "the Contractor") has undertaken, in      |
| pursuance of Contrac     |   |
| •                        | (name of Contract and brief description of          |
| Works) (hereinafter c    |   |
| , ,                      | been stipulated by you in the said Contract that    |
|                          | furnish you with a Bank Guarantee by a              |
|                          | the sum specified therein as security for           |
|                          | oligations in accordance with the Contract;         |
| •                        | ave agreed to give the Contractor such as Bank      |
| Guarantee;               | The agreed to give the contractor such as bank      |
| •                        | hereby affirm that we are the Guarantor and         |
|                          | principal obligator, on behalf of the Contractor,   |
|                          | revocably guarantee the payment of an amount        |
| to                       | total payment of an amount                          |
| ιο                       | (amount of  |
| Guarantee)               | (amount in  |
| ,                        | eing payable in the types and proportions- of       |
|                          | e Contract Price is payable, and we undertake to    |
|                          | first written demand and without cavil or           |
|                          | sum or sums within the limits of                    |
| argament, any c          | (amount of Guarantee) as aforesaid                  |
| without your needing     | to prove or to show grounds or reasons for your     |
| demand for the sum s     | •   |
|                          | necessity of your demanding the said debt from      |
|                          | presenting us with the demand.                      |
|                          | no change or addition to or other modification of   |
|                          | ract or of the Works to be performed there under    |
|                          | act documents which may be made between you         |
| -                        | all in any way release us from any liability under  |
|                          | we hereby waive notice of any such change,          |
| addition or modification |   |
| addition of modification | II.   |
| this quarantee shall h   | e valid until the date of issue of the performance  |
| certificate.             | s valid dritti the date of issue of the performance |
| certificate.             |   |
| NATURE AND SEAL OF T     | HE GUARANTOR  |
| ne of Bank               |   |
| 1000                     |   |
|                          |   |

Date

# FORM OF ADVANCE PAYMENT SECURITY (BANK GUARANTEE) (DELETED - N.A.)

| 10:   | (name of Employer)                                      |
|---|---|
|   | (address or   |
| Employer)   |   |
|   | <br>(name of Contract)                                  |
| Gentlemen:  | (name or contract)                                      |
| In accordance with the provisions of the Conc<br>Payment") of the above-mentioned Contract,<br>[name ar   |   |
| (hereinafter called "the Contractor"  | —   |
| (name of the Employer) a bank guarantee faithful performance under the Clause of the company (amount)   |   |
|   | (amount of words).                                      |
|   |   |
| by the Contractor, agree unconditionally and primary obligator and not as Surety(name of E without whatsoever right of objection on our p to the Contractor, in exceedingGuarantee) | merely, the payment to<br>imployer) on his first demand |
| ,   | in words), such amount to be                            |
| reduced periodically by the amounts recovered the Contract.   | d by you from the proceeds of                           |
|   |   |
| Contractor, shall in any way release us figurantee, and we hereby waive notice of modification.   |   |
| (na   | he Contract until<br>ame of Employer) receives full     |
| repayment of the same amount from the Contr   | actor.  |

| Yours truly,<br>SIGNATURE AND SEAL:             |  |
|---|--|
| Name of Bank or Financial Institution: Address: |  |
| Date:   |  |
| Signature of Contractor                         | City Engineer Raikot Municipal Corporation |

# INSTRUCTIONS TO BIDDERS

# INSTRUCTIONS TO BIDDER

#### IT 1. GENERAL

The contract documents may be secured in accordance with the Notice Inviting E-TENDER for the work called. The work shall include supply of materials necessary for construction of the work.

#### IT 2. INVITATION TO E-TENDER

The Rajkot Municipal Corporation hereinafter referred as the Corporation will receive e-Tenders for the work of as per the specifications and schedule of prices in the e-Tender document. The e-Tenders shall be opened online as specified in the e-Tender notice in the presence of interested Bidders or their representatives. The Corporation reserves the right to reject the lowest or any other or all e-Tenders or part of it which in the opinion of the Corporation does not appear to be in its best interest, and the Bidder shall have no cause of action or claim against the Corporation or its officers, employees, successors or assignees for rejection of his e-Tender.

#### IT 3. LANGUAGE OF e-TENDER

E-TENDERs shall be submitted in English, and all information in the e-Tender shall also be in English, Information in any other language shall be accompanied by its translation in English. Failure to comply with this may make the e-Tender liable to rejection.

#### IT 4. QUALIFICATIONS OF BIDDERS

- A. The Bidders shall abide by the laws of the Union of India and of Gujarat State and legal jurisdiction of the place where the works are located.
- B. The Bidder shall furnish a written statement of financial and technical parameters with details and documents along with his e-Tender which contains namely as below:
  - i. The Bidder's experience in the fields relevant to this contract.
  - ii. The Bidder's financial capacity/resources and standing over at least 7 (Seven)
  - iii. The Bidder's present commitments (Jobs on hand).
  - iv. The Bidder's capability and qualifications of himself and his regular staff etc.
  - v. Plants and Machinery available with the Bidder for the work e-Tendered.

### C. Joint venture: (N.A.)

- i. For the work mentioned above Joint Venture shall be allowed with maximum number of partner two, however all the fees, guarantee amount etc will be in the name of lead partner.
- ii. In Joint Venture, the lead partner as well as any other partner should have experience of similar nature of work, minimum 15 % of the estimated cost.

In case of Joint venture the tender evaluation will be as under:

#### Financial:-

The finance of each partner will be consider proportionate to their share in the Joint venture agreement.

#### Technical:-

The experienced of each partner will be added in the tender evaluation.

Bids submitted by a joint venture of two firms as partners shall comply with the following requirements.

i. Tender fee, Earnest Money Deposit, Security Deposit and other financial details will be in the name of the lead partner.

- ii. All the partners shall have to enter into the Joint venture agreement and original agreement duly notarized shall have to be submitted along with tender documents.
- iii. The bid, and in case of a successful bid, the Form of Contract Agreement, shall be signed so as to be legally binding on all partners.
- iv. One of the partners shall be authorized to be in charge, and his authorization shall be evidenced by submitting a power of attorney by legally authorized signatories of all the partners.
- v. The partner in charge shall be authorizes to incur liabilities, receive payments and receive instructions for and on behalf of any or all partners of the joint venture and the entire execution of the Contract.
- vi. All partners of the joint venture shall be jointly and severally liable for the execution of the Contract in accordance with the Contract terms and relevant statement to this effect shall be included in the authorization mentioned under (iv) above as well as in the Bid Form and the Form of Contract Agreement ( in case of successful bid ); and
- vii. Permissible Joint venture partners shall be restricted to two numbers.

  The owner or the Engineer-in-charge is not obliged to disclose his findings or his Assessment.

The Bidder shall furnish original documents on the date mentioned in tender notice. The bid for those bidder will be treated as non-responsive who failing to produce original documents on specified date.

#### IT 5. e-TENDER DOCUMENTS

The e-Tender documents and drawings shall comprehensively be referred to as e-TENDER document. The several sections form in the document are the essential parts of the contract and a requirement occurring in one shall be as binding as though occurring in all, they are to be taken as mutually, explanatory and describe and provide for complete works.

#### IT 6. EXAMINATION BY BIDDERS

- A. At this own expense and prior to submitting his e-Tender, each Bidder shall (a) examine the Contract Documents, (b) visit the site and determine local conditions which may affect the work including the prevailing wages and other pertinent cost factors, (c) familiarize, himself with all central, state and local laws, ordinance, rules regulations and codes affecting the material supply including the cost of permits and licenses required for the work and (d) correlate his observations, investigations, and determinations with the requirements of the e-TENDER Documents, site & subsoil investigation.
- B. The e-Tender is invited on ..%. rate and contractor shall have to quote his price on % bases above or below in the schedule -B./ Price Schedule. The works shall have to be completed in all respect as stated in the e-Tender document to the satisfaction of the Corporation.
- C. The following comprises in Contract Documents at a price of Rs.4,500-00.

#### e-TENDER Document:

## Part-I

- 1. Notice inviting Bidders.
- 2. Instructions to the Bidder.
- 3. Check List
- 4. Formats
- 5. General conditions of contract

#### Part-II

Technical specifications

#### Part-III

- a. Bid Form (With Price)
- b. Preamble to Price schedule
- c. Price Schedule (Schedule-B)

# **General Specifications**

- 1. General note & site description.
- 2. Definition.
- 3. Scope of Contract.
- 4. e-Tender price.
- 5. Completion Schedule.
- 6. Site investigation.
- 7. Contractor's responsibility.
- 8. Safety.
- 9. Quality Assurance.
- 10. Classification of Strata.
- D. Copy of the E-TENDER Document should be completed, checked in a responsible manner, digitally signed, and submitted. Security Bond shall be submitted in person by the stipulate date, which shall form the e-Tender.

The e-Tender is required to complete with all the pages in which entries are required to be made by the Bidder are contained in the e-Tender documents and the Bidder shall not take out or add to or amend the text of any of the documents except in so far as may be necessary to comply with any addenda issued pursuant to Clause IT.17 hereof.

#### IT 7. EARNEST MONEY DEPOSIT:

- A. Each Bidder must submit a receipt of deposit as Tender guarantee towards Earnest money amounting to Rs.66,830/- in the form of crossed Demand Draft in favor of "Rajkot Municipal Corporation", from any Scheduled bank (except Co-operative Bank) in India acceptable to owner payable at Rajkot OR it can be directly deposited in the account of Rajkot Municipal Corporation as shown in Point No.1 of tender Notice on Page No.4. The Tender Bond, shall be valid for a period of not less than hundred and Eighty (180) days from the date the e-Tenders are opened and shall comply with the requirements for Bond as stipulated in the General conditions of contract. The Tender guarantee bond will be held by the owner as a guarantee that the Bidder, if awarded the contract, will enter into the contract agreement in good faith and furnish the required bonds. Any e-Tender not accompanied by a Tender guarantee in the form of earnest money deposited for the sum stipulated in the e-Tender Document will be summarily rejected.
- B. The Earnest Money Deposit will be refunded to the unsuccessful Bidders after an award has been finalized.
- C. The Earnest Money Deposit (Tender Guarantee) will be forfeited in the event, the successful Bidder fails to accept the contract and fails to submit the "Performance Guarantee Bonds to the Owner as stipulated in this e-Tender documents within ten days. (10) days after receipt of notice of award of contract.

The successful Bidder shall furnish the required Security Deposit for performance and plus additional security if any for unbalanced bids in accordance with the condition of the contract and attend the office of the Engineer In-charge for execution of the contract documents. If he fails to furnish the Security Deposit for performance or enter into an agreement to execute the contract for the work offered to him, his Earnest Money Deposit will be forfeited and the Bidder will be Black Listed / Debarred from

tendering for further works of Rajkot Municipal Corporation for the period of three years.

- D. The Earnest Money Deposit of the successful Bidder shall be returned after the performance guarantee bond, as required, is furnished by the contractor.
- E. No interest shall be paid by the owner on any e-Tender guarantee.

# IT 8. INCOME TAX CLEARANCE CERTIFICATE: (DELETED):

Latest Income Tax clearance Certificates must accompany with the e-Tender without which the e-Tender is liable to be summarily rejected. The Income Tax Clearance Certificate obtained from the Income Tax Officer shall clearly indicate the Income Tax Pan No/Circle/Ward, District and the reference number of the assessment along with the assessment year.

# IT 9. PREPARATION OF e-TENDER DOCUMENTS

Bidders are required to note the following while preparing the e-TENDER Documents:

- A. e-TENDER shall be submitted on the e-TENDER form bound here in English. All statements shall be properly filled in. Numbers shall be stated both in words and in figures where so indicated.
- B. All entries or prices and arithmetic shall be checked before submission of the e-TENDER. If there is discrepancy between the rates quoted in figures and in words, the rates expressed in words shall be considered as binding.
- C. Each e-Tender shall be accompanied by the prescribed e-Tender security bond and other required documents and drawings. All witnesses and sureties shall be persons of status and probity and their full names, occupations and addresses shall be stated below their signature.
- D. Variation to the contract Documents requested by the Bidder may be affixed and duly signed and stamped. Such variations may be approved or refused by the Corporation is not obliged to give reason for his decisions.

### IT 10. SUBMISSION OF e-TENDER DOCUMENTS

Bidders are requested to submit the e-TENDER Documents on following lines.

- A. Volume containing following documents:
  - I. Earnest Money Deposit.
  - II. Certificates as registered contractor in appropriate class with Government of Gujarat or appropriate authority.
  - III. Bidder's financial capability statement including last three years Income tax returns, balance sheet, duly signed by registered chartered account.
  - IV. Bidder's experience in the field relevant to this contract.
  - V. A list of the equipment the Bidder possesses and that which he proposed to acquire and use for the purpose related to the work.

The time limit for receipt of e-Tender shall strictly apply in all cases. The Bidders should therefore ensure that their e-Tender is received by the competent authority The Rajkot Municipal Corporation at before expiry of the time limit. No delay on account of any cause for receipt of e-Tender shall be entertained.

The e-Tender must contain the name address of residence and place of business of the person or persons submitting the e-Tender and must be digitally signed.

e-TENDER by partnership firm must be furnished with the full names and addresses of all partners and be signed by one of the members of the partnership or by a

legally authorized representative holding power of attorney followed by signature and designation of the person of person signing.

e-TENDER by Corporations/Companies must be signed with the legal name of the Corporation/Companies by the president/or by the secretary or other person or persons legally authorized to bind the Corporation/Company in the matter.

### IT 11 TENDER VALIDITY PERIOD

The validity period of the e-Tender submitted for this work shall be of One Hundred and Eighty (180) calendar days from the date of opening of the e-Tender and that the Bidder shall not be allowed to withdraw or modify the e-Tender offer on his own during the validity period. The Bidder will not be allowed to withdrawn the e-Tender or make any modifications or additions in the terms and conditions on his own e-Tender. If this is done then the owner shall, without prejudice to any other right or remedy, be at liberty to reject the e-Tender and forfeit the earnest money deposit in full.

#### IT 12 GENERAL PERFORMANCE DATA

Bidder shall present all the information which sought for in the e-Tender document in form of various schedules if given. e-TENDERs may not be considered if left blank or the schedules are not properly filled in.

## IT 13 SIGNING OF e-TENDER DOCUMENTS

If the Tender is made by an individual it shall be signed with his full name above his current address. If the Tender is made by a proprietary firm, it shall be signed by the proprietor above his name and the name of his firm with his current address.

If the e-Tender is made by a firm in partnership, it shall be signed by all the partners of the firm above their full names and current address, or by a partner holding the power of attorney for the firm, in which case a certified copy of the power of attorney shall accompany the e-TENDER. A certified copy of the partnership deed, current addresses of all the partners of the firm shall also accompany the e-Tender.

If the e-Tender is made by a limited company or a limited corporation, it shall be signed by a duly authorized person holding the power of attorney, shall accompany the e-Tender. Such limited company or corporation may be required to furnish satisfactory evidence of its existence before the contract is awarded.

If the e-TENDER is made by a group of firms, the sponsoring firm shall submit complete information pertaining to each firms in the group and state along with the bid as to which of the firms shall have the responsibility for e-Tendering and for completion of the contract documents and furnish evidence admissible in law in respect of the authority to such firms on behalf of the group of firms for e- Tendering and for completion of contract documents. The full information and satisfactory evidence pertaining to the participation of each member of the group of firms in the e-Tender shall be furnished along with the e-Tender.

All witnesses and sureties shall be persons of status and probity and their full names, occupations and addresses shall be stared below their signatures. All the signatures in the e-Tender document shall be dated.

#### IT 14 WITHDRAWAL OF TENDERS

If, during the tender validity period, the Bidder withdraws his Tender, Tender security (Earnest Money) shall be forfeited and Bidder will be debarred for next three years to quote in R.M.C.

# IT 15 INTERPRETATIONS OF e-TENDER DOCUMENTS

Bidders shall carefully examine the e-TENDER Document and fully inform themselves as to all the conditions and matters which may in any way affect the work or the cost thereof. If a Bidder finds discrepancies, or omission from the specifications or other documents or should be in doubt as to their meaning, he should at once address query to the CITY ENGINEER, R.M.C. The result of interpretation of the e-TENDER will be issued as addendum.

#### IT 16 ERRORS AND DISCREPANCIES IN e-TENDERS

In case of conflict between the figures and words in the rates the rate expressed in words shall prevail and apply in such cases.

# IT 17 MODIFICATION OF DOCUMENTS

Modification of specifications and extension of the closing date of the e-Tender, if required will be made by an addendum. Each addendum will be made available online to all Bidders. These shall form a part of e-Tender. The Bidder shall not add to or amend the text of any of the documents except in so far as may be necessary to comply with any addendum.

#### **ADDENDA**

Addenda form part of the Contract Documents, and full consideration shall be given to all Addenda in the preparation of e-Tender. Bidders shall verify the number of Addenda issued, if any and acknowledge the receipt of all Addenda in the e-TENDER Failure to so acknowledge may cause the e-Tender to be rejected.

- A. The Owner may issue Addenda to advise Bidders of changed requirements. Such addenda may modify previously issued Addenda.
- B. No addendum may be issued after the time stated in the notice inviting e Tenders.

# IT 18 TAX AND DUTIES ON MATERIALS

All charge on account of excise duties, Central / State, sales tax, work contract tax and other duties etc. on materials obtained for the works from any source shall be borne by the contractors. No (P) or 'C' or 'D' form shall be supplied.

## IT 19 EVALUATION OF E - TENDERS

While comparing e-Tenders, the Rajkot Municipal Corporation shall consider factors like price offer is workable with the market price, efficiency and reliability of construction method proposed, compliance with the specifications, relative quality, work done in past with Rajkot Municipal Corporation or other Government Organizations, litigation issues etc. Evaluation criteria specifically mentioned in the specification will also be taken into consideration in the evaluation of e- Tenders.

## IT 20 TIME REQUIRED FOR COMPLETION

The completion period mentioned in this schedule is to be reckoned from the date of notice to proceed. Total completion period is 4 months from the date of issue of notice to proceed and contractor should adhere to this completion time. Monsoon period from 1<sup>st</sup> July to 30<sup>th</sup> September will be considered as non-working period and hence excluded in time limit.

#### IT 21 POLICY FOR TENDER UNDER CONSIDERATION

TENDER shall be termed to be under consideration from the opening of the e - Tender until such time any official announcement or award is made.

While e-Tenders are under consideration, Bidders and their representative or other interested parties are advised to refrain from contacting by any means any corporations personnel or representatives on matters related to the e-Tenders under

study. The Corporation's representatives if necessary will obtain clarification on e-Tenders by requesting such information from any or all the Bidders, either in writing or through personal contact, as may be necessary. The Bidder will not be permitted to change the substance of his e-Tender after e-Tenders have been opened. This includes any post Tender price revision. Non-compliance with his provision shall make the Tender liable for rejection.

# IT 22 PRICES AND PAYMENTS

The Bidder must understand clearly that the prices quoted are for the total works or the part of the total works quoted for and include all costs due to materials, labour, equipment, supervision, other services, royalties, taxes etc. and to include all extra to cover the cost. No claim for additional payment beyond the prices quoted will be entertained and the Bidder will not be entitled subsequently to make any claim on any ground.

#### **IT 23 PAYMENT TERMS**

The terms of payment are defined in the General Conditions of Contract and Technical specifications. The Corporation shall not under any circumstances relax these terms of payment and will not consider any alternative payment terms. Bidders should therefore in their own interest note this provision to avoid rejection of their e-Tenders.

## IT 24 AWARD

Award of the contract or the rejection or e-TENDERs will be made during the Tender validity period. A separate Schedule-B (Price Schedule) is given. The contractors are requested to quote their price offer in % below or above on the given price in the schedule-B of Price Schedule only.

- A. After all contract contingencies are satisfied and the Notice of Award is issued, the successful Bidder shall execute the Contract Agreement within the time stated and shall furnish the Bond as required herein. The contract Agreement shall be executed, in form stipulated by the Owner.
- B. If the Bidder receiving the Notice of Award fails or refuses to execute the Contract Agreement within the stated time limit or fails or refuses to furnish the Bond as required herein. The Owner may annul his award and declare the e-Tender security forfeited and will take action as deemed fit.
- C. A corporation, partnership firm or other consortium acting as the Bidder and receiving the award shall furnish evidence of its existence and evidence that the officer signing the contract agreement and Bonds for the corporation, partnership firm or other consortium acting as the Bidder is duly authorized to do so.

# IT 25 SIGNING OF CONTRACT

The successful Bidder shall be required to execute the contract agreement within 10 days of receipt of intimation to execute the contract, failing which the Corporation will be entitled annul to the award and forfeit the Earnest Money Deposit. The person to sign the contract document shall be person as detailed in Article IT.13 (signing of e-Tender documents).

# IT 26 DISQUALIFICATION

A e-Tender shall be disqualified and will not be taken for consideration if,

- (a) The envelope does not show on the outside the reference of bid and thus gets opened before the due date of opening (as per Article IT 10 i.e. submission of tender document)
- (b) The Tender fee and Tender Earnest Money Deposit is not deposited in full and in the manner as specified as per Article IT.7 i.e. Earnest Money Deposit.

- (c) The e-Tender is in a language other than English or does not contain its English Translation in case of other language adopted for e-Tender preparation.
- (d) The e-Tender documents are not signed by an authorized person (as per Article IT. 13 i.e. signing of e-Tender documents).
- (e) The general performance data for qualification is not submitted fully (as per Article IT 12 i.e. General performance Data).
- (f) Bidder does not agree to payment terms defined as per Article IT. 23 i.e. payment terms.

# A. A e-Tender may further be disqualified if,

- (a) Price variation is proposed by the Bidder on any principle other than those provided in the e-TENDER Documents.
- (b) Completion schedule offered is not consistent with the completion schedule defined and specified in e-Tender document.
- (c) The validity of e-Tender bond is less than that mentioned in Article IT. 11 i.e. e Tender validity period.
- (d) Any of the page or pages of e-Tender is/are removed or replaced.
- (e) Any conditional tender.
- (f) All corrections or posted slips are not initiated by Tenderer.
- (g) Any erasure is made in the e-tender.

# IT 27 PERFORMANCE GUARANTEE (SECURITY DEPOSIT)

As a contract security the Bidder to whom the award is made shall furnish a performance guarantee (Security deposit) for the amount of 5% of the contract price to guarantee the faithful performance, completion and maintenance of the works of the contract in accordance with all conditions and terms specified herein and to the satisfaction of the Engineer-in-charge and ensuring the discharge of all obligations arising from the execution of contract in the forms mentioned below:

- a. By a Demand Draft on the Rajkot Branch of any Nationalized Bank or Scheduled Bank except co-operative bank.
- b. A Fixed Deposit Receipt of a Nationalized Bank or Schedule Bank duly endorsed in favour of the "RAJKOT MUNICIPAL CORPORATION", Rajkot.

A fixed deposit receipt of any Schedule Bank or Nationalized Bank (except Cooperative Bank) duly endorsed in favour of the <u>Rajkot Municipal Corporation</u>, <u>Rajkot</u>.

The performance guarantee shall be delivered to the Corporation within ten (10) days of the notice of award and at least three (3) days before the contract agreement is signed unless otherwise specified by the Engineer-in-charge. Alternatively, the contractor may at his option deposit an amount of 2.5% of the value of the contract price within ten days and the balance 2.5% to be recovered in installments through deduction @ the rate of 10% from the running account bills. It is further clarified that Performance Guarantee (SD) for extra work will also be recovered @ 10% from the bill of extra work i.e. works beyond tender amount.

On due performance and completion of the contract in all respects, THE PERFORMANCE GUARANTEE (SECURITY DEPOSIT) WILL BE RELEASED TO THE CONTRACTOR WITHOUT ANY INTEREST AFTER DEFECT LIABILITY PERIOD IS OVER.

# IT 28 STAMP DUTY

The successful Tenderer shall have to enter into an agreement on a non-judicial stamp paper of amount as per Stamp Duty Act in the form of the agreement approved by the Corporation. The cost of stamp paper and adhesive stamp shall be borne by the contractor.

# **IT 29 BRAND NAMES**

Specific reference in the specifications to any material by manufacturer's name, or catalogue shall be constructed as establishing a standard or quality and performance and not as limiting competition and the Bidder in such cases, may at his option freely use only other product, provided that it ensures an equal of higher quality than the standard mentioned and meets Corporation approval.

# **IT 30 NON TRANSFERABLE**

e-TENDER documents are not transferable.

## IT 31 COST OF e-Tendering

The owner will not defray expense incurred by Bidders in e - Tendering.

#### IT 32 EFFECT OF e-Tender

The e-Tender for the work shall remain for a period of One hundred and Eighty (180) calendar days from the date of opening of the e-Tenders for this work and that the Bidder shall not be allowed to withdraw or modify the offer in his own during the period. If any Bidder withdraws or makes any modification or additions in the terms and conditions of his own e-Tender, then the Corporation shall, without prejudice to any other right or remedy, be at liberty to reject the e-Tender and forfeit the earnest money in full.

# IT 33 CHANGE IN QUANTITY

The Corporation reserves the right to waive any information in any e-Tender and to reject one or all e-Tenders without assigning any reasons for such rejection and also to vary the quantities of items or group as specified in the scheduled of prices as may be necessary.

## IT 34 NEW EQUIPMENT AND MATERIAL

All materials, equipment and spare parts thereof shall be new, unused and originally coming from manufacturer's plant to the Corporation. The rebuilt or overhauled equipment/materials will not be allowed to be used on works.

# IT 35 RIGHTS RESERVED

The owner reserves the right to reject any or all e-Tenders, to waive any informality or irregularity in any e-Tender without assigning any reason. The owner further reserves the right to withhold issuance of the notice to proceed, even after execution of the contract agreement. No payment will be made to the successful Bidder on account of such withholding. The owner is not obliged to give reasons for any such action.

# IT 36 ADDITIONAL RIGHTS RESERVED

The Commissioner, Rajkot Municipal Corporation, reserves right to reduce the scope of work & split the e-Tender on two or more parts without assigning any reason even after the awards of contract.

# **IT 37 MOBILIZATION ADVANCE**

No mobilization advance or advance on machinery will be given.

# IT 38 CONDITIONAL e-Tenders

The scope of work is clearly mentioned in the e-Tender documents. The contractor shall have to carry out the work in accordance with the details specifications. No condition will be accepted. The conditional e-Tender will liable to be rejected.

# IT 39 CESS & REGISTRATION:

For the welfare of labour working under construction Industry, the agency shall have to take the registration with competent authority as per Circular No.CWA/2004/841/M-3 dated 30-01-2006 of Government of Gujarat. Rajkot Municipal Corporation will deduct prevailing CESS of the value of work and will deposit the same in Government.

# IT 40 ESI REGISTRATION:

The contractors who are liable to be registered under ESI Act must possess ESI registration number at the time of filling of tender. The agency should follow all the rules and regulations of ESI Act as per prevailing norms.

### **IT 41 PROFESSIONAL TAX**

The bidder shall have to pay the Professional Tax for current financial year imposed by Government of Gujarat, and also the bidder shall have to produce Enrollment Certificate for the same.

# IT 42 PF CODE:

The contractors who are liable to be registered under EPF Act, 1950 must possess EFP code at the time of filling of tender. The agency should follow all the rules and regulations of the Act as prevailing currently.

# IT 43 LABOUR LICENSE:

The contractors who are liable to be registered under Contract Labour Act, 1970 must possess online Labour License at the time of filling of tender. The agency should follow all the rules and regulations of the Act as prevailing currently.

# IT 44 FILLING OF e-TENDER

The bidder shall have to fill all the details required in on-line bidding form of e-Tender. Incomplete OR inappropriate OR wrong information filled may cause the e-Tender to be rejected.

# IT. 45 AGREEMENT/ MOU WITH PIPE MANUFACTURERS:

Whenever manufacturer is separate and contractor for lowering ,laying, joining and testing is separate, the principal contractor shall enter in to an agreement with DI

pipe & Fittings/Specials manufacturer for satisfactory manufacturing, transporting, lowering, laying, jointing and testing of pipes.

AddI/Asst. Engineer R.M.C.

Dy.Ex.Engineer R.M.C.

CITY ENGINEER R.M.C.

Signature of Contractor

# **FORMATS**

Financial & Other Statements

Information / Details to be submitted by the Bidders in the Performa mentioned under Statement no 1 to 9. All the documents submitted herewith as supporting documents shall be duly attested and certified true copy.

**STATEMENT NO-1** 

**DECLARATION** 

I / We hereby declared that I / We am / are not partner(s) black listed or Terminated or Debarred or connected with firm black listed or terminated or debarred in any States, CPWD/ MES/ Railways or any Government, Semi- Government or Private body. Also, no Police complaint is lodged against the firm / company.

At present I am / we are registered as approved contractor(s), firms in \_\_\_\_\_\_\_ State, CPWD / MES / Railways.

We, the partners / owner of this firm, hereby give an undertaking that we are jointly and severally responsible to meet all the liabilities ever and above the business of this firm and make good the above financial loss sustained by the Rajkot Municipal Corporation as a result of our abandoning the works entrusted to us.

Date:

Seal and Signature of the Bidder

46

# **STATEMENT NO-2**

# APPLICABILITY OF PROVIDENT FUND AND MISCELLANEOUS PROVISIONS ACT 1952

Successful bidder i.e. the agency whose tender is accepted by the RMC shall have to comply the necessary formalities under the employees provident fund and Miscellaneous Provisions Act, 1952 as Contributory Provident Fund Scheme is applicable to labourers engaged in construction activity and shall have to submit proofs regarding deduction of provident fund and other dues and depositing the same with government department under the act and the scheme regularly on monthly basis failing which no running / final bill payment will be made by the RMC to the contractor in any circumstances.

A certificate to the above effect has to be given by the contractor as under.

# Declaration Of Depositing Provident Fund contribution

| This to certify that we have deducted the employees' P.F. and deposited the same along with employer's contribution towards provident fund on labour charges |
|--|
| / wages paid by us to the labourers engaged for the work of  |
| with Provident   |
| Fund Authority under our Provident Fund Code No  |
| We produce herewith the copies of the challans for the provident fund deduction and contribution deposited as mentioned above.                               |
| Date: Seal and Signature of the Bidder   |

# STATEMENT NO. -3

# **CURRICULAM VITAE**

| Sr.No. | Details of person                   |  |
|--------|-------------------------------------|--|
| 1.     | Name                                |  |
| 2.     | Age                                 |  |
| 3.     | Qualifications                      |  |
| 4.     | Experience in Project Related field |  |
| 5.     | Other experiences                   |  |
| 6.     | Employment Record.                  |  |

| Sr.No. | Perio<br>d<br>From - To | Organization under which work | Status<br>/position in<br>the |
|--------|-------------------------|-------------------------------|-------------------------------|
|        |                         |                               |                               |
|        |                         |                               |                               |
|        |                         |                               |                               |
|        |                         |                               |                               |

# Note:

- (1) Separate sheet for each person to be furnished as above.
- (2) The contractor's Project Team should consist of persons in the following disciplines.
  - a) Senior Engineer with experience of Building work
  - b) Senior material Engineer.
  - c) Senior Quantity Surveyor.
  - d) Project management expert.
  - e) Site in charge

# STATEMENT – 4

# INFORMATION REGARDING FINANCIAL CAPACITY OF THE CONTRACTORS

| Sr. | Details                                  | Amount (Rs. in lakhs) | Remarks  |
|-----|--|-----------------------|--|
| 1.  | Solvency                                 |                       | A Banker's Certificate of current financial year may please be attached. |
| 2.  | Annual Turnover for the last five years. |                       | Certified true copy to be attached                                       |
| 3.  | Price of biggest<br>(road work) job      |                       | Certified true copy to be attached                                       |

# STATEMENT NO. – 4/A

# BIDDER'S FINANCIAL CAPACITY

| Sr. No. | Financial Year | Annual<br>Turnover in<br>Engineering<br>Project Rs. | Net<br>worth<br>Rs. | Net Cash<br>Rs. | Working<br>Capital<br>Rs. |
|---------|----------------|---|---------------------|-----------------|---------------------------|
| 1       | 2020-2021      |   |                     |                 |                           |
| 2       | 2019-2020      |   |                     |                 |                           |
| 3       | 2018-2019      |   |                     |                 |                           |
| 4       | 2017-2018      |   |                     |                 |                           |
| 5       | 2016-2017      |   |                     |                 |                           |
| 6       | 2015-2016      |   |                     |                 |                           |
| 7       | 2014-2015      |   |                     |                 |                           |

# Note:-

- 1) Figures to be taken from audited balance sheets. Duly certified attested true copy
- 2) Copies of the balance sheet to be attached..
- 3) The bidder shall have to provide that for a period of at least 4 months the bidder has ability to sustain negative cash balance and how he proposes to meet with the same.
- 4) Cash Plan / Cash flow Statement.

# STATEMENT NO. – 4 / B

# **AVAILABLE BID CAPACITY**

|                            |          | 2014-<br>15 | 2015-<br>16 | 2016-<br>17 | 2017-<br>18 | 2018-<br>19 | 2019-<br>20 | 2020-<br>21 |
|----------------------------|----------|-------------|-------------|-------------|-------------|-------------|-------------|-------------|
| Value<br>works<br>executed | of<br>in |             |             |             |             |             |             |             |

The available bid capacity will be worked out as follows.

Available bid capacity =  $(A \times N \times 2) - B$ ,

# where

- A = Maximum of updated total amount of work executed in any one year of the last five financial years.
- B = The amount of the existing commitments and ongoing works to be discharge during time interval of N years from the bid due date.
- N = Number of years prescribed for completion of the proposed works

# STATEMENT NO. – 5

# LIST OF SINGLE PROJECT WORK OF NOT LESS THAN 70% OF THE ESTIMATED COST COMPLETED DURING THE LAST FIVE YEARS.

| Sr.<br>No |   | Name of<br>Project | Name of<br>owner &<br>contact<br>person<br>of the<br>project,<br>address,<br>phone | Tot<br>al<br>cost<br>of<br>the<br>wor<br>k | Tot<br>al<br>valu<br>e of<br>wor<br>k<br>don<br>e | Date<br>of<br>starti<br>ng<br>work | Date of<br>Actual<br>completi<br>on of<br>work |
|-----------|---|--------------------|--|--|---|------------------------------------|--|
| 1         | 2 | 3                  | 4  | 5  | 6   | 7                                  | 8  |
| 1         |   |                    |  |  |   |                                    |  |
| 2         |   |                    |  |  |   |                                    |  |
| 3         |   |                    |  |  |   |                                    |  |
| 4         |   |                    |  |  |   |                                    |  |
| 5         |   |                    |  |  |   |                                    |  |
| 6         |   |                    |  |  |   |                                    |  |
| 7         |   |                    |  |  |   |                                    |  |
| 8         |   |                    |  |  |   |                                    |  |
| 9         |   |                    |  |  |   |                                    |  |
| 10        |   |                    |  |  |   |                                    |  |

**Note**: Certificate from the owners in support of above works may be enclosed with this statement.

# STATEMENT NO. 5/A

Detailed information of similar type of work costing not less than tender amount completed with good quality and workmanship in the past seven years.

# Name of Contractor:

| Sr.<br>No | Nam<br>e of<br>wor<br>k | Nam<br>e of<br>clien<br>t | Estimate<br>d c o s t<br>o f work<br>(Rs.<br>Lakhs) | Tender<br>ed<br>amount<br>Rs.<br>(Lakhs) | Date<br>of<br>award<br>of<br>contra<br>ct | Target<br>date of<br>completi<br>on | Actual<br>date of<br>completi<br>on | Reas<br>on<br>for<br>delay | du<br>pre | Amount of work done during last five years preceding this tender (Rs. Lakhs). |    | 5  | Amount of<br>work done<br>after March<br>2021<br>(Rs.<br>Lakhs | Remarks |    |  |  |
|-----------|-------------------------|---------------------------|---|--|---|-------------------------------------|-------------------------------------|----------------------------|-----------|---|----|----|--|---------|----|--|--|
|           |                         |                           |   |  |   |                                     |                                     |                            | 20        | 20  | 20 | 20 | 20   | 20      | 20 |  |  |
|           |                         |                           |   |  |   |                                     |                                     |                            | 14        | 15  | 16 | 17 | 18   | 19      | 20 |  |  |
|           |                         |                           |   |  |   |                                     |                                     |                            | -         | -   | -  | -  | -  | -       | -  |  |  |
|           |                         |                           |   |  |   |                                     |                                     |                            | 15        | 16  | 17 | 18 | 19   | 20      | 21 |  |  |
|           |                         |                           |   |  |   |                                     |                                     |                            |           |   |    |    |  |         |    |  |  |
|           |                         |                           |   |  |   |                                     |                                     |                            |           |   |    |    |  |         |    |  |  |
|           |                         |                           |   |  |   |                                     |                                     |                            |           |   |    |    |  |         |    |  |  |
|           |                         |                           |   |  |   |                                     |                                     |                            |           |   |    |    |  |         |    |  |  |
|           |                         |                           |   |  |   |                                     |                                     |                            |           |   |    |    |  |         |    |  |  |
|           |                         |                           |   |  |   |                                     |                                     |                            |           |   |    |    |  |         |    |  |  |
|           |                         |                           |   |  |   |                                     |                                     |                            |           |   |    |    |  |         |    |  |  |

Note: Certificate from the owners in support of above works may be enclosed with this statement.

# $\frac{\text{STATEMENT NO} - 5/B}{\text{DETAILS OF IMPORTANT CONSTRUCTION PROJECTS}}$

| Sr.<br>No |   | Estimat<br>ed<br>cost | time o        | rescribed Actual Completion me of erformance |               | Actual<br>Completion<br>Cost Rs. | Name,<br>address<br>and |   |
|-----------|---|-----------------------|---------------|--|---------------|----------------------------------|-------------------------|---|
|           |   |                       | Start<br>Date | Completion Date                              | Start<br>Date | Completion<br>Date               |                         |   |
| 1         | 2 | 3                     | 4             | 5  | 6             | 7                                | 8                       | 9 |
|           |   |                       |               |  |               |                                  |                         |   |
|           |   |                       |               |  |               |                                  |                         |   |
|           |   |                       |               |  |               |                                  |                         |   |
|           |   |                       |               |  |               |                                  |                         |   |
|           |   |                       |               |  |               |                                  |                         |   |
|           |   |                       |               |  |               |                                  |                         |   |
|           |   |                       |               |  |               |                                  |                         |   |
|           |   |                       |               |  |               |                                  |                         |   |
|           |   |                       |               |  |               |                                  |                         |   |
|           |   |                       |               |  |               |                                  |                         |   |

**Note**: Certificate from the owners in support of above works may be enclosed with this statement.

# STATEMENT NO. – 5/C

# **DETAILS OF ONGOING PROJECT**

| Sr.<br>No | Name of project | Value of<br>remaining<br>work Rs. in<br>lakhs. | Start<br>date | Likely<br>date of<br>completi<br>on | Name, address,<br>telephone, fax no. of<br>project authority and<br>contact person. |
|-----------|-----------------|--|---------------|-------------------------------------|---|
|           |                 |  |               |                                     |   |
|           |                 |  |               |                                     |   |
|           |                 |  |               |                                     |   |

# **STATEMENT NO.-6**

# DETAILS OF PLANT & MACHINERY TO BE DEPLOYED ON THIS WORK

| Name of the contractor/company |  |
|--------------------------------|--|
|--------------------------------|--|

| Sr.<br>No | Name of plants/machinery | Nos.<br>available<br>(with make<br>& year) | Nos.<br>proposed to<br>be deployed<br>for this<br>project | Present<br>location | Present<br>value of<br>plant/<br>machineries |
|-----------|--------------------------|--|---|---------------------|--|
| 1         | 2                        | 3  | 4   | 5                   | 6  |
|           |                          |  |   |                     |  |
|           |                          |  |   |                     |  |
|           |                          |  |   |                     |  |
|           |                          |  |   |                     |  |
|           |                          |  |   |                     |  |

# Note:

Plant / machineries which are proposed to be procured shall have to be procured at the earliest after award of the work and before the start of the work.

# STATEMENT NO. 7

# METHOD STATEMENT AND WORK PLAN

The Bidder shall have to provide a brief write up to be enclosed with the "Technical Bids" covering his approach and methodology to handle the project construction activities including his details work plan. The brief shall include the following aspects.

| Sr.<br>No. | Components  |  |
|------------|---|--|
| 1.         | Methodology   |  |
| 2.         | Construction equipment availability and plan of deployment. |  |
| 3.         | PERT / Construction chart / Bar chart.                      |  |

# Application Form(1) General Information

All individual firms and each partner of a consortium applying for qualification are requested to complete the information in this form. Nationality information to be provided for all owners or applicants who are partnerships or individually-owned firms.

Where the Applicant proposes to use named subcontractors for critical components of the works, or for work contents in excess of 10 percent of the value of the whole works the following information should also be supplied for the specialist subcontractor(s).

| 1. | Name of Firm                        |  |
|----|-------------------------------------|--|
| 2. | Head office address                 |  |
| 3. | Telephone                           | Contact                                |
| 4. | Fax                                 | Telex                                  |
| 5. | Place of incorporation/registration | Year of incorporation/<br>registration |

|    | Nationality of owners |             |
|----|-----------------------|-------------|
|    | Name                  | Nationality |
| 1. |                       |             |
| 2. |                       |             |
| 3. |                       |             |
| 4. |                       |             |
| 5. |                       |             |

| Name of Bidders officers / Persons to be contacted |         |            | tacted |
|--|---------|------------|--------|
| Name.  | Address | Phone Nos. | Fax.   |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |
|  |         |            |        |

# Application Form (1A)

# Structure and Organization

| The applicant is an individual a proprietary firm a firm in partnership a Limited Company or Corporation a group of firms/consortium (if Yes, give completion information in respect of each partner)  Attach the Organization Chart showing the structure of the organization including the names of the Directors and position of officers |  |
|--|--|
| Number of years of experience: as a Prime Contractor (contractor shouldering major responsibility in own country other countries (specify country) in a consortium in own country  |  |
| other countries (Specify country) as a sub-contractor (specify main contractor) in own country other countries (Specify country)   |  |
| 4. Name and address of any associates the applicant has in India (in case the applicant happens to be from foreign country) who are knowledgeable in the procedures of customs, immigration, taxes and other information necessary to do the work.   |  |
| For how many years has your organization been in business of similar work under its present name? What were your fields when your organization was established? Whether any new fields were added in your organization? And if so, when?   |  |

| 5. Were you ever required to suspend construction for a period of more than six months continuously after you started? If so, give the name of project and give reasons thereof. |  |
|--|--|
| 6. Have you ever left the work awarded to you incomplete? If so, give name of project and reasons for not completing work.   |  |
| In which fields of civil engineering construction do you claim specialization and interest?  |  |
| Give details of your experience in mechanized cement concrete lining and in modern concrete technology for manufacture and quality control.                                      |  |
| Give details of your experience in using heavy earth moving equipment and quality control in compaction of soils.  |  |
| Give details of your experience in Underground Drainage work in rocky area.  |  |
| Give details of civil work for drainage pumping station  |  |
| Give details for construction of sewerage treatment plant  |  |
| Give details for pumping machinery in drainage pumping station   |  |

# GENERAL CONDITIONS OF CONTRACT

# :: TABLE OF CONTESTS ::

| No.            | Description   |
|----------------|---|
| GC-1           | Description  Definitions and Interpretations              |
| GC-2           | Location of site and accessibility                        |
| GC-3           | Scope of work   |
| GC-4           | Ruling language   |
| GC-4           | Interpretation of Contract Document                       |
| GC-6           | Contractor to understand himself fully                    |
| GC-7           | Errors in submissions                                     |
| GC-8           | Sufficiency of E-TENDER                                   |
| GC-9           | Discrepancies   |
| GC-3<br>GC-10  | Performance Guarantee (Security Deposit)                  |
| GC-10<br>GC-11 | Inspection of work  |
| GC-11<br>GC-12 | Defect Liability  |
| GC-12<br>GC-13 | Power of Engineer-In-Charge to give further instructions. |
| GC-13<br>GC-14 | Programme   |
| GC-14<br>GC-15 | Sub-letting of work                                       |
| GC-15<br>GC-16 | Sub-Contracts for temporary works, etc.                   |
| GC-10<br>GC-17 | Time for completion                                       |
| GC-17<br>GC-18 | Extension of time   |
| GC-18<br>GC-19 | Contract Agreement  |
| GC-19<br>GC-20 | Liquidated damages  |
| GC-20<br>GC-21 | Forfeiture of Security Deposit                            |
| GC-21<br>GC-22 | Action of Forfeiture of Security Deposit                  |
| GC-22<br>GC-23 | No compensation for alteration in or restriction in work  |
| GC-23<br>GC-24 | In the event of death of contractor                       |
| GC-24<br>GC-25 | Members of the owner not individually liable              |
| GC-25          | Owner not bound by personal representations               |
| GC-27          | Contractor's office at site                               |
| GC-27<br>GC-28 | Contractor's subordinate staff and their conduct          |
| GC-29          | Termination of sub-contract by owner                      |
| GC-30          | Power of entry  |
| GC-31          | Contractor's responsibility with the other Contractor and |
| GC 31          | Agencies.   |
| GC-32          | Other Agencies at site                                    |
| GC-33          | Notices   |
| GC-34          | Rights of various interests                               |
| GC-35          | Price adjustments   |
| GC-36          | Terms of Payment  |
| GC-37          | Retention Money   |
| GC-38          | Payments due from the Contractor                          |
| GC-39          | Contingent Fee  |
| GC-40          | Breach of Contract by Contractor                          |
| GC-41          | Default of Contractor                                     |
| GC-42          | Bankruptcy  |
| GC-43          | Ownership   |
| GC-44          | Declaration against waiver                                |
| GC-45          | Laws governing the contract                               |
| GC-46          | Over payment and under payment                            |
| GC-47          | Settlement of disputes                                    |
| GC-48          | Disputes of differences to be referred to                 |
| GC-49          | Arbitration   |
| 30 77          | / ii bididdoii  |

| GC-50 GC-51 Special risks GC-52 Change in Constitution GC-53 GC-54 Patents and Royalties GC-55 GC-55 Lien GC-56 GC-57 Work in monsoon GC-58 GC-59 General Conditions for construction work GC-59 GC-60 Drawings to be supplied by the Owner GC-61 Drawings to be supplied by the Contractor GC-62 Setting outwork GC-63 Responsibilities of Contractor for correctness of work GC-64 Materials to be supplied by the Owner GC-65 Conditions of issue of materials by the Owner GC-66 GC-67 Materials procured with assistance of the Owner GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 GC-78 Dossession prior to completion GC-79 Completion Certificate GC-80 GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-78 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 GC-95 Accidents   | CC F0 | Townsinsking of the Contract                               |
|---|-------|--|
| GC-52 Change in Constitution GC-53 Sub-contractual relations GC-54 Patents and Royalties GC-55 Lien GC-56 Execution of work GC-57 Work in monsoon GC-58 Work on Sundays and Holidays GC-59 General Conditions for construction work GC-60 Drawings to be supplied by the Owner GC-61 Drawings to be supplied by the Contractor GC-62 Setting outwork GC-63 Responsibilities of Contractor for correctness of work GC-64 Materials to be supplied by the Owner GC-65 Conditions of issue of materials by the Owner GC-66 Materials procured with assistance of the Owner GC-67 Materials obtained from dismantling GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Receipt for payment GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-94 Safety Code | GC-50 | Termination of the Contract                                |
| GC-53 Sub-contractual relations GC-54 Patents and Royalties GC-55 Lien GC-56 Execution of work GC-57 Work in monsoon GC-58 Work on Sundays and Holidays GC-59 General Conditions for construction work GC-60 Drawings to be supplied by the Owner GC-61 Drawings to be supplied by the Contractor GC-62 Setting outwork GC-63 Responsibilities of Contractor for correctness of work GC-64 Materials to be supplied by the Owner GC-65 Conditions of issue of materials by the Owner GC-66 Materials procured with assistance of the Owner GC-67 Materials obtained from dismantling GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-91 Implementation of Apprentice Act 1954 GC-94 Safety Code                       |       |  |
| GC-54 Patents and Royalties GC-55 Lien GC-56 Execution of work GC-57 Work in monsoon GC-58 Work on Sundays and Holidays GC-59 General Conditions for construction work GC-60 Drawings to be supplied by the Owner GC-61 Drawings to be supplied by the Contractor GC-62 Setting outwork GC-63 Responsibilities of Contractor for correctness of work GC-64 Materials to be supplied by the Owner GC-65 Conditions of issue of materials by the Owner GC-66 Materials procured with assistance of the Owner GC-67 Materials obtained from dismantling GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-94 Safety Code   |       |  |
| GC-55 Lien GC-56 Execution of work GC-57 Work in monsoon GC-58 Work on Sundays and Holidays GC-59 General Conditions for construction work GC-60 Drawings to be supplied by the Owner GC-61 Drawings to be supplied by the Contractor GC-62 Setting outwork GC-63 Responsibilities of Contractor for correctness of work GC-64 Materials to be supplied by the Owner GC-65 Conditions of issue of materials by the Owner GC-66 Materials procured with assistance of the Owner GC-67 Materials obtained from dismantling GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-94 Safety Code  |       |  |
| GC-56 Execution of work GC-57 Work in monsoon GC-58 Work on Sundays and Holidays GC-59 General Conditions for construction work GC-60 Drawings to be supplied by the Owner GC-61 Drawings to be supplied by the Contractor GC-62 Setting outwork GC-63 Responsibilities of Contractor for correctness of work GC-64 Materials to be supplied by the Owner GC-65 Conditions of issue of materials by the Owner GC-66 Materials procured with assistance of the Owner GC-67 Materials obtained from dismantling GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-94 Safety Code  |       | •  |
| GC-57 Work in monsoon GC-58 Work on Sundays and Holidays GC-59 General Conditions for construction work GC-60 Drawings to be supplied by the Owner GC-61 Drawings to be supplied by the Contractor GC-62 Setting outwork GC-63 Responsibilities of Contractor for correctness of work GC-64 Materials to be supplied by the Owner GC-65 Conditions of issue of materials by the Owner GC-66 Materials procured with assistance of the Owner GC-67 Materials obtained from dismantling GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-94 Safety Code  |       |  |
| GC-58 Work on Sundays and Holidays GC-59 General Conditions for construction work GC-60 Drawings to be supplied by the Owner GC-61 Drawings to be supplied by the Contractor GC-62 Setting outwork GC-63 Responsibilities of Contractor for correctness of work GC-64 Materials to be supplied by the Owner GC-65 Conditions of issue of materials by the Owner GC-66 Materials procured with assistance of the Owner GC-67 Materials obtained from dismantling GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-94 Safety Code  |       |  |
| GC-59 General Conditions for construction work GC-60 Drawings to be supplied by the Owner GC-61 Drawings to be supplied by the Contractor GC-62 Setting outwork GC-63 Responsibilities of Contractor for correctness of work GC-64 Materials to be supplied by the Owner GC-65 Conditions of issue of materials by the Owner GC-66 Materials procured with assistance of the Owner GC-67 Materials obtained from dismantling GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  |       |  |
| GC-60 Drawings to be supplied by the Owner GC-61 Drawings to be supplied by the Contractor GC-62 Setting outwork GC-63 Responsibilities of Contractor for correctness of work GC-64 Materials to be supplied by the Owner GC-65 Conditions of issue of materials by the Owner GC-66 Materials procured with assistance of the Owner GC-67 Materials obtained from dismantling GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code   |       |  |
| GC-61 Drawings to be supplied by the Contractor GC-62 Setting outwork GC-63 Responsibilities of Contractor for correctness of work GC-64 Materials to be supplied by the Owner GC-65 Conditions of issue of materials by the Owner GC-66 Materials procured with assistance of the Owner GC-67 Materials obtained from dismantling GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  |       |  |
| GC-62 Setting outwork GC-63 Responsibilities of Contractor for correctness of work GC-64 Materials to be supplied by the Owner GC-65 Conditions of issue of materials by the Owner GC-66 Materials procured with assistance of the Owner GC-67 Materials obtained from dismantling GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  |       |  |
| GC-63 Responsibilities of Contractor for correctness of work GC-64 Materials to be supplied by the Owner GC-65 Conditions of issue of materials by the Owner GC-66 Materials procured with assistance of the Owner GC-67 Materials obtained from dismantling GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  | GC-61 | Drawings to be supplied by the Contractor                  |
| GC-64 Materials to be supplied by the Owner GC-65 Conditions of issue of materials by the Owner GC-66 Materials procured with assistance of the Owner GC-67 Materials obtained from dismantling GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code   |       |  |
| GC-65 Conditions of issue of materials by the Owner GC-66 Materials procured with assistance of the Owner GC-67 Materials obtained from dismantling GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code   | GC-63 | Responsibilities of Contractor for correctness of work     |
| GC-66 Materials procured with assistance of the Owner GC-67 Materials obtained from dismantling GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code   | GC-64 |  |
| GC-67 Materials obtained from dismantling GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code   | GC-65 | Conditions of issue of materials by the Owner              |
| GC-68 Article of value of treasure found during construction GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code   | GC-66 | Materials procured with assistance of the Owner            |
| GC-69 Discrepancies between instructions GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  | GC-67 | Materials obtained from dismantling                        |
| GC-70 Alternations in specifications and designs and extra work. GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code   | GC-68 | Article of value of treasure found during construction     |
| GC-71 Action when no specifications are issued GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  | GC-69 | Discrepancies between instructions                         |
| GC-72 Abnormal rates GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code   | GC-70 | Alternations in specifications and designs and extra work. |
| GC-73 Assistance to Engineer-In-Charge GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  | GC-71 | Action when no specifications are issued                   |
| GC-74 Tests for quality of work GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code   | GC-72 | Abnormal rates   |
| GC-75 Action and compensation in case of bad workmanship GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code   | GC-73 | Assistance to Engineer-In-Charge                           |
| GC-76 Suspension work GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  | GC-74 | Tests for quality of work                                  |
| GC-77 Owner may do part of the work GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  | GC-75 | Action and compensation in case of bad workmanship         |
| GC-78 Possession prior to completion GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  | GC-76 | Suspension work  |
| GC-79 Completion Certificate GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code   | GC-77 | Owner may do part of the work                              |
| GC-80 Schedule of Rates GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  | GC-78 |  |
| GC-81 Procedure for measurement of work in progress GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  | GC-79 | Completion Certificate                                     |
| GC-82 Running account payments to be regarded as advances GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  | GC-80 | Schedule of Rates  |
| GC-83 Notice for claim for additional payment GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  | GC-81 | Procedure for measurement of work in progress              |
| GC-84 Payment of Contractor's Bill GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  | GC-82 | Running account payments to be regarded as advances        |
| GC-85 Final Bill GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code   | GC-83 | Notice for claim for additional payment                    |
| GC-86 Receipt for payment GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  | GC-84 | Payment of Contractor's Bill                               |
| GC-87 Completion Certificate GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  | GC-85 | Final Bill   |
| GC-88 Taxes, Duties, etc. GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code   | GC-86 | Receipt for payment  |
| GC-89 Insurance GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code   | GC-87 | Completion Certificate                                     |
| GC-90 Damage to Property GC-91 Contractor to Indemnify Owner GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code   | GC-88 | Taxes, Duties, etc.  |
| GC-91 Contractor to Indemnify Owner  GC-92 Implementation of Apprentice Act 1954  GC-93 Health and Sanitary arrangements for workers  GC-94 Safety Code   | GC-89 | Insurance  |
| GC-91 Contractor to Indemnify Owner  GC-92 Implementation of Apprentice Act 1954  GC-93 Health and Sanitary arrangements for workers  GC-94 Safety Code   | GC-90 | Damage to Property   |
| GC-92 Implementation of Apprentice Act 1954 GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  | GC-91 |  |
| GC-93 Health and Sanitary arrangements for workers GC-94 Safety Code  |       |  |
| GC-94 Safety Code   |       |  |
|   |       |  |
|   | GC-95 |  |

## GC-01 <u>DEFINITIONS AND INTERPRETATIONS</u>:

- 1.0 In the contract (as hereinafter defined) the following words and expressions shall, unless repugnant to the subject or context thereof, have the following means as signed to them.
- 1.1 The "Owner / Corporation" shall mean Rajkot Municipal Corporation and shall include its Municipal Commissioner or other Officers authorized by the Corporation and also include owner's successors and assignees.
- The "Contractor" shall mean the person or the persons, firm or Company whose e-Tender has been accepted by the Owner and includes the Contractors legal representative, his successors and permitted assigned.

#### 1.3 DELETED

- 1.4 The "Engineer-In-Charge" shall mean the person designated as such by the owner from time to time and shall include those who are expressly authorized by the Corporation to act for and on its behalf for all functions pertaining to the operation of this contract.
- 1.5 Engineer-In-Charge's Representative shall mean any resident Engineer or Assistant to the Engineer-In-Charge appointed from time to time by the owner to perform duties set forth in the E-TENDER Document whose authority shall be notified in writing to the Contractor by the Engineer-In-Charge.
- 1.6 "E-TENDER" the offer or proposal of the Bidder submitted in the prescribed form setting for the prices for the work to be performed, and the details thereof.
- 1.7 "Contract Price" shall mean total money payable to the Contractor under the contract.
- 1.8 "Addenda" shall mean the written or graphic notices issued prior to submission of e-Tender which modify or interpret the contract documents.
- 1.9 "Contract Time" the time specified for the completion of work.
- "Contract" shall mean agreement between the parties for the execution of works including therein all contract documents.
- 1.11 "Contract Document" shall mean collectively the e-Tender documents, designs, drawings, specifications, agreed variations, if any and such other documents constituting the e-Tender and acceptance thereof.
- "The Sub-Contractor" shall mean any person, firm or company (other than the Contractor) to whom any part of the work has been entrusted by the Contractor with the written consent of the Engineer-In-Charge and the legal representative successors and permitted assignee of such person, firm or company.
- The "Specifications" shall mean all directions, the various Technical Specifications, provisions and requirements attached to the contract which pertains to the method and manner of performing the work, to the quantities and qualities of the work and the materials to be furnished under the contract for the work and any order(s) or instruction(s) there under. It shall also mean the latest Indian Standard Institute Specification relative to the particular work or part thereof, so far as they are not

contrary to the E-TENDER specifications and in absence of any other Country applied in Indian as a matter of standard engineering practice and approved in writing by the Engineer-In-Charge with or without modification.

- 1.14 The "Drawings" shall include maps, plans, tracings, or prints thereof with any modification approved in writing by the Engineer-In-Charge and as such other drawings as may, from time to time, be furnished or approved in writing by the Engineer-In-Charge in connection with the work.
- The "Work" shall mean the works to be executed in accordance with the contract or the part thereof as the case may be and shall include extra, additional, altered or substituted works as required for the purpose of the contract. It shall mean the totality of the work by expression or implication envisaged in the contract and shall include all materials, equipment and labour required for or relative or incidental to or in connection with the commencement, performance and completion of any work and / or incorporation in the work.
- 1.16 The "Permanent Work" shall mean works which will be incorporated in and form part of the work to be handed over to the owner by the Contractor on completion of the contract.
- 1.17 The "Temporary Work" shall mean all temporary works of every kind required in or about the execution, completion and maintenance of the work.
- "Site" shall mean the land and other places, on, under, in or through which the permanent works are to be carried out and any other lands or places provided by the Corporation for the purpose of the contract together with any other places designated in the contract as forming part of the site.
- 1.19 The "Construction Equipment" shall mean all appliances / equipment of whatever nature required in or for execution, completion or maintenance of works or temporary works (as herein before defined) but does not include materials or other things intended to form or forming part of the permanent work.
- "Notice in writing or written Notice" shall mean a notice written, typed or in printed form delivered personally OR sent by Registered Post to the last known private or business address or Registered Office of the Contractor OR through e-mail OR mobile message shall be deemed to have been received in the ordinary course of post it would have been delivered.
- 1.21 The "Alteration / variation order" shall mean an order given in writing by the Engineer-In-Charge to effect additions or deletions from or alterations in the work.
- 1.22 "Final Test Certificate" shall mean the final test certificate issued by the owner within the provisions of the contract.
- 1.23 The "Completion Certificate" shall mean the certificate to be issued by the Engineer-In-Charge when the work has been completed and tested to his satisfaction.

- 1.24 The "Final Certificate" shall mean the final certificate issued by the Engineer-In-Charge after the period of defects liability is over and the work is finally accepted by the owner.
- 1.25 "Defects Liability Period" shall mean the specified period between the issue of Completion Certificate and the issue of final certificate during which the Contractor is responsible for rectifying all defects that may appear in the works.
- "Approved" shall mean approved in writing including subsequent confirmation in writing of previous verbal approval and "Approval" means approved in writing including as aforesaid.
- 1.27 "Letter of Acceptance" shall mean an intimation by a letter to Bidder that his e-Tender has been accepted in accordance with the provisions contained therein.
- "Order" and "Instructions" shall respectively mean any written order or instruction given by the Engineer-In-Charge within the scope of his powers in terms of the contract.
- "Running Account Bill" shall mean a bill for the payment of "On Account" money to the Contractor during the progress of work on the basis of work done and the supply of non-perishable materials to be incorporated in the work.
- "Security Deposit" shall mean the deposit to be held by the owner as security for the due performance of the contractual obligations.
- 1.31 The "Appointing Authority" for the purpose of Arbitration shall be the Municipal Commissioner, Rajkot Municipal Corporation.
- 1.32. "Retention Money" shall mean the money retained from R.A.Bills for the due completion of the "LET WORS".
- 1.33 Unless otherwise specifically stated, the masculine gender shall include the feminine and neuter genders and vice-versa and the singular shall include the plural and vice-versa.

# GC-02 LOCATION OF SITE AND ACCESSIBILITY:

The site of tendered work is city roads in Rajkot lying in different wards. The intending bidders should inspect the site & make thyself familiar with site conditions and available communication facilities. An existing pipeline network shall be kept as it is up to final jobs done.

Non-availability of access roads shall in no case be the cause to condone delay in the execution of the work and no claim or extra compensation will be paid.

# GC-03 SCOPE OF WORK:

The scope of work is defined broadly in the special conditions of contract and specifications. The Contractor shall provide all necessary materials, equipment and labour etc. for the execution and maintenance of the work. All material that go with the work shall be approved by the Engineer-In-Charge prior to procurement and use.

# Power Supply:

The Contractor shall make his own arrangement for power supply during installation.

# Land for Contractor's Field Office, Godown Etc.:

Owner will not be in a position to provide land required for Contractor's field office, godown, etc. The Contractor shall have to make his own arrangement for the same.

# GC-04 RULING LANGUAGE:

The language according to which the contract shall be construed and interpreted shall be English. All entries in the contract document and all correspondence between the contractor and the Corporation or the Engineer-In-Charge shall be in English/Gujarati. All dimensions for the materials shall be given in metric units only.

### GC-05 INTERPRETATION OF CONTRACT DOCUMENT:

- 1. The provision of the General Conditions of Contract and Special Conditions of Contract shall prevail over those of any other documents of the contract unless specifically provided otherwise, should have there be any discrepancy, inconsistency, error or omission in the several documents forming the contract, the matter may be referred to the Engineer-In-Charge for his instructions and decision. The Engineer-In-Charge's decision in such case shall be final and binding to the Contractor.
- 2. Works shown upon the drawings but not described in the specifications or described in the specifications without showing on the drawings shall be taken as described in the specifications and shown on the drawings.
- 3. The headings and the marginal notes to the clause of these General Conditions of Contract or to the specifications or to any other part of e-Tender documents are solely for the purpose of giving a concise indication and not a summary of contents thereof. They shall never be deemed to be part thereof or be used in the interpretation or construction of the contract.
- 4. Unless otherwise states specifically, in this contract documents the singular shall include the plural and vice-versa wherever the context so requires. Works imparting persons shall include relevant Corporations / Body of individual / firm of partnership.
- 5. Notwithstanding the sub-division of the documents into separate section and volumes every part of each shall be supplementary to and complementary of every other part and shall be read with and into the context so far as it may be practicable to do so.
- 6. Where any portion of the General Conditions of Contract is repugnant to or at variance with any provisions of the Special Conditions of Contract, then, unless a different intention appears, the provisions of the special conditions of contract shall be deemed to over ride the provisions of General Conditions of Contract to the extent of each repugnancy of variance.
- 7. The materials, design, and workmanship shall satisfy the relevant ISS, and codes referred to. If additional requirements are shown in the specifications, the same shall be satisfied over and above ISS and other codes.

8. If the specifications mention that the Contractor shall perform certain work or provide certain facilities, it shall mean that the Contractor shall do so at his own cost.

# 9. Contractor to Collect His Own Information -

The details given in the e-Tender are arranged making necessary investigations for framing an estimate. However, when the work is being executed, changes in soil conditions are likely to be met with in view of the formation of soil, strata in Rajkot District. It is, therefore, desirable that the Contractor makes his own investigations or additional investigations as may be required for correctly assessing the cost of different items of work and submit his e-Tender accordingly. Any change in description or quantity of an item shall not vitiate the contract or release the Contractor from executing the work comprised in the contract according to the drawings and specifications at the e-Tendered rates.

He is deemed to have know the scope, nature and magnitude of the work and the requirements of materials and labour involved and as to whatever work he has to complete in accordance with the contract. The Contractor is expected to visit the site and surroundings to satisfy himself as to the nature of all existing structures, if any, and also as to the nature and the conditions of railways, roads, bridges and culverts, means of transport and communications whether by land, air or water and as to possible interruptions thereto and the access and gross from the site, to have examined and satisfied himself as to the sites for obtaining sand, stones, bricks and other materials, the site for disposal of surplus materials, the available accommodation and make such enquiries as may be necessary for executing and completing the work, to have local enquiries as to the sub-soil, subsoil water and variation thereof, storms, prevailing winds, climatic conditions and all other similar matters, effecting work. He is expected to be familiar with his liability for payment of Government taxes, customs and excise duty and other charges etc. in contract with the execution of this contract.

# GC-06 <u>CONTRACTOR TO UNDERSTAND HIMSELF FULLY</u>:

The Contractor by e-Tendering shall be deemed to have satisfied himself, as to all considerations and circumstances affecting the e-Tender price, as to the possibility of executing the works as shown and described in the contract and to have fixed his prices according to his own view on these matters and to have understood that no additional allowances except as otherwise expressly provided, will afterwards be made beyond the contract price. The Contractor shall be responsible for any misunderstanding or incorrect information, however, obtained.

# GC-07 <u>ERRORS IN SUBMISSIONS</u>:

The Contractor shall be responsible for any errors or omissions in the particulars supplied by him, whether such particulars have been approved by the Engineer-In-Charge or not.

# GC-08 <u>SUFFICIENCY OF e-TENDER</u>:

The Contractor shall be deemed to have satisfied himself before e-Tendering as to the correctness of the e-Tender rates which rates shall, except as otherwise provides for, cover all the Contractor's liabilities and obligations set forth or implied in the contract for the proper execution of the work for compliance with requirements of Article GC-19 thereof.

# GC-09 <u>DISCREPANCIES</u>:

The drawings and specifications are to be considered as mutually explanatory of each other, detailed drawings being followed in preference to small-scale drawings and figured dimensions in preference to scale and special conditions in preference to General Conditions. directions or dimensions given in the specifications shall supercede all any discrepancies however, appear or should any else. Should misunderstanding arise as to the meaning and intent of the said specifications or drawings, or as to the dimensions or the quality of the materials or the due and proper execution of the works, or as to the measurement or quality and valuation of the work executed under this contract or as extra there upon, the same shall be explained by the Engineer-In-Charge and his explanation shall be subject to the final decision of the Municipal Corporation in case reference be made to it, be binding upon the Contractor and the Contractor shall execute the work according to such explanation and without addition or to deduction from the contract price and shall also do all such works and things necessary for the proper completion of the works as implied by the drawings and specifications, even though such works and things are not specially shown and described in the said specifications. In cases where no particular specifications are given for any article to be used under the contract, the relevant specifications of the Indian Standard Institution shall apply.

#### GC-10 PERFORMANCE GUARANTEE (SECURITY DEPOSIT):

A sum of 5% of the contract price shall be deposited by the Bidder (hereinafter called the contractor when e-Tender is accepted) as security deposit with the owner for the faithful performance, completion and maintenance of the works in accordance with the contract documents and to the satisfaction of the Engineer-In-Charge and assuring the payment of all obligations arising from the execution of the contract. This shall be deposited in one of the forms mentioned below:

- a. By a Demand Draft on the Rajkot Branch of any Scheduled Bank except co-operative bank.
- b. A Fixed Deposit Receipt of a Schedule Bank duly endorsed in favour of the "RAJKOT MUNICIPAL CORPORATION", Rajkot.

The Contractor may pay 2.5% of the value of works as initial security deposit and the balance 2.5% shall be recovered in installments through deductions at the rate of 10 (ten) percent of the value of each Running Account Bill till the total security execution exceeds the accepted value of e-Tender because of allotment of further work, further recoveries towards security deposit shall be effected at 10% of the R A Bills to make up the five percent security deposit of the revised value of contract. Alternatively, the Contractor may at his option deposit the full amount of 5 percent of security deposit within ten days of receipt by him of the notification accepting the e-Tender in the form as aforesaid. PERFORMANCE GUARANTEE (SECURITY DEPOSIT) WILL BE RELEASED TO THE CONTRACTOR WITHOUT ANY INTEREST AFTER DEFECT LIABILITY PERIOD IS OVER.

2. If the Contractor, sub-contractor or their employees shall break, deface or destroy any property belonging to the owner or other agency during the execution of the contract, the same shall be made good by the contractor at his own expense and in default thereof, the Engineer-In-Charge may cause the same to be made good by other agencies and recover expense from the Contractor (for which the certificate of the Engineer-In-Charge

shall be final). These expenses can be recovered from the security deposit if recovery from other sources is not possible. The amount as reduced in security deposit will be made good by deduction from the next R A Bill of the Contractor.

#### GC-11 <u>INSPECTION OF WORK</u>:

1.

The Engineer-In-Charge shall have full power and authority to inspect the work at any time wherever in progress either on the site or at the Contractor's or any other manufacturer's workshop or factories wherever situated and the Contractor shall afford to Engineer-In-Charge every facility and assistance to carry out such inspection, Contractor or his authorized representative shall, at all time during the usual working hours and all times when so notified, remain present to receive orders and instructions.

Orders given to Contractor's representative shall be considered to have the same force as if they had been given to the Contractor himself. Contractor shall give not less than ten (10) days notice in writing to the Engineer-In-Charge before covering up or otherwise placing beyond reach of inspection and measurement any work in order that the same may be inspected and measured. In the event of breach of the above, the same shall be uncovered at Contractor's expenses for carrying out such inspection or measurement.

2. The material shall be dispatched from Contractor's store on site of work before obtaining approval in writing of the Engineer-In-Charge. Contractor shall provide at all times during the progress of work and maintenance period of proper means of access with ladders, gangways, etc. and make necessary arrangement as directed for inspection or measurement of work by Engineer-In-Charge.

#### GC-12 <u>DEFECT LIABILITY</u>:

1. Contractor shall guarantee the work for a period of 12 months. Any damage or defect that may arise or that may remain undiscovered at the time of issue of Completion Certificate connected in any way with the equipment or materials supplied by him or in the workmanship shall be rectified or replaced by Contractor at his own expense as desired by Engineer-In-Charge or in default Engineer-In-Charge may cause the same to be made good by other agency and deduct expenses of which the certificate of Engineer-In-Charge shall be final from any sums that may then or any time thereafter become due to Contractor or from his security deposit or the proceeds of sale thereof or of a sufficient portion thereof.

- 2. From the commencement to completion of work Contractor shall take full responsibility for the care of the work including all temporary works and in case any damages, occur from any cause whatsoever he shall at his own cost, repair and make good the same so that on completion, work shall be in good order and in conformity, in every respect, with the requirements of contract and as per the instructions of the Engineer-In-Charge.
- 3. If at any time before the work is taken over, the Engineer-In-Charge
  - a) Decide that any work done or materials used by the Contractor are defective or not in accordance with the contract or that work or any portion thereof is defective or do not fulfill the requirements of contract (all such materials being herein after called defects in this clause) he shall, as soon as reasonably practicably, give notice to Contractor in writing of

the said defect specifying particulars of the same then Contractor shall at his own expense and with all speed make good the defects so specified.

b) In case Contractor fails to do so, owner may take, at the cost of the Contractor, such stops as may in all circumstances be responsible to make good such defects. The expenditure so incurred by owner will be recovered from the amount due to Contractor. The decision of Engineer-In-Charge with regard to the amount to be recovered from Contractor will be final and binding on the Contractor.

# GC-13 <u>POWER OF ENGINEER-IN-CHARGE TO GIVE FURTHER INSTRUCTIONS:</u>

The Engineer-In-Charge shall have the power and authority from time to time and at all times to give further instructions and directions as may appear to him necessary or proper for the guidance of the Contractor and the works and efficient execution of the works according to the terms of the specifications, and the Contractor shall receive, execute, obey and be bound by the same, according to the true intent and meaning thereof, as fully and effectively as though the same had accompanied or had been mentioned or referred to in the specifications. No work which radically changes the original nature of the contract shall be ordered by the Engineer-In-Charge and in the event of any deviation being ordered, which in the opinion of the Contractor changes the original nature of the contract, he shall nevertheless carry it out and any disagreement as to the nature of the work and the rate to be paid to thereof shall be resolved.

The time of completion of works shall, in the event of any deviations being ordered resulting in additional cost or reduction in cost over the contract sum, be extended or reduced reasonably by the Engineer-In-Charge. The Engineer-In-Charge's decision in the case shall be final and binding.

#### GC-14 PROGRAMME:

The time allowed for execution of works shall be the essence of the contract. The contract period shall commence from the date of notice of intimation to proceed. The Bidder at the time of submitting his e-Tender shall indicate in the construction schedule his programme of execution of work commencement with the total time specified. The Contractor shall provide the Engineer-In-Charge a detailed programme of time schedule for execution of the works in accordance with the specifications and the completion date. The entire programme to be finalized by the Contractor, has to conform to the execution period mentioned along with the Bill of Quantities in the e-Tender documents. The Engineer-In-Charge upon scrutiny of such submitted programme by Contractor, shall examine suitability of it to the requirement of contract and suggest modifications, if found necessary.

#### GC-15 <u>SUB-LETTING OF WORK</u>:

No part of the contract nor any share of interest thereon shall in any manner or degree be transferred, assigned or sublet by the Contractor directly or indirectly to any person, firm or Corporation whosoever except as provided for in the succeeding sub-clause, without the consent in writing of the owner.

#### GC-16 <u>SUB-CONTRACTS FOR TEMPORARY WORKS ETC.</u>:

The owner may give written consent to sub-contractors for execution of any part of the works at the site, being entered upon the contractor provided each individual contract is submitted to the Engineer-In-Charge before being entered into and is approved by him. List of sub-contractors to be supplied.

Not-withstanding any subletting with such approval as aforesaid and notwithstanding the Engineer-In-Charge shall have received of any subcontractors, the Contractor shall be and shall remain solely responsible for the quality and proper and expeditious execution of the works and the performance of all the conditions of contract in all respects as if such subletting or subcontracting had not taken place and as if such works had been done directly by the Contractor.

#### GC-17 TIME FOR COMPLETION:

- 1. The work covered under this contract shall be commenced from the date the Contractor is served with a notice to proceed with the work and shall be completed before the date as mentioned in the time schedule of work. The time is the essence of the contract and unless the same is extended as mentioned in Clause GC-18 "Extension of Time", the Contractor shall pay liquidated damages for the delay.
- 2. The general time schedule for construction is given in the e-Tender document. Contractor shall prepare a detailed weekly or monthly construction programme in consultation with the Engineer-In-Charge soon after the agreement and the work shall be strictly executed accordingly. The time for construction includes, the time required for testing, rectifications, if any, retesting and completion of the work in all respects to the entire satisfaction of the Engineer-In-Charge except the items which are not coming in the way to commission the project.
- 3. Monsoon period from 1<sup>st</sup> July to 30<sup>th</sup> September shall be considered as non-working period hence excluded in time limit.

#### GC-18 EXTENSION OF TIME:

Time shall be considered as the essence of the contract. If, however, the failure of the Contractor to complete the work as per the stipulated dates referred to above arises from delays on the part of Corporation in supplying the materials or equipment, it has undertaken to supply under the contract or from delays on the quantity of work to be done under the contract, or force majeure an appropriate extension of time will be given by the Corporation. The Contractor shall request for such extension within one month of the cause of such delay and in any case before expiry of the contract period.

#### GC-19 <u>CONTRACT AGREEMENT</u>:

The successful Bidder shall enter into and execute the contract agreement within 10 (ten) days of the notice of award, in the form shown in e-Tender documents with such modifications as may be necessary in the opinion of the Corporation. It shall be incumbent on the Contractor to pay the stamp duty and the legal charges for the preparation of the contract agreement.

#### GC-20 LIQUIDATED DAMAGES:

If the Contractor fails to complete the work or designated part thereof within the stipulated completion date for the work or for the part, he shall pay liquidated damages at 0.1 (zero point one) percent of contract value for per day of delay subject to maximum of 10% of the contract value or as decided by Municipal Commissioner.

The Contractor shall complete one-sixth quantum of work within one fourth period, four-tenth quantum of work within one-half period and eight-tenth quantum of work within three-fourth period, failing which, the Contractor shall be liable to pay liquidated damages an amount as specified above, or as decided by Municipal Commissioner.

The amount of liquidated damages shall, however, be subjected to a maximum of 10 percent of the contract value.

#### GC-21 <u>FORFEITURE OF SECUEITY DEPOSIT</u>:

Whenever any claim against the Contractor for the payment of a sum of money out of or under the contract arises, the Corporation shall be entitled to recover such sum by appropriating in part or whole, the security deposit of the Contractor. In case the security deposit is insufficient, the balance recoverable shall be deducted from any sum then due or which at any time thereafter may become due to the Contractor. The Contractor shall pay to the owner on demand any balance remaining due.

#### GC-22 <u>ACTION OF FORFEITURE OF SECURITY DEPOSIT</u>:

In any case in which under any Clause or Clauses of the contract, the Contractor shall committed a breach of any of the terms contained in this contract, the owner shall have power to adopt any of the following courses as he may deem best suited to his interest.

- a) To rescind the contract (of which recession notice in writing to the contractor under the hand of the owner shall be conclusive evidence) in which case the security deposit of the Contractor shall stand forfeited and be absolutely at the disposal of the owner.
- b) To employ labour and to supply materials to carry out the balance work debiting Contractor with the cost of labour employed and the cost of materials supplied for which a certificate of the Engineer-In-Charge shall be final and conclusive against the Contractor and 10% of costs on above to cover all departmental charges and crediting him with the value of work done at the same rates as if it has been carried out by the Contractor under the terms of his contract. The certificate of Engineer-In-Charge as to the value of the work done shall be final and conclusive against the Contractor.
- c) To measure up the work of the contractor and to take such part thereof as shall be unexecuted out of his hand and give it to another Contractor to complete, the same. in this case the excess expenditure incurred than what would have been paid to the original Contractor, if the whole work had been executed by him, shall be borne and paid by the original Contractor and shall be deducted from any money due to him by the owner under the contract or otherwise and for the excess expenditure, the certificate of the Engineer-In-Charge shall be final and conclusive.

In the event any of the above courses being adopted by the owner, the Contractor shall have no claims for compensation for any loss sustained by him by reason of his having purchased or procured any materials or entered into any agreements or made any advance on account of or with a view to the execution of the work or the performance of the contract.

In purchase the Contractor shall not be entitled to recover or be paid any sum for any work actually performed under this contract unless the Engineer-In-Charge will certify in writing the performance of such work and the value payable in respect thereof and he shall only be entitled to be paid the value so certified.

In the event of the owner putting in force the powers as stated in a, b, c, above vested in him under the proceeding clause, he may, if he so desires, take possession of all or any tools and plant, materials and stores in or upon the works or the site thereof belonging to the Contractor, or procured by him and intended to be used for the execution of the work or any part thereof paying or allowing for the same in account at the contract rates to be certified by the Engineer-In-Charge. The Engineer-In-Charge may give notice in writing to the Contractor or his representative requiring him to remove such tools, plant, materials or stores from the premises within the time specified in the notice and in the event of the Contractor failing to comply with any such notice, the Engineer-In-Charge may remove them at the Contractor's expenses or sell them by auction or private sale on account of the Contractor and his risks in all respects without any further notice as to the date, time or place of the sale and the certificate of Engineer-In-Charge as to the expense of any such removal and the amount of the proceeds and the expenses of any such sale shall be final and conclusive against the Contractor.

#### GC-23 COMPENSATION FOR ALTERATION IN OR RESTRICTION IN WORK:

If at any time from the commencement of the work, the owner shall for any reasons whatsoever not require the whole work or part thereof as specified in the e-Tender to be carried out, the Engineer-In-Charge shall give notice in writing of the fact to the Contractor, who shall have no claim to any payment or compensation whatsoever on account of any profit or advantage which he might have derived from the execution of the work in full but which he did not derive in consequence of full amount of the work not having been carried out. He also shall not have any claim for compensation by reasons of any alterations having been made in original specifications, drawings, designs and instructions which shall involve any curtailment of the work as originally contemplated.

When the Contractor is a partnership firm, the prior approval in writing of the owner shall be obtained before any change is made in the Constitution of the firm. Where the Contractor is an individual or a Hindu Undivided Family or business concern, such approval as aforesaid shall, likewise be obtained before Contractor enters into an agreement with other parties where under, the reconstituted firm would have the right to carry out the work hereby undertaken by the Contractor. In either case, if prior approval as aforesaid is not obtained, the contract shall be deemed to have been allotted contravention of subletting clause hereof and the same action may be taken and the same consequence shall ensure as provided in the subletting clause.

#### GC-24 <u>IN THE EVENT OF DEATH OF THE CONTRACTOR</u>:

Without prejudice to any of the rights or remedies under the contract, if the Contractor dies, the owner shall have the option of terminating the contract without compensation to the Contractor.

#### GC-25 <u>MEMBERS OF THE OWNER NOT INDIVIDUALLY LIABLE</u>:

No official or employee of the owner shall in any way be personally bound or liable for the acts or obligation of the owner under the contract, or answerable for any default or omission in the observance or performance of any acts, matters or things, which are herein, contained.

#### GC-26 OWNER NOT BOUND BY PERSONAL REPRESENTATIONS:

The Contractor shall not be entitled to any increase on the schedule of rates or any other rights or claims whatsoever by reason of representation, promise or guarantees given or alleged to have been given to him by any person.

#### GC-27 CONTRACTOR'S OFFICE AT SITE:

The Contractor shall provide and maintain an office at the site for the accommodation of his agent and staff and such office shall remain open at all reasonable hours to receive information, notices or other communications.

#### GC-28 <u>CONTRACTOR'S SUBORDINATE STAFF AND THEIR CONDUCT</u>:

- The Contractor on award of the work shall name and depute a qualified Engineer having experience of carrying out work of similar nature, whom equipments, materials, if any, shall be issued and instructions for work given. the Contractor shall also provide to the satisfaction of Engineer-In-Charge sufficient and qualified staff, competent sub-agents, foreman and loading hands including those specially qualified by previous experience to supervise the type of works comprised in the contract in such manner as will ensure work of the best quality and expeditious working. If, in the opinion of the Engineer-In-Charge additional properly qualified supervision staff is considered necessary, it shall be employed by the Contractor, without additional charge on account thereof. The Contractor shall ensure to the satisfaction of the Engineer-In-Charge that sub-contractors, if any, shall provide competent and efficient supervision over the work entrusted to them.
- 2. If and whenever any of the Contractor's or sub-contractor's agents, subagents, assistants, foreman or other employees shall, in the opinion of the Engineer-In-Charge, be guilty of any misconduct or be incompetent or insufficiently qualified or negligent in the performance of their duties or that in the opinion of the owner or Engineer-In-Charge, it is undesirable for administrative or any other reason for person or persons to be employed in the works, the Contractor if so directed by the Engineer-In-Charge, shall at once remove such person or persons from employment Any person or persons so removed shall not again be reemployed in connection with the works without the written permission of the Engineer-In-Charge. Any person, so removed from the works shall be immediately replaced at the expense of the Contractor by a qualified and competent substitute. Should the Contractor be required to repatriate any person removed from the works he shall do so after approval of Engineer-In-Charge and shall bear all costs in connection therewith.
- 3. The Contractor shall be responsible for the proper behavior of all the staff, foreman, workmen and others and shall exercise proper control over them and in particular and without prejudice to the said generality, the Contractor shall be bound to prohibit and prevent any employee from trespassing or acting in any way detrimental or prejudicial to the interest of the community or of the properties or occupiers of land and properties in the neighborhood and in the event of such employees so trespassing, the Contractor shall be responsible therefore and relieve the owner of all consequent claims, actions for damages or injury or any other ground whatsoever. The decision of the Engineer-In-Charge upon any matter arising under this claim shall be final.

4. If and when required by the owner, the Contractor's personnel entering upon the owner's premises shall be properly identified by badges of a type acceptable to the owner which must be worn at all times on owner's premises.

#### GC-29 <u>TERMINATION OF SUB-CONTRACT BY OWNER</u>:

If any sub-contractor engaged upon the works at the site execute any work which in the opinion of Engineer-In-Charge is not accordance with the contract documents, the owner may by written notice to the Contractor request him to terminate such sub-contract and the Contractor upon the receipt of such notice shall terminate such sub-contracts and the latter shall forthwith leave the works, failing which, the owner shall have the right to remove such sub-contractors from the site.

No action taken by the owner under the above clause shall relieve the Contractor of his liabilities under the contract or give rise to any right to compensation, extension of time or otherwise.

#### GC-30 POWER OF ENTRY:

If the Contractor shall not commence the work in the manner previously described in the contract documents or if he shall at any time, in the opinion of Engineer-In-Charge –

- i) Fail to carry out works in conformity with the contract documents, or
- ii) Fail to carry out the works in accordance with the time schedule, or
- iii) Substantially suspend work or the works for a period of seven days without authority from Engineer-In-Charge, or
- iv) Fail to carry out and execute the work to the satisfaction of the Engineer-In-Charge, or
- v) Fail to supply sufficient or suitable construction plant, temporary works, labour, materials or things, or
- vi) Commit breach of any other provisions of the contract on his part to be performed or observed or persists in any of the above mentioned breaches of the contract for seven days after notice in writing shall have been given to the Contractor by the Engineer-In-Charge requiring such breach to be remedied, or
- vii) Abandon the work, or
- viii) During the continuance of the contract becomes bankrupt, make any arrangement or compromise with his creditors, or permit any execution to be levied or go into liquidation whether compulsory or voluntary not being merely a voluntary liquidation for the purpose of amalgamation or reconstruction then in any such case.

The owner shall have the power to enter upon the works and take possession thereof and of the materials, temporary works, constructional plant and stores therein and to revoke the Contractor's license to use the same and to complete the works by his agents, other Contractor or workmen, to relate the same upon any terms to such other person firm or Corporation as the owner in his absolute discretion may think proper to employ, and for the purpose aforesaid to use or authorize the use of any materials, temporary works, constructional plant, and stores as aforesaid with making payments or allowance to the Contractor for the said materials other than such as may be certified in writing by the Engineer-In-Charge to be reasonable and without making any payment or allowance to the Contractor for the use of said temporary works, constructional plant and stock or being liable for loss or damage thereto. If the owner shall be

reason of his taking possession of the works or of the work being got completed by other Contractor incurred excess expenditure be deducted from any money which may be due for the work done by the Contractor under the contract and not paid for. Any deficiency shall forthwith be made good and paid to the owner by the Contractor and the owner shall have power to sell in such manner and for such price as he may think fit all or any of the constructional plant, materials etc., consist constructed by or belonging to and to recoup and retain the said deficiency or any part thereof out of the proceeds of the sale.

# GC-31 <u>CONTRACTOR'S RESPONSIBILITY WITH THE OTHER CONTRACTOR AND AGENCIES</u>:

Without repugnance to any other conditions, it shall be the responsibility of the Contractor executing the work, to work in close co-operation and co-ordination with other Contractors or their authorized representatives and the Contractor will put a joint scheme with the concurrence of other contractors or their authorized representatives showing the arrangements for carrying his portion of the work to the Engineer-In-Charge and get the approval. The Engineer-In-Charge before approving the joint scheme will call the parties concerned and modify the scheme if required. No claim will be entertained on account of the above. The Contractor shall conform in all respects with the provisions of any statutory regulations, ordinances or bylaws of any local or duly constituted authorities or public bodies which may be applicable from time to time to works or any temporary works. The Contractor s shall keep the owner indemnified against all penalties and liabilities of every kind arising out of non-adherence to such statutes, ordinance, laws, rules, regulations etc.

#### GC-32 OTHER AGENCIES AT SITE:

The Contractor shall have to execute the work in such place and condition where other agencies will also be engaged for other works, such as site grading, filling and leveling, electrical and mechanical engineering works etc. No claim shall be entertained for works being executed in the above circumstances.

#### GC-33 NOTICES:

Any notice under this contract may be served on the Contractor or his duly authorized representative at the job site or may be served by Registered Post direct to the official address of the Contractor. Proof of issue of any such notice could be conclusive of the Contractor having been duly informed of all contents therein.

#### GC-34 RIGHTS OF VARIOUS INTERESTS:

The owner reserves the right to distribute the work between more than one Contractor. Contractor shall co-operate and afford reasonable opportunity to other Contractor s for access to the works, for the carriage and storage of materials and execution of their works. Whenever the work being done by department of the owner or by other Contractor employed by the owner is contingent upon work covered by this contract, the respective rights of the various interests shall be determined by the Engineer-In-Charge to secure the completion of various portions of the work in general harmony.

#### GC-35 PRICE ADJUSTMENTS:

No adjustment in price shall be allowed and no price escalation will be allowed.

#### GC-36 <u>TERMS OF PAYMENT</u>:

The payment of bills shall be made progressively according to the rules and practices followed by the Corporation. The progressive payment unless otherwise provided in the contract agreement or subsequently agreed to by the parties shall be made generally monthly on submission of a bill by the Contractor in prescribed form of an amount according to the value of the work performed less the price of materials supplied by owner aggregate of previous progressive payments and as required by Clause GC-37 (Retention of Money) herein. All such progressive payments shall be regarded as payments by way of advance against final payment. Payment for the work done by the Contractor will be based on the measurement at various stages of the work, in accordance with the condition at clause GC-81 (measurement of work in progress).

#### GC-37 RETENTION MONEY:

Pursuance to clause GC-36 (Terms of Payment) any on at money due to the Contractor for work done, Corporation will hold as Retention money five (5) percent of the value of work. The retention money will not normally be due for payment until the completion of the entire work and till such period the work has been finally accepted by the Corporation and a completion certificate issued by the Corporation in pursuant to Clause-GC 79 (Completion Certificate).

Hydraulic Test: As prescribed in the technical specifications, percentage amount of value of work be withheld against hydraulic test of the civil works & piping work. The said amount shall be released on giving the satisfactory hydraulic test.

#### GC-38 PAYMENTS DUE FROM THE CONTRACTOR:

All costs, damages or expenses, for which under the contract, Contractor is liable to the Corporation, may be deducted by the Corporation from any money due or becoming due to the Contractor under the contract or from any other contract with the Corporation or may be recovered by action at law or otherwise from the Contractor.

#### GC-39 <u>CONTINGENT</u> FEE:

- i) The Contractor warrants that he has not employed a person to solicit or secure the contract upon any agreement for a commission, percentage, and brokerage contingent fee. Breach of this warranty shall give the Corporation the right to cancel the contract or to take any drastic measure as the Corporation may deem fit. The warranty does not apply to commissions payable by the Contractor to establish commercial or selling agent for the purpose of securing business.
- ii) No officer, employer or agent of the Corporation shall be admitted to any share or part of this contract or to any benefit that may rise there from.

#### GC-40 BREACH OF CONTRACT BY CONTRACTOR:

If the Contractor fails to perform the work under the contract with due diligence or shall refuse or neglect to comply with instructions given to him in writing by the Engineer-In-Charge in accordance with the contract, or shall contravene the provisions of the contract, the Corporation may give notice in writing to the Contractor to make good such failure, neglect, or

contravention. Should the Contractor fail to comply with such written notice within 10 (Ten) days of receipt, it shall be lawful for the Corporation, without prejudice to any other rights the Corporation may have under the contract, to terminate the contract for all or part of the works, and make any other arrangements it shall deem necessary to complete the work outstanding under the contract at the time of termination. In this event, the performance Bond shall immediately become due and payable to the Corporation. The value of the work done on the date of termination and not paid for shall be kept as deposit for adjustment of excess expenditure incurred in getting the remaining work completed and the Corporation shall have free use of any works which the Contractor may have at the site at the time of termination of the contract.

If Contractor fails to carry out the work in timely manner as mentioned in clause 20 (Liquidated damages), Rajkot Municipal Corporation may give notice in writing to the Contractor to expedite the work, so that the work can be completed as per time schedule. If Contractor fails to expedite the work within 10 days of receipt of notice, Rajkot Municipal Corporation may terminate the contract and debar the Contractor for three years and the remaining work will be executed through other agency at the risk and cost of the Contractor.

#### GC-41 DEFAULT OF CONTRACTOR:

i) The Corporation may upon written notice of default to the Contractor terminate the contract circumstances detailed as under:

- a) If in the opinion of the Corporation, the Contractor fails to make completion of works within the time specified in the completion schedule or within the period for which extension has been granted by the Corporation to the Contractor.
- b) If in the opinion of the Corporation, the Contractor fails to comply with any of the other provisions of this contract.
- ii) In the event, the Corporation terminates the contract in whole or in part as provided in Article GC-50 (Termination of the Contract) the Corporation reserves the right to purchase upon such terms and in such manner as it may be deem appropriate, plant similar to one which is not supplied by the Contractor and the Contractor will be liable to the Corporation for any additional costs for such similar plant and / or for liquidated damages for delay until such time as may be required for the final completion of works.
- iii) If this contract is terminated as provided in this paragraph GC-40 AND/OR GC-30 (Power of Entry) (1) the Corporation in addition to any other rights provided in this clause, may require the Contractor to transfer title and deliver to the Corporation.
  - a) Any completed works
  - b) Such partially completed information and contract rights as the Contractor has specifically produced or acquired for the performance of the contract so terminated.
- iv) In the event, the Corporation does not terminate the contract as provided in the paragraph GC-50 (Termination of Contract) the Contractor shall continue performance of the contract, in which case, he shall be liable to the Corporation for liquidated damages for delay until the works are completed and accepted.

#### GC-42 BANKRUPTCY:

If the Contractor shall become bankrupt or insolvent or has a receiving order made against him, or compound with his creditors, or being the Corporation commence to be wound up not being a member voluntary winding up for the purpose of amalgamation or reconstruction, or carry on its business under a receiver for the benefit of his creditors or any of them, the Corporation shall be at liberty to either (a) terminate the contract forthwith by giving notice in writing to the Contractor or to the receiver or liquidator or to any person or Organization in whom the contract may become vested and to act in the manner provided in Article GC-41 (Default of Contractor) as thought the last mentioned notice had been the notice referred to in such article or (b) to give such receiver, liquidator or other persons in whom the contract may become vested the option of carrying out the contract subject to his providing a satisfactory quarantee for the due and faithful, performance of the contract up to an amount to be agreed. In the event that the Corporation terminates the contract in accordance with this article, the performance bond shall immediately become due and payable on demand to Corporation.

#### GC-43 <u>OWNERSHIP</u>:

Works hand over pursuant to the contract shall become the property of the Corporation from whichever is the earlier of the following times, namely;

- a) When the works are completed pursuant to the contract.
- b) When the contractor has been paid any sum to which he may become entitled in respect thereof pursuant to Clause GC-36 (Terms of Payment).

#### GC-44 <u>DECLARATION AGAINST WAIVER</u>:

The condemnation by the Corporation of any breach or breaches by the Contractor or an authorized sub-contractor of any of the stipulations and conditions contained in the contract, shall in no way prejudice or affect or be construed as a waiver of the Corporation's rights, powers and remedies under the contract in respect of any breach or breaches.

#### GC-45 LAWS GOVERNING THE CONTRACT:

This contract shall be construed according to and subject to the laws of India and the State of Gujarat and under the jurisdiction of the Courts of Gujarat at Rajkot.

#### GC-46 OVER PAYMENT AND UNDER PAYMENT:

Whenever any claim for the payment of a sum to the Corporation arises out of or under this contract against the Contractor, the same may be deducted by the Corporation from any sum then due or which at any time thereafter may become due to the Contractor under this contract and failing that under any other contract with the Corporation (which may be available with the Corporation), or from his retention money or he shall pay the claim on demand. The Corporation reserves the right to carry out post payment audit and technical examinations of the final bill including all supporting vouchers, abstracts etc. The Corporation further reserves the right to enforce recovery of any payment when detected, not withstanding the fact that the amount of the final bill may be included by one of the parties as an item of dispute before an Arbitrator, appointed under Article GC-49 (Arbitration) of this contract and notwithstanding the fact that the amount of the final bill figures in the arbitration award. If as a result of such audit and technical examinations any over payment is discovered in

respect of any work done by the Contractor or alleged to have been done by him under the contract, it shall be recovered by the Corporation from the Contractor as prescribed above. If any under payment is discovered by the Corporation, the amount due to the Contractor under this contract, may be adjusted against any amount then due or which may at any time thereafter become due before payment is made to the Contractor.

#### GC-47 SETTLEMENT OF DISPUTES:

Except as otherwise specifically provided in the contract, all disputes concerning questions of fact arising under the contract shall be decided by the Engineer-In-Charge subject to a written appeal by the Contractor to the Engineer-In-Charge and those decisions shall be final and binding on the parties hereto. Any disputes or differences including those considered as such by only one of the parties arising out of or in connection with this contract shall be to the extent possible settled amicably between the parties. If amicable settlement cannot be reached then all disputed issues shall be settled as provided in Article GC-48 (Disputes or differences to be referred to) and Article No.GC-49 (Arbitration).

#### GC-48 <u>DISPUTES OF DIFFERENCES TO BE REFERRED TO</u>:

If at any time, any question, disputes or differences of any kind whatsoever shall arise between the Engineer-In-Charge and the contractor upon or in relation to or in connection with this contract either party may forthwith give to the other, notice in writing of the existence of such question, dispute or difference as to any decision, opinion, instruction, direction, certificate or evaluation of the Engineer-In-Charge. question, dispute or differences shall be settled by the Municipal Commissioner, Rajkot Municipal Corporation, who shall state his decision in writing and give notice of same to the Engineer-In-Charge and to the Contractor. Such decision shall be final and binding upon both parties. The contract and work on contract if not already breached or abandoned shall proceed normally unless and until the same shall be revised (or uphold) by any arbitration proceedings as hereinafter provided. decisions shall be final and binding on the Engineer-In-Charge and the Contractor unless the Contractor shall require the matter to be referred to an Arbitration panel as hereinafter provided.

#### GC-49 ARBITRATION:

i)

In case of any dispute arising during the course of execution, the matter should be referred to Municipal Commissioner who will be sole Arbitrator whose decisions will be final and binding to the Contractor.

The word "Arbitration" or "Arbitration Clause" wherever mentioned in this tender document, is to be treated to be referred to GC-49. In this context, an Order bearing No.RMC/Legal/1858 dated 18-02-2017 of Legal Department of Rajkot Municipal Corporation is uploaded separately along with this tender, which Order, will hereafter referred and taken into consideration for Arbitration related purpose.

#### GC-50 <u>TERMINATION OF THE CONTRACT</u>:

If the Contractor finds it impracticable to continue operation owing to force majeure reasons or for any reasons beyond his control and/or the Corporation find it impossible to continue operation, then prompt notification in writing shall be given by the party affected to the other.

- ii) If the delay or difficulties so caused cannot be expected to cease or become unavoidable or if operations cannot be resumed within two (2) months then either party shall have the right to terminate the contract upon ten (10) days written notice to the other. In the event of such termination of the contract, payment to the Contractor will be made as follows:
  - a) The Contractor shall be paid for all works approved by the Engineer-In-Charge and for any other legitimate expenses due to him.
  - b) If the Corporation terminates the contract owing to Force Majeure or due to any cause beyond its control, the Contractor shall additionally be paid for any work done during the said two (2) months period including any financial commitment made for the proper performance of the contract and which are not reasonably defrayed by payments under (a) above.
  - c) The Corporation shall also release all bonds and guarantees at its disposal except in cases where the total amount of payment made to the Contractor exceeds the final amount due to him in which case the Contractor shall refund the excess amount within thirty (30) days after the termination and the Corporation thereafter shall release all bonds and guarantees. Should the Contractor fail to refund the amounts received in excess within the said period such amounts shall be deducted from the bonds or guarantees provided.
- iii) On termination of the contract for any cause the Contractor shall see the orderly suspension and termination of operations, with due consideration to the interests of the Corporation with respect to completion safeguarding of storing materials procured for the performance of the contract and the salvage and resale thereof.

#### GC-51 SPECIAL RISKS:

If during the contract, there shall be an outbreak of war (whether war is declared or not), major epidemic, earthquake or similar occurrence in any part of the world beyond the control of either party to the contract which financially or otherwise materially affects the execution of the contract, the Contractor shall unless and until, the contract is terminated under the provisions of this article use his best endeavors to complete the execution of the contract, provided always that the Corporation shall be entitled at any item after the onset of such special risks, to terminate the contract by giving written notice to the contractor and upon such notice being given this contract shall terminate but without prejudice to the rights of either party in respect of any antecedent breach thereof.

The Contractor shall not be liable for payment of compensation for delay or for failure to perform the contract for reasons of Force Majeure such as acts of public enemy, acts of Government, fires, floods, cyclones, epidemics, quarantine restrictions, lockouts, strikes, freight embargoes and provided that the Contractor shall within 10 (ten) days from the beginning of such delay notify the Engineer-In-Charge in writing, of the cause of delay, the Corporation shall verify the facts and grant such extension as the facts justify.

#### GC-52 CHANGE IN CONSTITUTION:

Where the Contractor is a partnership firm, the prior approval in writing of the owner shall be obtained before any change is made in the constitution of the firm. Where the Contractor is an individual or undivided family business concern such approval as aforesaid shall likewise be obtained before the Contractor enters into any partnership agreement where under the partnership firm would have the right to carry out the works hereby undertaken by the Contractor. If prior approval as aforesaid is not obtained, the contract shall be deemed to have been assigned in contravention of contract.

#### GC-53 **SUB-CONTRACTUAL RELATIONS:**

All works performed for the contract by a sub-contractor shall be pursuant to an appropriate agreement between the Contractor and the subcontractor, which shall contain provision to -

- a) Protect and preserve the rights of the Corporation and the Engineer-In-Charge with respect to the works to be performed under the subcontracting party will not prejudice such rights.
- b) Require that such work be performed in accordance with the requirements of contract documents.
- Require under such contract to which the contractor is a party, the c) submission to the Contractor of application for payment and claims for additional costs, extension of time, damages for delay or otherwise with respect to the sub-contracted portions of the work in sufficient time, that the Contractor may apply for payment comply in accordance with the contract documents for like claims by the Contractor upon the Corporation.
- d) Waive all rights the contracting parties may have against one another for damages caused by fire or other perils covered by the property insurance except such rights as they may have to the proceeds of such insurance held by the Corporation as trustee and,
- Obligate each sub-contractor specifically to consent to the provisions of e) this Article.

Contractor, if licensed under any patent covering equipment, machinery,

#### GC-54 **PATENTS AND ROYALTIES:**

1.

materials or composition of matter to be used or supplied or methods and

process to be practiced or employed in the performance of this contract agrees to pay all royalties and license fees, which may be due with respect thereto. If any equipment, machinery, materials, composition matters, to be used or supplied or methods practiced or employed in the performance of this contract, is covered by a patent under which Contractor is not licensed, then the Contractor before supplying / using the equipment, machinery, materials, compositions, methods of process shall obtain such license and pay such royalties and license fees as may be necessary for performance of this contract. In the event Contractor fails to pay such royalty or to obtain any such license, any suit for infringement of such patents which is brought against the Contractor or the owner as a result of such failure will be defended by the Contractor at his own expenses and the Contractor will pay any damages and costs awarded in such suit. The Contractor shall promptly notify the owner if the Contractor has acquired knowledge of any plant under which a suit for infringement could be reasonably brought because of the use by the owner of any equipment machinery, materials, process methods to be supplied in hereunder. Contractor agrees to and does hereby grant to owner together with the right to extend the same to any of the subsidiaries of the owner an irrevocable royalty fee license to use in any Country, any invention made by the Contractor or his employees in or as a result of the performance of work under contract.

- 2. With respect to any sub-contract entered into by Contractor pursuant to the provisions of the relevant clause hereof, the Contractor shall obtain from the sub-contractor an understanding to provide the owner with the same patent protection that contracts is required to provide under the provisions of the clause.
- 3. The Contractor shall indemnify and save harmless the owner from any loss on account of claims against owner for the contributory infringement of patent rights arising out of and based upon the claim that the use by the Corporation of the process included in the design prepared by the Contractor and used in the operation of the plant infringes on any patent rights.

#### GC-55 <u>LIEN</u>:

If, at any time, there should be evidence of any lien or claim for which owner might have become liable and which is chargeable to the Contractor, the owner shall have the right to retain out of any payment then due or thereafter to become due an amount sufficient to completely indemnify the owner against such lien or claim or if such lien or claim be valid the owner may pay and discharge the same and deduct the amount as paid from any money which may be due or become due and payable to the Contractor. If any lien or claims remaining unsettled after all payments are made, the Contractor shall refund or pay to the owner all money that the latter may be compelled to pay in discharging such lien or claim including all costs and reasonable expenses.

#### GC-56 EXECUTION OF WORK:

The whole work shall be carried out in strict conformity with the provisions of the contract document, detailed drawings, specifications and the instructions of the Engineer-In-Charge from time to time. The Contractor shall ensure that the whole work is executed in the most substantial, and proper manner with best workmanship using materials of best quality in strict accordance with the specifications to the entire satisfaction of the Engineer-In-Charge.

#### GC-57 WORK IN MONSOON:

When the work continues in monsoon if required, the Contractor shall maintain minimum labour force required for the work and plan and execute the construction and erection work according to the prescribed schedule. No extra rate will be considered for such work in monsoon. During monsoon and entire construction period, the Contractor shall keep the site free from water at his own cost. However, monsoon period from 1st July to 30th September will be excluded in time limit.

#### GC-58 WORK ON SUNDAYS AND HOLIDAYS:

No work except curing shall be carried out on Sunday and holidays. However, if the exigencies of the work need continuation of work on Sundays and Holidays, written permission of the Engineer-In-Charge shall be obtained in advance.

#### GC-59 GENERAL CONDITIONS FOR CONSTRUCTION WORK:

Working hours shall be eight every day. The over time work in two shifts could be carried out with the written permission of the Engineer-In-Charge but no compensation shall be paid for the same. The rate quoted shall include this. The Contractor shall plan his work in such a way that his labourers do not remain idle. The owner will not be responsible for idle labour of the Contractor. The Contractor shall submit to the owner

progress report every week. The details and proforma of the report will be as per mutual agreement.

#### GC-60 DRAWINGS TO BE SUPPLIED BY THE OWNER:

The drawings attached with the e-Tender documents shall be for general guidance of the Contractor to enable him to visualize the type of work contemplated and scope of work involved. Detail working drawings according to which the work is to be done shall be prepared by the Contractor for executing the work.

#### DRAWINGS TO BE SUPPLIED BY THE CONTRACTOR: GC-61

Where drawings, data are to be furnished by the Contractor they shall be as enumerated in special conditions of contract and shall be furnished within the specified time. Where approval of drawings has been specified it shall be Contractor's responsibility to have these drawings got approved before any work is taken up with regard to the same. Any changes becoming necessary in those drawings during the execution of the work shall have to be carried out by the Contractor at no extra cost. All final drawings shall bear the certification stamp as indicated below duly signed by both the Contractor and Engineer-In-Charge.

| Certified | true | for | Project   |
|-----------|------|-----|-----------|
| Agreemen  | t No |     |           |
| C: d      |      |     |           |
| Signea    |      |     |           |
| Contracto | or   |     | Engineer- |

In-Charge

Drawings will be approved within three (3 weeks of the receipt of the same by the Engineer-In-Charge.

#### GC-62 **SETTING OUT WORK:**

The Contractor shall set out the work on the site handed over by the Engineer-In-Charge and shall be responsible for the correctness of the same. The work shall be carried out to the entire satisfaction of Engineer-In-Charge. The approval thereof or partaking by Engineer-In-Charge or setting out work shall not relieve Contractor of any of his responsibilities. The Contractor shall provide at his own cost all necessary level posts, pegs, bamboos, flags, ranging rods, strings and other materials and labourers required for proper setting out of the work. The Contractor shall provide fix and be responsible for the maintenance of all stakes, templates, level markets, profiles and similar other things and shall take all necessary precautions to prevent their removal or disturbance and shall be responsible for the consequences for such removal or disturbance. The Contractor shall also be responsible for the maintenance of all existing survey marks, boundary marks, and distance marks and centerline marks either existing or face lines and cross lines shall be marked by small masonry pillars. Each pillar shall have distance mark at the center for setting up the theodolite. The work shall not be started unless the setting out is choked and approved by Engineer-In-Charge in writing but such approval shall not relieve the Contractor of his responsibilities about the correctness of setting out. The Contractor shall provide all materials, labour and other facilities necessary for checking at his own cost. Pillars bearing geodetic marks on site shall be protected by the Contractor. On completion of the work, the Contractor shall submit the geodetic documents according to which the work has been carried out.

## GC-63 <u>RESPONSIBILITIES OF CONTRACTOR FOR CORRECTNESS OF THE</u> WORK:

The Contractor shall be entirely and exclusively responsible for the correctness of every part of the work and shall rectify completely any errors therein at his own cost when so instructed by Engineer-In-Charge. If any error has crept in the work due to non-observance of this clause, the Contractor will be responsible for the error and bear the cost of corrective work.

#### 1. Materials to be supplied by the Contractor:

Contractor shall procure and provide all the material required for the execution and maintenance of work including M S rods; all tools, tackles, construction plant and equipment except, the materials to be supplied by the owner detailed in the contract documents. Owner, shall make recommendations for procurement of materials to the respective authorities if desired by the Contractor but assumes no responsibility of any nature. Owner shall insist for procurement of materials with ISI marks supplied by reputed firms of the DGS & D list.

2. If however, the Engineer-In-Charge feels that the work is likely to be delayed due to Contractor's inability to procure materials, the Engineer-In-Charge shall have the right to procure materials, from the market and the Contractor will accept these materials at the rates decided by Engineer-In-Charge.

#### GC-64 MATERIALS TO BE SUPPLIED BY THE OWNER:

1.

If the contract provided certain materials or stores to be supplied by the owner, such materials and stores transported by the Contractor at his cost from owner's stores or Railway Station. The cost from Contractor for the value of materials supplied by the owner will be recovered from the R.A.Bill on the basis of actual consumption of materials in the work covered and for which R A Bill has been prepared. After completion of the work, the Contractor has to account for the full quantity of materials supplied to him.

The value of store materials supplied by owner to the Contractor shall be charged at rates shown in the contract document and in case any other material not listed in the schedule of materials is supplied by the owner, the same shall be charged at cost price including carting and other expenses incurred in procuring the same. All materials so supplied shall remain the property of the owner and shall not be removed from the site on any account. Any material remaining unused at the time of completion of work or termination of contracts shall be returned to owner's store or any other place as directed by the Engineer-In-Charge in perfectly good condition at Contractor's cost. When materials are supplied free of cost for use in work and surplus and unaccounted balance thereof are not returned to the owner, recovery in respect of such balance will be effected at double the applicable issue rate of the material or the market rates whichever is higher.

#### GC-65 CONDITIONS OF ISSUE OF MATERIALS BY THE OWNER: (N.A.)

The materials specified to be issued by the owner to the Contractor shall be issued by the owner at his store and all expenses for it carting site shall be borne by the Contractor will be issued during working hours and as per rules of owner from time to time.

Contractor shall bear all expenses for storage and safe custody at site of materials issued to him before use in work.

Material shall be issued by the owner in standard / non-standard sizes as obtained from manufacturer.

Contractor shall construct suitable godowns at site for storing the materials to protect the same from damage due to rain, dampness, fire, theft etc.

The Contractor should take the delivery of the materials issued by the owner after satisfying himself that they are in good condition. Once the materials are issued, it will be the responsibility of the Contractor to keep them in good condition and in safe custody. If the materials get damaged or if they are stolen, it shall be the responsibility of the Contractor to replace them at his cost according to the instructions of the Engineer-In-Charge.

For delay in supply or for non-supply of materials to be supplied by the owner, on account of natural calamities, act of enemies, other difficulties beyond the control of the owner, the owner carries no responsibilities. In no case the Contractor shall be entitled to claim any compensation for loss suffered by him on this account.

None of the materials issued to the contractor, shall be used by the Contractor for manufacturing items which can be obtained from the manufacturer's. The materials issued by the owner shall be used for the work only and no other purpose.

Contractor shall be required to execute indemnity bond in the prescribed form for the safe custody and account of materials issued by the owner.

Contractor shall furnish sufficiently in advance a statement of his requirements of quantities of materials to be supplied by the owner and the time when the same will be required for the work, so as to enable Engineer-In-Charge to make arrangements to procure and supply the materials.

A daily account of materials issued by the owner shall be maintained by the contractor showing receipt, consumption and balance on hand in the form laid down by Engineer-In-Charge with all connected paper and shall be always available for inspection in the site office.

Contractor shall see that only the required quantities of materials are got issued and no more. The Contractor shall be responsible to return the surplus materials at owner's store at his own cost.

#### GC-66 MATERIALS PROCURED WITH ASSISTANCE OF THE OWNER:

Notwithstanding anything contained to the contrary in any of the clauses of this contract, where any materials for the execution of the contract are procured with the assistance of the owner either by issue from owner's stock or purchase made under orders or permits or licenses issued materials as trustees for owner, and use such materials not disposed them off without the permission of owner and unserviceable materials that may be left with him after completion of the contract or at its termination for any reason whatsoever on his being paid or credited such price as Engineer-In-Charge shall determine having due regard to the conditions of

the materials. The price allowed to Contractor shall not exceed the amount charged to him excluding the storage of breach of the aforesaid condition, the Contractor shall in terms of license or permits and/or for criminal breach of trust be liable to compensate owner at double the rate or any higher rates. In the event of these materials at that time having higher rate or not being available in the market then any other rate to be determined by the Engineer-In-Charge at his decision shall be final and conclusive.

#### GC-67 <u>MATERIALS OBTAINED FROM DISMANTLING</u>:

If the Contractor, in the course of execution of work, is called upon to dismantle any part of work for reasons other than on account of bad or imperfect work, the materials obtained from dismantling will be property of the owner and will be disposed off as per instructions of Engineer-In-Charge in the best interest of the owner.

# GC-68 <u>ARTICLE OF VALUE OF TREASURE FOUND DURING CONSTRUCTION</u>:

All gold, silver and other minerals of any description and all precious stones, coins, treasures, relics, antiques and other similar things which shall be found in, under or upon site shall be the property of the owner and the Contractor shall properly preserve the same to the satisfaction of the Engineer-In-Charge and shall hand over the same to the owner.

#### GC-69 <u>DISCREPANCIES BETWEEN INSTRUCTIONS</u>:

If there is any discrepancy between various stipulations of the contract documents or instructions to the Contractor or his authorized representative or if any doubt arises as to the meaning of such stipulation or instructions, the Contractor shall immediately refer in writing to the Engineer-In-Charge and shall hand over the same to the owner.

#### GC-70 ALTERATIONS IN SPECIFICATIONS & DESIGNS & EXTRA WORK:

The Architect / Engineer-In-Charge shall have power to make any alterations in, omission from, addition to substitution for, the schedule of rates, the original specifications, drawings, designs and instructions that may appear to him to be necessary or advisable during the progress of work and the Contractor shall be bound to carry out such altered / extra / new items of work in accordance with any instructions which may be given to him in writing signed by Engineer-In-Charge and such alteration omissions, additions or substitutions, shall not invalidate contract and any altered, additional or substituted work shall be carried out by the Contractor on the same conditions of contract. The time of completion may be extended by Architect as may be considered just and reasonable by him. The rates for such additional, altered or substitute work shall be worked out as under:

- a) If the rates for additional, altered or substitutes work are specified in the contract for work, the Contractor is bound to carry out such work at the same rates as specified in the contract.
- b) If the rates for additional, altered or substituted work are not specifically provided in the contract for the work, the rates will be derived from the rates of similar items of work in the contract work. The opinion of Engineer-In-Charge as to whether the rates can be reasonably so derived the items of contract will be final and binding to the Contractors.

- c) If the rates of altered, additional or substitute work cannot be determined as specified in (a) or (b) above, the rate shall be paid as per S.O.R. of RMC and if not available in RMC SOR than it will be paid according to SOR of R&B/GWSSB.
- d) If the rates of altered, additional or substitute work cannot be determined as specified in (a) or (b) or (c) above, the Contractor shall within seven days of the receipt of order to carry out the work inform the Architect / Engineer-In-Charge of the rate which he intends to charge for such work supported by rate analysis and the Architect / Engineer-In-Charge will determine the rate on the basis of prevailing market rates of materials, labour cost at schedule of labour plus 15% there on as Contractor's supervision overheads and profit. The opinion of Architect / Engineer-In-Charge as to the market rates of materials and the quantity of labour involved per unit of measurement will be final and binding on Contractor.

But under no circumstances, the Contractor suspends work or the plea of non settlement of items falling under this clause.

#### GC-71 ACTION WHEN NO SPECIFICATIONS ARE ISSUED:

In case of any class of work for which no specifications is supplied by the owner in the e-Tender documents, such work shall be carried out in accordance with relevant latest ISS and if ISS do not cover the same, the work shall be carried out as per General Technical Specification for building work; and if not covered in then it is to be with standard Engineering Practice subject to the approval of Engineer-In-Charge.

#### GC-72 ABNORMAL RATES:

Contractor is expected to quote rate for each item after careful analysis of cost involved for the performance of the completed item considering all specifications and conditions of contract.

#### GC-73 ASSISTANCE TO ENGINEER-IN-CHARGE:

Contractor shall make available to Engineer-In-Charge free of cost all necessary instruments and assistance in checking of any work made by the Contractor setting out for taking measurement of work etc.

#### GC-74 <u>TESTS FOR QUALITY OF WORK</u>:

- 1. All workmanship shall be of the best kind described in the contract documents and in accordance with the instructions of Engineer-In-Charge and shall be subjected from time to time to such tests at Contractor's cost as the Engineer-In-Charge may direct at the place of manufacture of fabrication or on the site or at any such place. Contractor shall provide assistance, instruments, labour and materials as are normally required for examining, measuring and testing of any work of workmanship as may be selected and required by Engineer-In-Charge.
- 2. All tests necessary in connection with the execution of work as decided by Engineer-In-Charge shall be carried out at an approved laboratory at Contractor's cost.
- 3. Contractor shall furnish the Engineer-In-Charge for approval when requested or if required by the specification, adequate samples of all materials and finished goods to be used in work sufficiently in advance to

permit tests and examination thereof. All materials furnished and finished goods applied in work shall be exactly as per the approved samples.

#### GC-75 ACTION AND COMPENSATION IN CASE OF BAD WORKMANSHIP:

If it shall appear to the Engineer-In-Charge that any work has been executed with materials of inferior description, or quality or are unsound or with unsound, imperfect or unskilled workmanship or otherwise not in accordance with the contract, the Contractor shall, on demand in writing from Engineer-In-Charge or his authorized representative specifying the work, materials or articles complained of, notwithstanding that the same may have been inadvertently passed, certified and paid for, forthwith rectify or remove and reconstruct the work, so specified. In the event of failure to do so within a period to be specified by the Engineer-In-Charge in his aforesaid demand, Contractor shall be liable to pay compensation at the rate of half a percent of the estimated cost of work for every work limited to a maximum of ten (10%) percent of the value of work while his failure to do so continues and in the case of any such failure, the Engineer-In-Charge may on expiry of the notice period rectify and remove and re-execute the work or remove and replace with others at the risk and cost of the Contractor. The decision of the Engineer-In-Charge as to any question arising under this clause shall be final and conclusive.

#### GC-76 SUSPENSION WORK:

Contractor shall, if ordered in writing by Engineer-In-Charge or his representative temporarily suspended the work or any part thereof for such time (not exceeding one month) as ordered and shall not after receiving such written notice proceed with the work until he shall have received a written order to proceed therewith. The Contractor shall not be entitled to claim compensation for any loss or damage sustained by him by reason of temporary suspension of work as aforesaid. An extension of time for completion of work will be granted to the Contractor corresponding to the delay caused by such suspension of work if he applies for the same provided the suspension was not consequent upon any default or failure on the part of the Contractor.

#### GC-77 OWNER MAY DO PART OF THE WORK:

When the Contractor fails to comply with any instructions given in accordance with the provisions of this contract, the owner has the right to carry out such parts of work as the owner may designate whether by purchasing materials and engaging labour or by the agency of another Contractor. In such case the owner shall deduct from the amount which otherwise might become due to Contractor, the cost of such work and materials with then (10) percent added to cover all departmental charges and should the total amount thereof exceed the amount due to contract, Contractor shall pay the difference to owner.

#### GC-78 POSSESSION PRIOR TO COMPLETION:

The Engineer-In-Charge shall have the right to take possession of or to use any completed or partly completed work or part of work. Such possession or use shall not be deemed to be an acceptance of any work completed in accordance with the contact. If such prior possession or use by Engineer-In-Charge delays the process of work, equitable adjustment in the time of completion will be made and the contract shall be deemed to be modified accordingly.

#### GC-79 COMPLETION CERTIFICATE:

As soon as the work has been completed in accordance with contact (except in minor respects that do not effect their use for the purpose for which they are intended and except for maintenance thereof) as per General Conditions of Contract the Engineer-In-Charge shall issue a certificate (hereinafter called completion certificate) in which shall certify the date on which work has been completed and has passed the said tests and owner shall be deemed to have taken over work on the date so certified. If work has been divided in various groups in contract, owner shall be entitled to take over any group or groups before the other or others and there upon the Engineer-In-Charge will issue a completion certificate, which will, however, be for such group or groups so taken over.

In order that Contractor could get a completion certificate, he shall make good will all speed any defect arising from the defective materials supplied by Contractor of workmanship or any act or omission of Contractor that may have been discovered or developed after the work or groups of works has been taken over. The period allowed for carrying out such work will be normally, one month. If any defect be not remedied within the time specified, owner may proceed to do work at Contractor's (Agency, or Firm) risk and expenses and deduct from the final bill such amount as may be decided by owner. If by reason of any default on the part of the Contractor, a completion certificate has not been issued in respect of every portion of work within one month after the date fixed by contract for completion of work, owner shall be at liberty to use work or any portion thereof in respect of which a completion certificate has been issued, provided that work or the portion thereof so used as aforesaid shall be afforded reasonable opportunity for completion of that work or the portion thereof so used as aforesaid shall be afforded reasonable opportunity for completion of that work for the issue of completion certificate.

#### GC-80 SCHEDULE OF RATES:

1.

The rates quoted by the Contractor shall remain firm till the completion of the work and shall not be subject to escalation. Schedule of rates shall be deemed to include and cover all costs, expenses and liabilities of every description and risks or every kind to be taken in executing, completing and handing over the work to owner by Contractor. The contractor shall be deemed to have known the nature, scope, magnitude and the extent of work and materials required though contract documents may not fully and precisely furnish them. He shall make such provision in the Schedule of Rates as he may consider necessary to cover the cost of such items of work and materials as may be reasonable and necessary to complete the work. The opinion of Engineer-In-Charge as to the item of work which are necessary and reasonable for completion of the work shall be final and binding on Contractor although the same may be not shown on drawings or described specifically in contract documents.

- 2. The Schedule of Rates shall be deemed to include and cover the cost of all constructional plant, temporary work, materials, labour and all other matters in connection with each item in Schedule of Rates and the execution of work or any portion thereof finished complete in every respect and maintained as shown or described in the contract document or as may be ordered in writing during the continuance of the contract.
- 3. The Schedule of Rates shall be deemed to include and cover the cost of all royalties and fees for the articles and processes, protected by letters patent or otherwise incorporated in or used in connection with work, also

all royalties, rents and other payments in connection with obtaining material of whatsoever kind for work and shall include an indemnity to owner which Contractor hereby gives against all action, proceedings, claims, damages, costs and expenses arising from the incorporation in or use on the works of any such articles, processes or materials. Other Municipal or local Board charges if levied on material, equipment or machineries to be brought to site for use on work shall be borne by the Contractor.

- 4. No exemption or reduction of custom duties, excise duties, sales tax or any other taxes or charges of the Central or State Government or of any Local Body whatsoever will be granted or obtained and all such expenses shall be deemed to have been included in and covered by Schedule of Rates. Contractor shall also obtain and pay for all permits or other privileges necessary to complete the work.
- 5. The Schedule of Rates shall be deemed to include and cover risk on account of delay and interference with Contractor's conduct of work which may occur from any cause including orders of owner in the exercise of his powers and on account of extension of time granted due to various reasons.
- 6. For work under unit rate basis, no alteration will be allowed in the Schedule of Rates by reasons of work or any part of them being modified, altered, extended, diminished or omitted.

#### GC-81 PROCEDURE FOR MEASUREMENT OF WORK IN PROGRESS:

- 1. All measurements shall be in metric system. All the work in progress will be jointly measured by the representative of Engineer-In-Charge and Contractor's authorized agent. Such measurements will be got recorded in the Measurement Book by the Engineer-In-Charge or his authorized representative and signed by the Contractor or his authorized agent in token of acceptance. If the Contractor or his authorized agent fails to be present whenever required by the Engineer-In-Charge for taking measures for every reasons whatsoever, the measurement will be taken by the Engineer-In-Charge or his authorized representative not withstanding the absence of Contractor and these measurements will be deemed to be correct and binding on the Contractor.
- 2. Contractor will submit a bill in approved proforma in quadruplicate to the Engineer-In-Charge of the work giving abstract and detailed measurements of various items executed during a month as mutually agreed. The Engineer-In-Charge shall verify the bill and the claim, as far as admissible, adjusted if possible, within 10 days of presentation of the bills.

#### GC-82 <u>RUNNING ACCOUNT PAYMENTS TO BE REGARDED AS ADVANCES</u>:

- All running account payments shall be regarded as payments by way of advance against the final payment only and not as payment for work actually done and completed and shall not preclude the requiring of bad, unsound and imperfect or unskilled work to be removed and taken away and reconstructed or rejected or to be considered as an admission of the due performance of contract or any part thereof.
- 2. Five (5) percent of the gross R A Bill amount shall be retained from each bill as retention amount and the same will be paid with the final bill.

#### GC-83 NOTICE FOR CLAIM FOR ADDITIONAL PAYMENT:

If the Contractor considers that he is entitled to extra payment or compensation or any claim whatsoever in respect of work, he shall forthwith give notice in writing to the Engineer-In-Charge about his extra payment and / or compensation. Such notice shall be given to the Engineer-In-Charge within ten (10) days from the happening of any event upon which Contractor basis such claims and such notice shall contain full particulars of the nature of such claim with full details and amount claimed. Failure on the part of the Contractor to put forward any claim with the necessary particulars as above, within the time above specified shall be an absolute waiver thereof. No omission by owner to reject any such claim and no delay in dealing therewith shall waiver by owner or any rights in respect thereof.

#### GC-84 PAYMENT OF CONTRACTOR'S BILL:

The price to be paid by the owner to Contractor for the work to be done and for the performance of all the obligations undertaken by the Contractor under contract shall be based on the contract price and payment to be made accordingly for the work actually executed and approved by the Engineer-In-Charge.

2. No payment shall be made for work costing less than Rs.2,00,000/- till the work is completed and a certificate of completion for Construction is given. But in case of work estimated to cost more than Rs.2,00,000/-, Contractor on submitting the bill thereof will be entitled to receive a monthly payment proportionate to the part thereof, approved and passed by Engineer-In-Charge, whose certificate of such approval and passing of the sum so payable shall be final and conclusive against contractor. This payment shall be made after necessary deductions as stipulated elsewhere in the contract documents for materials, security deposit etc. The payment shall be released to the Contractor within two (2) month of submission of the bill duly pre-occupied on proper revenue stamp. Payment due to Contractor shall be made by the owner by ECS/RTGS mode in Indian currency. Successful bidder must furnish his Bank details for RTGS/ECS with Account Branch of RMC.

#### GC-85 FINAL BILL:

1.

The final bill shall be submitted by Contractor within one (1) month of the date of physical completion of work, otherwise the Engineer-In-Charge's certificate of the measurement and of total amount payable for work shall be final and binding on all parties.

#### GC-86 <u>RECEIPT FOR PAYMENT</u>:

Receipt for payment made on account of work when executed by a firm must be signed by a person holding Power of Attorney in this respect on behalf of Contractor except when described in the e-Tender as a limited company in which case the receipt must be signed in the name of the Company by one of its principal officers or by some person having authority to give effectual receipt for the Company.

#### GC-87 COMPLETION CERTIFICATE:

1. When the Contractor fulfils his obligation as per terms of contract, he shall be eligible to apply for Completion Certificate. Contractor may apply for separate Completion Certificate in respect of each such portion of work by submitting the completion documents along with such application for Completion Certificate.

The Engineer-In-Charge shall normally issue to Contractor the Completion Certificate within one (1) month after receiving an application thereof from Contractor after verifying, from the completion documents and satisfying himself that work has been completed in accordance with and as set out in the construction and erection drawings and the contract documents. Contractor after obtaining the Completion Certificate is eligible to present the final bill for work executed by him under the terms of contract.

- 2. Within one month of completion of work in all respects Contractor shall be furnished with a certificate by the Engineer-In-Charge of such completion but no certificate shall be given nor shall work be deemed to have been executed until all (i) scaffolding, surplus materials and rubbish is cleaned off site completely, (ii) until work shall have been measured by the Engineer-In-Charge whose measurement shall be binding and conclusive and, (iii) until all the temporary works, labour and staff colonies etc. constructed are removed and the work site cleaned to the satisfaction of the Engineer-In-Charge. If Contractor shall fail to comply with the requirements as aforesaid or before date fixed for the completion of work, the Engineer-In-Charge may at the expense of Contractor remove such scaffolding, surplus materials and rubbish and dispose off the same as he thinks fit.
- 3. The following documents will form the completion documents:
  - a) Technical documents according to which the work has been carried out.
  - b) Three sets of construction drawings showing therein the modifications and corrections made during the course of execution signed by the Engineer-In-Charge.
  - c) Completion Certificate for "Embedded" or "Covered" up work.
  - d) Certificate of final levels as set out for various works.
  - e) Certificate of test performed for various work.
  - f) Material appropriation statement for the materials issued by owner for work and list of surplus materials returned to owner's store duly supported by necessary documents. (N.A.)
- 4. Upon expiry of the period of defect liability and subject to Engineer-In-Charge being satisfied that work has been duly maintained by Contractor during the defect liability period of fixed originally or as extended subsequently and that Contractor has in all respects made up any subsidence and performed all his obligations under contract, the Engineer-In-Charge (without prejudice to the rights of owner in any way) give final certificate to that effect. The Contractor shall not be considered to have fulfilled the whole of his obligation until final certificate shall have been given by the Engineer-In-Charge.
- 5. Final Certificate only evidence of completion:

  Except the final certificate, no other certificate of payment against a certificate or on general account shall be taken to be an admission by

owner of the due performance of contract or any part thereof of occupancy or validity or any claim by the Contractor.

#### GC-88 <u>TAXES</u>, <u>DUTIES</u>, <u>ETC.</u>:

1.

Contractor agrees to and does hereby accept full and exclusive liability for the payment of any and all taxes including Sales Tax, Duties, etc., now or hereinafter imposed, increased or modified from time to time in respect of work and materials and all contributions and taxes for unemployment, compensation, insurance and old age pension or annuities now or hereinafter imposed by the Central or State Government authorities with respect to or covered by the wages, salaries or other compensation paid to the persons employed by Contractor.

If the Contractor is not liable to Sales Tax assessment, a certificate to that effect from the Competent Authority shall be produced without which final payment to the Contractor shall not be made No.P, 'C' and 'D' Form shall be supplied by the owner, and the Contractor shall be required to pay full tax as applicable.

- 2. Contractor shall be responsible for compliance with all obligations and restrictions imposed by the labour law or any other law affecting employer-employee relationship.
- 3. Contractor further agrees to comply and to secure the compliance of all sub contractors with applicable Central, State, Municipal and local laws and regulations and requirement. Contractor also agrees to defend, indemnify the hold harmless the owner from any liability or penalty which may be imposed by Central, State or local authority by reasons of any violation by Contractor or sub Contractor of such laws, regulations or requirements and also from all claims, suits or proceedings that may be brought against owner arising under, growing out of or by reasons or work provided for by this Contract by third parties or by Central or State Government authority or any administrative Sub-Division thereof.

The Sales Tax on work contract will be borne by Contractor.

#### GC-89 <u>INSURANCE</u>:

Contractor shall at his own expenses carry and maintain the reputable Insurance Companies to the satisfaction of owner as follows :

1. Contractor agrees to and uses hereby accept full and exclusive liability for compliance with all obligations imposed by the Employer's State Insurance Act, 1948 and Contractor further agrees to defend, indemnify and hold owner hardness from any liability or penalty which may be imposed by the Central or State Government or local authority by reasons of any assorted violation by Contractor or Sub-Contractor or the Employees State Insurance Act, 1948 and also from all claims, suits or proceedings that may be brought against owner arising under, growing out of or by reasons of the work provided for by this contract whether brought by employees of Contractor by third parties or by Central or State Government authority or any administrative Sub-division thereof.

Contractor agrees to fill in with the Employees State Insurance Corporation, the declaration form and all forms which may be required in respect of Contractor's or sub-Contractor's employees whose aggregate remuneration is Rs.400/- p.m. or less and who are employed in work provided for or those covered by ESI from time to time under the

agreement. The Contractor shall deduct and secure the agreement of the sub-Contractor to deduct the employees contribution as per the first schedule of the Employees State Insurance Act from wages. Contractor shall remit and secure the agreement of sub-contractor to remit to the State Bank of Indian Employees State Insurance Accounts, the employee's contribution as required by the Act. Contractor agrees to maintain all cards and records as required under the Act in respect of employees and payments and Contractor shall secure the agreements of the sub contractors to maintain in such records, any expenses incurred for the contributions, making contributions or maintaining records shall be to Contractors or sub-contractors own account. owner shall retain such sum as may be necessary from the contract value until Contractor shall furnish satisfactory proof that all contribution as required by the Employees State Insurance Act, 1948 have been paid.

- 2. Workman's compensation and employees liability insurance: Insurance shall be effected for all Contractors employees engaged in the performance of this contract. If any part of work is sublet, Contractor shall require the sub-Contractor to provide workman's compensation and employer's liability insurance, which may be required by owner.
- 3. Other Insurance required under law of regulations or by owner Contractor shall also carry and maintain any and all other insurance which may be required under any law or regulation from time to time. He shall also carry and maintain any other insurance, which may be required by owner.

#### GC-90 <u>DAMAGE TO PROPERTY</u>:

- Contractor shall be responsible for making good to the satisfaction of owner any loss of and any damage to all structures and properties belonging to owner or being executed or procured or being procured by owner or of other agencies within the premises of all work of owner, if such loss or damage is due to fault and / or the negligence of willful act or omission of Contractor, his employees, agent, representatives or sub-Contractor s.
- Contractor shall indemnify and keep owner harmless of all claims for damage to properties other than property arising under by reasons of this agreement, such claims result from the fault and / or negligence or willful act or omission of Contractor, his employees, agents representative or sub-contractor.

#### GC-91 CONTRACTOR TO INDEMNIFY OWNER:

- The Contractor shall indemnify and keep indemnified the owner and every member, officer and employee of owner from and against all actions, claims, demands and liabilities whatsoever under the in respect of the breach of any of the above clauses and / or against any claim, action or demand by any workman / employee of the Contractor or any subcontractor under any laws, rules or regulations having force of laws, including but not limited to claims against the owner under the workman compensation Act, 1923, the Employee's Provident Funds Act, 1952 and / or the contract labour (Abolition and Regulations) Act, 1970.
- 2. <u>PAYMENTS OF CLAIMS AND DAMAGES</u>: If owner has to pay any money in respect of such claims or demands aforesaid, the amount so paid and the cost incurred by the owner shall be charged to and paid by Contractor without any dispute not withstanding the same may have been paid without the consent or authority of the Contractor.

3. In every case in which by virtue of any provision applicable in the workman's Compensation Act, 1923 or any other Act, owner be obliged to pay compensation to workmen employed by Contractor the amount of compensation so paid, and without prejudice to the rights of owner under Section-(12) Sub-section-(2) of the said Act, owner shall be at liberty to recover such amount from any surplus due to on to become due to the Contractor or from the security deposit. Owner will not be bound to contest any claim made under Section-(12) Sub-section-(2) of the said act except on written request of Contractor and giving full security for all costs consequent upon the contesting of such claim.

The Contractor shall protect adjoining sites against structural, decorative and other damages that could be cased to adjoining premises by the execution of these works and make good at his cost, any such damage, so caused.

#### GC-92 <u>IMPLEMENTATION OF APPRENTICE ACT 1954</u>:

Contractor shall comply with the provisions of the apprentice Act 1954 and the orders issued there under from time to time. If he fails to do so, it will be a breach of contract.

#### GC-93 HEALTH AND SANITARY ARRANGEMENTS FOR WORKERS:

Contractor shall comply with all the rules and regulations of the local Sanitary Authorities or as framed by owner from time to time for the protection of health and provide sanitary arrangements of all labour directly or indirectly employed on the work of this contract.

#### GC-94 <u>SAFETY CODE</u>:

#### General:

Contractor shall adhere to safe construction practice and guard against hazardous and unsafe working conditions and shall comply with owner's rules as set forth herein.

#### 1.0 First Aid and Industrial Injuries:

- 1.1 Contractor shall maintain First-Aid facilities for its employees and those of his sub-contractors.
- 1.2 Contractor shall make outside arrangements for ambulance service and for the treatment of industrial injuries. Name of those providing these services shall be furnished to Engineer-In-Charge prior to start of construction, and their telephone numbers shall be prominently posted in Contractor's field office.
- 1.3 All injuries shall be reported promptly to Engineer-In-Charge and a copy of Contractor's report covering each personal injury requiring the attention of a physician shall be furnished to owner.

#### 2.0 General Rules:

2.1 Carrying and striking, matches, lighters inside the project area and smoking within the job site is strictly prohibited. Violators of smoking rules shall be discharged immediately. Within the operation area, no hot work shall be permitted, without valid gas, safety, fire permits. The Contractor shall also be held liable and responsible for all lapses of his sub-Contractor s / employees in this regard.

#### 3.0 Contractor's Barricades:

- 3.1 Contractor shall erect and maintain barricades without any extra cost, required in connection with his operation to guard or protect during the entire phase of the operation of this contract for
  - i) Excavation
  - ii) Hoisting areas
  - iii) Areas adjudged hazardous by Contractor's OR Owner's inspectors.
  - iv) Owner's existing property liable to be damaged by Contractor's operations, in the opinion of Engineer-In-Charge / Site Engineer.
- 3.2 Contractor's employees and those of his sub-contractors shall become acquainted with owner's barricading practices and shall respect the provisions thereof.
- 3.3 Barricades and hazardous areas adjacent to but not located in normal routes of travel shall be marked by red lantern at night.

#### 4.0 Scaffolding :

- 4.1 Suitable scaffolding shall be provided for workman for all works that cannot safely be done from ladders. When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is used for carrying materials as well suitable footholds and handholds shall be provided on the ladder and the same shall be given an inclination not steeper that 1 in 4 (1 horizontal and 4 vertical).
- 4.2 Scaffolding or staging, more than 3.6 M. (12') above the ground or floor, swing or suspended from an overhead support or erected with stationary support shall have a guard rail properly attached, bolted, braced and otherwise fixed at least 1.0 M (3') high above the floor or platform or scaffolding or staging and extending along the entire length of the outside ends thereof with only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it from swaying from the building or structure.
- Working platforms, gangways, and stairways should be so constructed that they should not sag unduly or inadequately and if the height of the platform or the gangway of the stairway is more than 3.6 (12') above ground level or floor level, they should be closely boarded, should have adequate width and should be suitably fastened as described in 4.2 above.
- 4.4 Every opening in the floor of a building or in a working platform be provided with suitable means to prevent the fail of persons or materials by providing suitable fencing or railing whose minimum height shall be 1.0 M (3'.0").
- 4.5 Safe means of access shall be provided to all working platforms and other working places. Every ladder shall be securely fixed. No portable single ladder shall be over 9.0 M. (30') in length while the width between the side rails in rung ladder shall in no case be less than 30 cms (12 inches) for ladder up to and including 3.0 M. (10'), in longer ladders this width would be increased at least 6 mm (1/4") for each addition 30 c.m. (1.0) of length. Uniform step spacing shall not exceed 30 cms. (12"). Adequate precaution shall be taken to prevent danger from electrical equipment. No materials on any of the side of work shall be so stacked or placed as to cause danger or inconvenience to any person or public. The Contractor shall also provide all necessary all necessary fencing and lights to protect the workers and staff from accidents, and shall be bound to bear the

expenses of defence of every suit action or other proceedings at law that may be brought by any persons for injury sustained owning to neglect of the above precautions and to pay damages and costs which may be awarded in any such suit or action or proceedings to any such person, or which, may be with the consent of the Contractor be paid to compromise any claim by any such person.

#### 5.0 Excavation:

- All trenches 1.2 M (4') or more in depth, shall at all time be supplied with at least one ladder.
- 5.2 Ladder shall be extended bottom of the trench to at least 3" above the surface of the ground. The side of the trench which are 1.5 M (5') or more in depth shall be stopped back to give suitable slope, or securely held by timber bracing, so as to avoid the danger of sides to collapse. The excavated materials shall not be placed within 1.5 M (5') of the trench of half of the trench depth whichever is more. Cutting shall be done from top to bottom. Under no circumstances, undermining or under cutting be done.

#### 6.0 Demolition:

- 6.1 Before any demolition work is commenced and also during the progress of the work all roads and open area adjacent to the work site shall either be closed or suitably protected.
- No electric cable or apparatus which is liable to be a source of danger shall remain electricity charged.
- 6.3 All practical steps shall be taken to prevent danger to persons employed from risk of fire or explosion of flooding. No floor or other part of the building shall be so over loaded with debris or materials as to render it unsafe.

#### 7.0 Safety Equipment:

- 7.1 All necessary personal safety equipment as considered necessary by the Engineer-In-Charge should be made available for the use of persons employed on the site and maintained in a condition suitable for immediate use, and the Contractor should take adequate steps to ensure proper use of equipment by those concerned.
- 7.2 Workers employed on mixing asphaltic materials, cement and line mortars shall be provided with protective footwear and protective gloves.

#### 8.0 Risky Place:

8.1 When the work is done near any place where there is a risk of drowning, all necessary safety equipment shall be provided and kept ready for use and all necessary steps taken for prompt rescue of any person in danger and adequate provision should be made for prompt first-aid treatment of all injuries likely to be sustained during the course of the work.

#### 9.0 Hoisting Equipment:

- 9.1 Use of hoisting machines and tackles including their attachments, and storage and supports shall conform to the following standards or conditions.
- 9.2 These shall be of good mechanical construction, sound material and adequate strength and free from patent defect and shall be kept in good condition and in good working order.

- 9.3 Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable quality and adequate strength and free from patent defects.
- 9.4 Every crane driver or hoisting appliance operator shall be properly qualified and no person under the age of 21 years should be in-charge of any hoisting machine including any scaffolding.
- 9.5 In case of every hoisting machine and of every chain ring hook, shackle, swivel and pulley block used in hoisting or lowering or as means of suspension, the safe working load shall be ascertained by adequate means. Every hoisting machine and all gear referred to above shall be plainly marked with the safe working load and the conditions under which it is applicable shall be clearly indicated. No part of any machine or any gear referred to above in this paragraph shall be loaded beyond the safe working load except for the purpose of testing.
- 9.6 In case of departmental machine, the safe work load shall be notified by the Engineer-In-Charge, as regards Contractor s machine, the Contractor shall, notify, the safety working load of the machine to the Engineer-In-Charge. Whenever the Contractor brings any machinery to site of work he should get it verified by the Engineer-In-Charge concerned.

#### 10.0 Electrical Equipment:

Motors, gears, transmission, electric wiring and other dangerous parts of hoisting appliances shall be provided with efficient safeguards, hoisting appliances should be provided with such means when will reduce to the minimum the risk of accidental descent of the load, adequate precautions shall be taken to reduce to the minimum the risk of any part or a suspended load becoming accidentally displaced. When workers are employed on electrical installations which are already energized, insulating mats, wearing apparel such as gloves, and booths as may be necessary shall be provided. The workers shall not wear any rings, watches and carry keys or other materials which are good conductors of electricity.

#### 11.0 Maintenance of Safety Devices:

All scaffolds, ladders and other safety devices as mentioned or described herein shall be maintained in sound condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. Adequate washing facilities should be provided at or near place of work.

#### 12.0 Display of Safety Instructions:

The safety provisions should be brought to the notice of all concerned by display on a Notice Board at a prominent place at the work spot. The persons responsible for compliance of the safety code shall be named therein by the Contractor.

#### 13.0 Enforcement of Safety Regulations :

To ensure effective enforcement of the rules and regulations relating to safety precautions, the arrangement made by the Contractor shall be open to inspection by the Welfare Officer, Engineer-In-Charge or Safety Engineer of the owner or their representatives.

#### 14.0 No Exemption :

- 14.1 Notwithstanding the above clause 1.0 to 13.0 there is nothing to exempt the Contractor from the operations of any other Act or Rules in force in the Republic of India.
- In addition to the above, the Contractor shall abide by the safety code provisions as per C.P.W.D. safety code framed from time to time.

#### GC-95 <u>ACCIDENTS</u>:

It shall be Contractor's responsibility to protect against accidents on the works. He shall indemnify the owner against any claim for damage or for injury to person or property resulting from, and in the course of work and also under the provisions of the workman's compensation Act. On the occurrence of an accident arising out of the works which results in death or which is so serious as to be likely to result in death, the Contractor shall within twenty-four hours of such accident, report in writing to the Engineer-In-Charge, the facts stating clearly and in sufficient details the circumstances of such accident and the subsequent action. accidents on the works involving injuries to person or damage to property other than that of the Contractor shall be promptly reported to the Engineer-In-Charge, stating clearly and in sufficient details the facts and circumstances of the accidents and the action taken. In all cases, the Contractor shall indemnity the owner against all loss or damage resulting directly or indirectly from the Contractor's failure to report in the manner aforesaid. This includes penalties or fines, if any, payable by the owner as a consequence of failure to give notice under the Workman's Compensation Act, or failure to conform to the provisions of the said act in regard to such accidents.

In the event of an accident in respect of which compensation may become payable under the Workman's Compensation Act VIII of 1923 including all modification thereof, the Engineer-In-Charge may retain out of money due and payable to the Contractor such sum of sums of money as may in the opinion of Engineer-In-Charge be sufficient to meet such liability. On receipt of award from the Labour Commissioner in regard to quantum of compensation, the difference in amount will be adjusted.

AddI/Asst. Engineer R.M.C.

Dy.Ex.Engineer R.M.C. CITY ENGINEER R.M.C.

Signature of Contractor

# PART-II SECTION - 3

# TECHNICAL SPECIFICATIONS

# PART-II SECTION - 3 TECHNICAL SPECIFICATIONS

### CONTENT

| SR NO | PARTICULARS   |  |
|-------|---|--|
| Α     | GENERAL   |  |
| 1     | Scope of Contract                                     |  |
| 2     | e-TENDER Price  |  |
| 3     | Completion Schedule                                   |  |
| 4     | General Technical Guideline                           |  |
| 5     | Classification of Strata                              |  |
| В     | DETAILED TECHNICAL SPECIFICATION                      |  |
| B2    | Labour specification                                  |  |
| 1     | Excavation and Refilling                              |  |
| 2     | Providing and laying CC bedding for pipes             |  |
| 3     | Providing sand/granular bedding for pipes             |  |
| 4     | Lowering ,laying and jointing of SWG and RCC NP3 pipe |  |
| 5     | Removing surplus materials                            |  |
| 6     | Appurtenances   |  |
| 7     | Breaking of Asphalt surface and re-instating of road  |  |
| С     | GENERAL MATERIAL SPECIFICATION                        |  |
| 1     | Concrete  |  |
| 2     | Form Work   |  |
| 3     | Reinforcement   |  |
| 4     | Brick Masonry   |  |
| 5     | Definition of Incomplete Work                         |  |
| 6     | Contractor to observe all conditions                  |  |
| D     | ADDITIONAL CONDITIONS                                 |  |
| E     | SCHEDULE OF DRAWING                                   |  |

## :: TECHNICAL SPECIFICATIONS ::

## A. GENERAL

## 1. SCOPE OF CONTRACT:

The work entitled comprise of excavation of trenches with shoring and strutting wherever required bailing out water wherever necessary, laying of pipes, jointing including supply of material and material required for jointing, testing as per specifications, Construction of appurtenances such as brick Masonry / RCC chambers etc. as per the type design specified entirely of the specification of various works stipulated in the e- Tender. The work includes supply of sewer pipes ISI Marked and which shall have to be supplied at site or Municipal store by the contractor at specified and shown in schedule "B". Other material like cement etc shall have to supplied by the contractor from open market.

The scope of works comprises the following:

- ✓ Carrying out necessary topographical survey and geotechnical investigations
- ✓ Excavation of pipe trenches in soil, soft rock, hard rock, WBM and concrete roads, including dewatering.
- ✓ Supplying and Laying of DI pipes with all specials along the route as per the network map
- ✓ Jointing of pipes with existing pipes(wherever required) with all required accessories
- ✓ Obtaining statutory approval from railway and other government bodies.
- ✓ Contractor shall plan and accordingly phase the supply of items according to his requirement to best utilize the available storage space at site.
- ✓ Providing and fixing sluice valves, Scour valves and Air Valves on the existing as well as new pipeline, as specified in relevant datasheets, detailed technical specifications, particular technical specifications and BOQ.
- ✓ Providing pipe bedding as per the requirements.
- ✓ Backfilling of pipe trench with selected soil immediately after erection of pipe excluding pipe joints.
- ✓ Encasing of underground pipelines as per specifications.
- ✓ Hydro testing of pipeline in segments.
- ✓ Backfilling of pipe trench at pipe joints.
- ✓ Construction of RCC Sluice/ Butterfly Valve Chambers/RCC Thrust blocks/ Saddles/ Anchor blocks. The typical drawings

for various structures are enclosed in Bid drawings for reference.

- ✓ Reinstatement of WBM, Tar and Concrete Roads after laying and testing of pipeline.
- ✓ Demolishing old structures in the route of pipeline, if required.
- ✓ Flushing of entire pipeline with clean water at least for 24 hours.
- ✓ Testing and commissioning.
- ✓ Preparation of as-built drawings.

# 2. e-TENDER PRICE:

The rates quoted in the bill of quantities shall cover everything necessary for the due and complete execution of the work according to the drawings and other condition and stipulations of the contract including specifications of the evident, intend and meaning of all or either of them or according to customary usage and for periodical and final inspection and test and proof of the work in every respect and for measuring, numbering or weighing the same, including setting out and laying or fixing in position and the provision of all materials, power, tools, rammers, labour, tackle, platforms with impervious lapped joints for scaffolding, ranging roads, straight edged, cantering and boxing, wedges, moulds, templates, posts, straight edged, cantering and boxing, wedges, straight rods, moulds, templates, posts, straight rails, boning staves strutting, fencina lighting pumping apparatus, temporary arrangement for passage of traffic access to premises continuance to drainage water supply and lighting (if interrupted contractor's work) temporary sheds, painting, varnishing, establishment for efficient supervision and arrangements for the efficient protective of life and property and all requisite plant and machinery of every kind.

The contractor shall keep every portion of the work clear of accumulation from time to time and shall leave every portion of the work clean, clear, perfect and at the conclusion of whole, providing at their own cost all such material implement, appliances and labour as the Engineer in charge may require to prove if it to be so.

# 3. COMPLETION SCHEDULE:

The contract period shall be as prescribed in tender document, from the date of notice to proceed i.e Work Order. The Contractor shall submit his completion schedule and the program of works together with this e-Tender in conformity with completion schedule given in the documents.

# 4. Packing and Handling:

- 4.1. Necessary care shall be taken and required packing shall be provided to avoid damage to pipe barrels and the edges of the pipe ends in transit.
- 4.2. Where the goods are required to be dispatched at Railway risk, special packing as per IRCA rules are absolutely necessary, which would be payable by the contractor himself.
- 4.3. The contractor shall use proper handling equipment or follow suitable standard handling method for DI pipes & DI Specials as approved by the Engineer-in- charge to unload the materials at the delivery site to prevent damage to the goods.
- 4.4. The contractor shall take all care for Transportation & supply of HC connections items to be supplied with its standard handling process, stored at site under his store / the delivery site to prevent damage to the goods.

# 5. GENERAL TECHNICAL GUIDELINE:

- 5.1. All the items occurring in the work and as found necessary during actual execution shall be carried out in the best workman like manner as per specifications and the written order of the Engineer in charge
- 5.2. Extra Claim in respect of extra work shall be allowed only if such work is ordered to be carried out in writing by the Engineer in charge
- 5.3. The contractor shall engage a qualified Engineer for the Execution of work who will remain present for all the time on site and will receive instructions and orders from the Engineer in charge or his authorized representative. The instruction and orders given to the contractor representative on site shall be considered as it given to the contractor himself.
- 5.4. The work order book as prescribed shall be maintained on the site of the work by the contactor and the contractor shall sign the orders given by the inspecting offers and shall carry out them properly.
- 5.5. Quantities specified in the e-Tender may vary at the time of actual execution and the contractor shall have no claim for compensation on account of such variation
- 5.6. Unexcavated lengths shall be left wherever required and so directed by the Engineer in charge during the currency of the contract and shall be tackled. If required, before completion of work.
- 5.7. Diversion of road, if necessary, shall be provided and

- maintained during the currency of the contract by the contractor at his cost.
- 5.8. Figured Dimensions of drawing shall supersede measurements by scale, special dimensions or directions in the specifications shall supersede all other dimensions.
- 5.9. All levels are given on drawings and the contractor shall be responsible to take regular level on the approved alignment before actually starting the work. The levels shall be commence to the G.T.S. levels and shall be got approved from the Engineer in charge
- 5.10. If the arrangement of temporary drainage is required to be made during any work of this Contract, this shall be made by the Contractor without claiming any extra cost.

# 6. CLASSIFICATION OF STRATA:

6.1. All materials encountered in excavation will be classified in the following groups irrespective of mode of excavating the materials and the decision of the Engineer in charge in this regard shall be final and binding to the contractor.

## 6.2. Soils:

Soils of all sorts, silt, sand, gravel, soft murrum, stiff clay, kunkar and other soft excavation not covered in the items mentioned hereunder.

#### 6.3. Hard Murrum:

Hard Materials comprising of all kinds of disintegrated rock or shale or indurate conglomerate interspersed with boulders, weathered and decomposed rock which could be removed with pick, bar, shove, wedges and hammers, though not without some difficulties.

## 6.4. Soft - Rock:

This shall include all materials which is rock but which does not need blasting and can be removed with a pick bar, wedges, pavement breakers, pneumatic tools etc.

# 6.5. Hard Rock:

This shall include rock accusing in mass or boulders which need blasting, this will also include rock to be removed by chiseling or any other method where blasting is not permissible.

- 7. The rates are inclusive of dewatering, if required.
- 8. Regarding water supply for hydro testing, necessary water, power, labour, etc. required for necessary test shall be arranged by the

contractor at his own cost.

- During construction activity, proper care must be taken for labour safety and must follow the provisions of the Labour laws.
- 10. TMT bars of Fe-415 should be confirming to IS:1786. The approved makes shall be TATA, SAIL, Vizag, Gallent, Electrotherm or other equivalent make as approved by engineer-in-charge.
- 11. Cement shall be ordinary Portland cement conforming to IS:269, IS:8112 or IS:12269 for all the works as per the instructions of engineer-incharge. The approved makes shall be Ambuja, Ultratect, LOTUS, Siddhi, Sanghi, Hathi or as per IS confirming.
- 12. Minimum Cement content for the work should be as per attached circular No.RMC/C/Vigi.(Tech)/231 dt. 11/03/2022.
- 13. Testing of the materials like Brick, Sand, Aggregate, Reinforcement steel, etc. should have to be tested peridiocally as suggested by the Engineer-in-charge at Government approved material testing Laboratory and testing charges for the same has to be borne by the contractor.
- 14. In case of any ambiguity found in inspections / drawings etc, the decision of engineer-in-charge shall be final and binding to the contractor.

AddI/Asst. Engineer Dy.Ex.Engineer CITY ENGINEER R.M.C.

R.M.C.

R.M.C.

Signature of Contractor

B. DETAILED TECHNICAL SPECIFICATIONS

**B2 LABOUR SPECIFICATION** 

#### DETAIL TECHNICAL SPECIFICATIONS

## Item No.1,2,3 and 4:

Manufacture, Supply and Delivery of Ductile I ron K-7 Grade Pipes for following Nominal Bore Diameter with Internal Cement Mortar Lining including All Taxes, Insurance, Fright Charges, Inspection Charges, Loading-Unloading, Transportation to Sites of Work Etc. Comp. (IS: 8329:2000) 80, 100,150 and 200mm Dia (I.D.)K-7 Class D.I. Pipe Line Work

#### Note:

The DI Pipe shall be of cement mortar lining inside and zinc coating outside, bitumen coating as per manufacturing and testing IS 8329-2000 with ISI Mark suitable for pushup joint. All pipes with necessary EPDM Rubber Gasket (Rubber gasket IS-5382-1985) with existing GST.

## A] DUCTILE IRON PIPES & FITTINGS/ SPECIALS:

Note: Wherever International Standards or Indian standards / specifications are mentioned, their equivalent or higher standards / specifications are also acceptable

Supply and Delivery of Ductile Iron Pipe as per IS:8329-2000 & IS 9523/2000 DI fittings or its latest revision or amendments if any including jointing material as EPDM ring as per IS 5382-

1985 and ISO: 4633-1996 or its latest revision or amendments if any.

#### **Standards**

The following standards, specifications and codes are part of this specification. In all cases, the latest revision of the including all applicable official amendments and revisions shall be referred

- to. In case of discrepancy between this specification and those referred to herein, this specification shall govern.
- 1) ISO: 10803-1997 Design method for ductile iron pipes
- 2) IS:8329-2000 Centrifugally Cast (spun) ductile iron pressure pipes for water, gas and sewage & IS 9523 for DI Fittings/Specials.
- 3) ISO:2531-1991 Ductile iron pipes, fittings and accessories for pressure pipelines.
- 4) ISO:4179-1985 Ductile iron pipes for pressure and non pressure-Centrifugal cement mortar lining General requirements.
- 5) IS:8112 Specification for 43 Grade ordinary Portland cement.
- 6) BS:3416 Bitumen based coatings for cold application, suitable for use in contact with potable water.
- 7) ISO:8179-1995 Ductile iron pipes-External coating-Part-1 Metallic Zinc with finishing layer.

- 8) IS:638 Sheet rubber jointing and rubber insertion jointing.
- 9) ISO:4633-1996 Rubber seals-Joint rings.
- 10) IS:5382-1985 Specification for Rubber sealing rings for gas mains, water mains and sewers.
- 11) AWWA C600 Installation of ductile iron water mains and their appurtenances.

#### 1.0 Internal Diameter:

The nominal values of the internal diameters of pipe, expressed in millimeters are approximately equal to the number indicating their nominal sizes DN.

## 2.0 Length:

The working length of socket and spigot pipes shall be 5 m ,5.5 m, or 6 metres.

#### 3.0 Thickness:

The wall thickness of pipe 'e' in mm shall be calculated as a function of the nominal diameter by the following equation with minimum of 5 mm e = K(0.5 + 0.001 DN)

where : e = wall thickness in mm, DN = the nominal diameter, K = the whole number coefficient

## 4.0 EPDM Rubber Gasket:

Rubber Gasket shall be suitably for Push-on-Joint.

The spigot ends shall be suitably chamfered or rounded off to facilitate smooth entry of pipe in the socket fitted with the rubber gasket

Rubber Gasket shall confirm to IS 5382-1985 and ISO : 4633-1996 its latest revision or amendments if any

#### 5.0 Sampling Criteria:

Sampling criteria for various tests, unless specified in IS 8329-2000, shall be as laid down in IS

11606. Mechanical test, Brinell Hardness test, Hydrostatic test etc are shall be as per IS 8329-2000

#### 6.0 Tolerances on External Diameter:

The nominal external diameter (DE) of the spigot end of socket and spigot pipes and when measured circumferentially using a diameter tape shall confirm to the requirements specified as follow. The positive tolerance is +1 mm and applies to all thickness classes of pipes. The

maximum negative tolerance of the external diameter are specified as follow:

| DN  | Nominal | Positive Tolerance | Negative Tolerance |
|-----|---------|--------------------|--------------------|
| 80  | 98      | +1                 | -2.2               |
| 100 | 118     | +1                 | -2.8               |
| 125 | 144     | +1                 | -2.9               |
| 150 | 170     | +1                 | -3.0               |
| 200 | 222     | +1                 | -3.0               |

| 250 | 274 | +1 | -3.1 |
|-----|-----|----|------|
| 300 | 326 | +1 | -3.3 |
| 350 | 378 | +1 | -3.4 |
| 400 | 429 | +1 | -3.5 |
| 450 | 480 | +1 | -3.6 |
| 500 | 532 | +1 | -3.8 |
| 600 | 635 | +1 | -4.0 |

## 7.0 Tolerance on Ovality:

Pipes shall be as far as possible circular internally and externally. The tolerance for out-or- roundness of the socket and spigot ends is given below:

| Nominal Diameter in mm | Allowable Difference Between Minor<br>Axis and DE in mm |
|------------------------|---|
| 80 to 300              | 1.0   |
| 350 to 600             | 1.75  |
| 700                    | 2.0   |
| 750 to 800             | 2.4   |
| 900 to 1000            | 3.5   |

## 8.0 Tolerance in thickness

The tolerance on wall thickness (e) and the flange thickness (b) of the pipes shall be as below:

| Dimensions           | Tolerance in mm           |
|----------------------|---------------------------|
| Wall thickness (e)   | - (1.3 + 0.001 DN )1)     |
| Flange thickness (b) | + (2+0.05b) & - (2+0.05b) |

# 9.0 Coating

Pipe shall be delivered internally and externally coated.

External Coating: Pipe shall be metallic zinc coated and after that it shall be given a finishing layer of bituminous paint as per IS - 8329-2000 Zinc coating shall comply with IS:8329/EN 545/ ISO 8179. Only molten zinc spray coating shall be acceptable. The average mass of sprayed metal shall not be less than 130 g/sqm with a local minimum of 110 g/sqm. Bitumen overcoat shall be of normal thickness of 70 microns unless otherwise specified. It shall be a cold applied compound complying with the requirements of BS 3416 Type II suitable for tropical climates factory applied preferably through an automatic process.

Damaged areas of coating shall be repainted on site after removing any remaining loose coating and wire brushing any rusted areas of pipe.

Internal lining: Internally pipe shall be Portland Cement mortar lined (as per IS - 8329- 2000). The mortar shall contain by mass at least one part of cement to 3.5 part of sand. All pipes and fittings shall be internally lined with cement mortar using high speed centrifugal process in accordance with IWO 4179/IS 8329. Cement mortar lining shall be applied at the pipe manufacturing shop in conformity with the aforesaid standards. No admixtures n the mortar shall be used without the approval of the Engineer. The sand to cement

proportion of sand if justified by the sieve analysis. Pipe lining s hall be inspected on site and any damage or defective areas shall be made good to the satisfaction of the Engineer. Lining shall be uniform in thickness all along the pipe. The minimum thickness of factory applied cement mortar lining shall be as per IS:8329 Annex-B or ISO 4179. This is given below.

| Nominal Pipe Size (mm) | Nominal lining thickness (mm) |
|------------------------|-------------------------------|
| Up to 300              | 3                             |
| 350-600                | 5                             |
| 700-1200               | 6                             |
| 1400-2000              | 9                             |

#### 10.0 Joint

Jointing of DI pipes and fittings shall be push-on type

# Push-on-joints

The Contractor shall source the push-on-joint gaskets only from the pipe manufactures. In turn the pipe manufacturer shall supply at least 10% additional quantity of gaskets over and above the requirement to the Contractor at no extra cost. The gasket used for joints shall be suitable for natural and purified water conveyance. In jointing DI pipes and fittings, the Contractor shall take into account the manufacturer's recommendations as to the methods and equipments to be used in assembling the joints. In particular the Contractor shall ensure that the spigot end of the pipe to be jointed is smooth and has been properly chamfered, so that once the rubber ring is correctly positioned before the joint is made, does not get damaged by friction or sharp edges of the spigot Chamfer. The rubber rings and the recommend lubricant shall be obtained only through the pipe manufacturer.

Rubber ring bundles form every lot shall carry with them manufacturers test certificate for the following mechanical properties.

- 1. Hardness
- 2. Tensile strength
- 3. Compression set
- 4. Accelerated again test
- 5. Water absorption test
- 6. Stress relaxation test

Rubber rings shall be clearly labeled in bundles to indicate the type of ring, the type of joint, the size of the pipe with which they are to be used, the manufacturer's name and trade mark, the month and year of manufacture and the shelf life.

# 11.0 Testing of Pipe:

The main test among others to be conducted shall be as per IS:8329-2000 or with its latest revision/amendments.

## [a] Mechanical Tests

Mechanical tests shall be carried out during manufacture of pipes as specified in the Standards. The frequency and sampling of tests for each batch of pipes shall be in accordance with IS 11606-

1986. The test results so obtained for all the pipes and fittings of different sizes shall be submitted to Engineer. The method for tensile tests and the minimum tensile strength requirement for pipes and fittings shall be as per IS;8329/EN 545 for pipes and IS:9523/EN 545 for fittings.

## [b] Brinell Hardness Test

For checking the Brinell hardness the test shall be carried out on the test ring or bars cut form the pipes used for the ring test and tensile test in accordance with IS:1500. The test shall comply with the requirements specified in IS:1500/ISO 6506.

## [c] Re-tests

If any test piece representing a lot fails in the first instance, two additional tests shall be made on test pieces selected from two other pipes from the same lot. If both the test results satisfy the specified requirements the lot shall be accepted. Should either of these additional test pieces fall to pass the test, the lot shall be liable for rejection.

[d] For hydrostatic test at works, the pipes and fittings shall be kept under test pressure as specified in the standard for a period of minimum 15 seconds during which the pipes shall be struck moderately with a 700 g hammer for confirmation of satisfactory sound. They shall withstand the pressure test without s howing any leakage, s weating or other defect of any kind. The hydrostatic test shall be conducted before surface coating and lining.

# 12.0 Quality Assurance

The manufacturer shall have a laid down Quality Assurance Plan for the manufacture of the products offered which shall be submitted along with the tenders and successful tendered shall have to get its approval from RMC. All the materials, pipe, specials, valves etc. shall have to be inspected through Third Party Inspecting Agency.

Mode of Payment: Payment restricted to 70% on completion of laying & jointing & 30% on giving hydraulic test. Maximum 2.0 km of unlaid pipe line will be given at the rate of 70% of tender rate.

## Item No.5, 6 and 7:

Excavation for pipeline trenches with shoring, strutting and bailing out or pumping out water from trenches wherever necessary of required length, width and depth including excavation for socket and all safety measures and provisions such as site rails, fencing lighting, watching including refilling the trenches and clearing the site etc as stipulated in the tender specification complete before starting work and after completion of work for the lift and strata as specified below:

Excavation in Soft Murrum-Hard Murrum-0.00 to 1.50 mt. Depth

Excavation in Soft Rock-0.00 to 1.50 mt. Depth

Excavation in Hard Rock-0.00 to 1.50 mt. Depth

Excavation for pipe line trenches with shoring, strutting, bailing or pumping out watered from trenches whenever necessary of required length, width and depth including extra excavations for sockets and all safety measures and provisions such as site rails fencing, lighting, watching including refilling the trenches in layers including ramming and removing the excavated staff with 90m lead and clearing the site etc. as stipulated in the tender specification complete before starting work and after completion of work for all lifts and soil strata as specified.

- a) In all sorts of soil soft murmur, hard murrum, boulders, macadam and asphalt roads including breaking of lime and cement masonry and lime concrete.
- b) In soft rock, cement concrete, hard rock and cutting of cement concrete and R.C.C. of any proportion, etc. with controlled blasting and or chiseling whichever is necessary and feasible as required by site conditions.
- c) In hard rock

## 1.1 Clearing of sites:

- 1.1.1 The site at which the pipe line is to laid and the area required for setting out and other operations shall be cleared of all obstructions, loose stones, and rubbish of all kinds; stumps of trees, brushwood as well as all trees shall be removed as directed. The roots shall be entirely grubbed up.
- 1.1.2 The products of the clearings to be stacked in such a place and in such a manner. As directed by the Engineer-in-charge.
- 1.1.3 In site clearing, all trees not specially marked for preservation, bamboos jungle wood and brush wood shall be cut down and their roots grubbed up. All wood and materials from the clearing s hall be the property of corporation and shall be arranged as directed by the Engineer-in-charge or his authorized agent. The materials found to be useful by the Engineer-in-charge s hall be conveyed and properly stacked as directed within the specified limit. Unless materials will be burnt or otherwise disposed off as directed.
- 1.1.4 All holes or hollows, whether originally existing or produced by digging up roots, shall be carefully filled up with earth, well rammed and leveled off, as may be directed shall not be paid for. The contractor shall get approval of design of shoring. The shoring shall be of sufficient strength to resist side pressure and ensure safety from slips and blows and to prevent damage to work and property and injury to persons. It shall be removed as directed after all the items of work for which it is required are completed.

# 1.1.5 Protection:

1.1.5.1 The foundation pits and trenches, etc shall be strongly fenced and red light Signals shall be kept at night in charge of watch-man to prevent accidents. Sufficient care and protective measure shall be taken to see that the excavation shall not affect or damage the adjoining structures. The contractor shall be entirely responsible for any injury to life and

damage to the properties etc. Necessary protection work such as guide ropes, crossing places, barricades, the contractor at his own cost shall provide caution boards etc.

#### 1.6 Classification of Strata:

- 1.6.1 The decision regarding classification of strata shall rest with the Engineer-in- Charge and his decision shall be final and binding to the contractor.
- 1.6.2 All the materials encountered in the excavation s hall be classified as described in 2.0 of general specifications.

# 1.7 Dewatering:

- 1.7.1 Unless specially provided for as a separate item in the contract, the rate of excavation would include bailing or pumping out all water met with in excavation or which may accumulate in the excavation during the progress of the work either, by percolation, seepage, springs, rain or any other cause and diverting surface flow if any, by earthen bunds or by other means. The bunds shall be removed as soon as the work is completed.
- 1.7.2 Unless specially provided as a separate item of contract, pumping of water from foundation pit, trenches etc shall be carried out by the contractor at his won cost and he shall arrange for required numbers of dewatering pumping sets for the above work. He shall take precaution to prevent any damage to the foundation trenches, concrete or masonry or any adjacent structure. The excavation shall be kept free from water by the contractor (1) during inspection and measurement (2) When concrete and/or masonry work are in progress and till the construction work reaches above the natural water level and (3) till the Engineer in charge considers that the mortar is sufficiently set. The rate shall be paid for cum. of excavation.

#### 1.8 Excavation in Rock:

# 1.8.1 Blasting with Gun Power:

Blasting operations shall be carried out with the prior permission and in the presence of the Engineer – in – charge or his authorized representative and during fixed time hours of the day. All safety precautions such as providing safety nylon netting etc. shall be carried out as per instructions of the Engineer – in – charge.

Red danger flags shall be prominently displayed and all the people, except those who have actually to light the fuse must be away to a safe distance, not less than 200 meters.

All fuses shall be cut to the length required before being inserted into the holes.

The number of charges to be fired and the actual number of shots heard shall be compared and the person responsible must satisfy himself by examination that all the charges have exploded before work people are permitted to approach the scene. The withdrawal of a charge which has not exploded shall under no circumstances be permitted, but the tamping and charge shall be flooded with water and the hole marked in a distinguishing manner. The next hole to be fired shall be at a distance of about 500mm from the old hole and fired in the usual way.

The contractor or any of his competent authorized person shall be in charge of the blasting operations and shall be held responsible for strictly observing the safety rules, particularly applicable to blasting operations, in addition to other safety rules.

In blasting rocks with dynamite, the following general principles shall be observed.

In general, the following diameter of drills shall be used for different depth of boreholes:

From 1 – 2 metres 25 mm diameter From 2 – 3 metres 37 – 50 mm diameter From 3 – 4.75 metres 50 – 60 mm diameter

The borehole should generally be not more than 1.3m deep and the distance apart should be from one and half to twice the depth.

Cracks and fissures in the rock to be blasted shall be carefully studied to ascertain the best portion forth the boreholes. Charge shall always be placed in a round piece of rock, if possible not nearer than 30mm from the crack.

# Rules for blasting with dynamite and other high explosives

The person - in- charge must show that he is thoroughly acquainted with all blasting operations and that he understands the rules herewith laid down. He will be held responsible for any accident that may occur.

Boreholes must be of such sizes that the cartridge can easily pass down them. The position of all holes to be drilled must be marked out with white paint and the person – in – charge must take particular note of these positions.

The drilling operation being finished, the person – in – charge must make a second inspection and satisfy himself that the boreholes marked out by him have been drilled. The person – in – charge must prepare all charges necessary for boreholes.

Only ten holes may be loaded and fixed at one time and the charges should be fixed simultaneously as far as practicable. Boreholes must be thoroughly cleared before a cartridge is inserted.

The loading is to be done by the person – in – charge himself and the position of the charge holes carefully noted by him. Wooden tamping rods only to be used in charging holes (not pointed but cylindrical throughout, one cartridge at a time must be inserted and gently pressed with the tamping rod.

Immediately before firing blast, due warning must be given and the person – in – charge must see that all the labourers have retired to safety.

The safety fuse of the charged holes are to be lighted in the presence of the person – in

 charge, who must see that the fuses of the holes charged have properly ignited. After the blast, the person – in – charge must carefully inspect the work and satisfy himself that all the charges have exploded.

#### 1.8.2 Misfires:

Misfires are a source of great danger, if it is suspected that part of the blast failed to fire or is delayed, allow sufficient time to elapse before entering the danger zone. When fuse and blasting caps are used, a safe time, at least of an hour should be allowed.

None of the drillers are to work near this hole until the two following separations have been done by the person – in – charge.

(a) The person – in – charge should very carefully extract the tamping with a wooden scrapper and withdraw the fuse with the primer and detonator attached, after which a fresh primer and detonator with fuse should be placed in this hole and fired or.

The hole may be cleared of 300mm of tamping and the direction then ascertained by placing a stick in the hole. Another hole may then be drilled 150mm away and parallel to it, the hole to be then charged and fired. The person – in – charge shall also at once report to the Engineer – in charge all cases of misfire, that cause of the same and what steps have been taken in connection herewith.

## 1.8.2.1 Precautions against misfire:

The safety fuse should be cut in an oblique direction with a knife.

All saw dust must be cleared from the inside of the detonator this can be done by blowing down the detonator and tapping the open end. No instrument shall be inserted into the detonator for this purpose.

After inserting the fuse in the detonator, it shall be fixed by means of nippers.

If there is water present, or if the boreholes be damp, the junction of the fuse and detonator must be made water tight by means of grease, white or lead.

The detonator should be inserted into the cartridge, so that about one third of the copper tube is left exposed outside the explosives. The safety fuse outside the detonator, should be necessarily tied in position in the cartridge. Water proof fuse only to be used in the damp boreholes, or when water is present in the bore-holes.

If a misfire has been found to be due to defective fuse detonator or dynamite, the whole quantity or box from which the defective article was used shall be rejected.

Storage of materials for blasting shall be as per regulations/stipulations of the concerned authorities.

It shall be the contractor's responsibilities to arrange proper storage of explosives and obtain required permission from concerned authorities. No separate payment will be made for the above.

The refilling will generally refer to refilling of trenches up to ground level with excavated stuff. Filling materials shall be from excavated stuff.

Excavated stuff to be used shall be cleared of all rubbish, large size stones, brick bats etc. Big clods shall be broken down to a size of 50 mm or less.

# 1.9 Refilling:

After the pipes have been laid and jointed and the chambers are constructed and as soon as the joints have been inspected and passed by the Engineer-incharge, the pipe line has been tested for water tightness, and after all concrete work thoroughly set the trenches shall be fulfilled with the materials taken there from. In refilling the trenches, the utmost care shall be exercised so as not to disturb, break or damage the jointed pipes. over and around every pipe, the finest selected material shall be put. No lumps of rock earth or other material around the pipe or be thrown into the trenches until the same has been broken to specified size and pipes covered by the fine material above referred to. The selected fine material shall be carefully placed next to the permanent work and well packed and well rammed in layers of 150mm for a depth of at least 300mm over the top of the pipe. The remaining of the excavation shall be filled in with the best and most suitable portions of the excavated material in layers of not more than 600 mm deep,

each layer shall be thoroughly rammed before the next layer is placed. One man shall be employed for hand ramming for every 30m of refilling up to the level of 300mm over the top of the pipe. Surplus soil shall be piled on top of the filling to the extent possible for expected subsidence. All road materials to from a compact neat surface. The surface of the filled in trench shall be hand rolled by a hand roller weighing not less the  $\frac{1}{2}$  tones as directed by the Engineer- in-charge.

The contractor shall maintain all refilling and surfaces until reinstated. The contractor shall responsible for claims arising from accidents due to subsidence or inadequate maintenance or improperly refilling work.

The contractor shall be responsible for any settlement during the defects liability period including monsoon and the same shall be refilled with stuff brought from outside, if necessary.

Where excavated material is not considered suitable for refilling by the Engineer-in-charge, the Contractor will be required to cart selected surplus excavated materials in place of unsuitable materials. The contractor may also

be instructed to supply suitable granular or other hard filling material for use in refilling. Such imported filling material shall be paid for at the rates given in the Bill of quantities.

No payment shall be made for carting away surplus material arising either because of rejection of excavated material for refilling or because of surplus material.

#### Measurement:

The contractor's shall be for the unit of one cubic meter of the quantity excavated limited to the dimensions and provisions specified in the specifications or as directed by the Engineer-in- charge. The extra excavation to provide for jointing pipes, s horing etc. will not be paid for. The rates shall include cleaning and clearing the trench site by cutting grass, shrubs and trees of girth (circumference) not exceeding 10 feet and removing their obstructing roots in the trench cleaning the site, setting out works as per sanctioned plans, provide s horing, excavation and removal of all material from trenches, backfilling the trenches up to natural ground level and all other operations described above. The wood obtained during site clearance shall be the property of the department concerned.

The excavated quantity divided into two sub groups

# (a) Excavations up to depth of 1.5M

The trench section is to be provided with Max. width OD of pipe + 250 mm to 300mm either sides. Depth of trench s hall be minimum Bedding + OD of pipe + 0.60mt. cover above the top of pipe. (For 100mm dia pipe). Depth of trench s hall be minimum Bedding + OD of pipe + 1.0mt. cover above the top of pipe. (For Other dia pipe).

# Item No.8, 9, 10 and 11:

Lowering, laying and jointing D. I. /M.S./ C.I. Pipes of various classes with DI/ CI / MS specials of following diameters in proper position, grade and alignment as directed by Engineer-in-charge including transportation to site of work, labour, giving hydraulic testing as per IS code etc complete.

(A) 80, 100,150 and 200mm dia (ID) K-7 Class

# **GENERAL**:

The pipes & joints shall be procured, supplied by the Contractor at work site at his own cost. Every care shall be taken in carting them to site. During transportation any damage shall be occurring to pipes for fittings the replacement of pipes given by the contractor at his own cost.

The trenches shall be well leveled so that pipes are laid evenly along them. The pipes shall be fixed within two rubber rings to be supplied by department at the place shown in schedule A, if directed by the Engineer-in-charge or mentioned in item of Schedule B. The specification for titan joints i.e. Rubber

Rings shall be as per details specification s hown above in item-1. The contractor shall make his own arrangement for obtaining permission for storing & stacking of pipes etc. from land boards whether they are Government, Municipal Local Bodies or Private land owner.

Every pipes before lowering into the trenches shall be got checked and thoroughly cleaned and the beds of the trenches shall be properly graded and leveled as required on the line, without any claim for extra cost whether it is required. The pipe shall be carefully lowered into the trenches with the help of a suitable type of chain pulley blocks, which shall first be approved by the Engineer-in-Charge. Each pipe shall be properly jacked and the spigot perfectly fixed into the socket. No jointing operation shall be started unless the gradients levels are approved by the Engineer-in-Charge or his representatives.

The pipes shall be laid complete in centerline ranged accurately by means of a string attached to both marked center of site rails and no deviation shall be permissible without the permission of Engineer-in-Charge. The pipe shall be laid in reasonably dry trenches and no circumstances on slushy bedding.

The pipes shall be brushed before lowering any laying or remove any soil or dirt etc. that may have accumulated.

The inside socket and outside of the spigot-shall be carefully cleaned. The pipe shall be lowered carefully with socket and toward and the flow of water or up till or as directed and spigot and should be carefully inserted into the socket and the space shall be filled with the joint.

DI specials shall be conforming to IS 9523-2000 and flanges shall be of PN-10 class.

# PIPE CUTTING

For the installation of bends, branches and valves, pipelines require pieces of pipes of varying lengths. The exact length can only be determined on the site and one must be able to cut the pipes easily, quickly and safely.

## **CUTTING MACHINES**

Today abrasive disc cutters with various kinds of power supply are used to cut ductile iron pipes. These cutters are powered by electric or compressed air connections or they can be driven indirectly by internal combustion engines. Many of the abrasive disc cutters in the market can be fitted with both abrasive cut off discs for cutting and with roughing discs for rounding off the cut edges. If only one machine is available on site then it should be suitable for both types of discs.

# Stages in cutting operation

The pipe should be placed on level ground or on square timbers in such a way that during cutting, the cutting disc does not become jammed and the remaining pipe wall does not prematurely break away.

Marking: A line marked all around the pipe facilitates a straight cut. The line is simply drawn along a steel band which is bent around the pipe.

Cutting: Using the cutting disc, the ductile iron and cement mortar pipe wall is cut through completely at one point. The pipe is then cut along the marked line in a single operation.

Rounding off: For jointing into sockets of the push - on type, the new spigot end must be chamfered as the original spigot end. Only then the spigot end can be correctly inserted in the socket without damaging the gasket or pressing it out of it's seat. A roughing disc is used for chamfering.

Re-coating: Subsequently, the bare metal surface should be recoated with zinc rich paint and a finishing layer of bitumen.

Marking the insertion depth: Before assembling the joint, lines should be marked on the new spigot, showing the correct insertion depth of the spigot end in the socket.

## **TESTING OF WATER PIPES:**

After each section of the pipeline has been completed it shall be tested for water tightness before being covered. The contractor shall at his own cost fill up water in pipe line and given necessary hydraulic test section by section and the pipe line shall stand the pressure which shall stand the pressure which shall exceed the working pressure by

(a) 50% of the highest pressure in the section. (b) 30m whichever is less without showing any leakage or sweating any where in the pipes joints specials valves etc. it any defect are found the contractor shall be made good the same at his own cost. Any leaking joints shall be made good and above test pressure in to be lowered gradually after satisfactory test is & over. Municipal corporation will not be able to provide water for testing of the pipelines & water containers of the project. This shall have to be managed by the contractor at his costs and risk.

The hydraulic test shall be given again if considered necessary by the Engineer or his representative to show that no further leakages or sweating is there. The contractor s hall have to make necessary arrangements for water testing as well as plugging the open the pipes etc. as directed without claiming any extra cost. The pipelines s hall be kept filled with water for a work lines shall be kept filled with water for a week or till it is situated for testing is done.

If the pipe lines are laid in detached sanctioned & not in continuous length due to any reasons such as non availability of specials or due to obstacle etc. The contractor shall see that no end of pipes length is kept open-ends are immediately covered up either by suitable blank flange or cap slug or by means of double layer gunny bags clothes tied properly by mild steel wire without any claim for extra-cost.

The pipe laying across the state highways, national highways etc. will have to be done either through open cut method or through push through method

depending upon the requirement to be prescribed by the sanctioning authority. However, mostly it would be push through method.

Mode of Payment: As per schedule B, R.M.C. will pay 10% on on completion of laying and joining, 05% on giving hydraulic test etc.complete.

# B] D. I. SPECIALS / FITTINGS :-

#### SPECIFICATION:

Supply of DI Specials, K-7 with ISI marked, conforming to IS 9523/2000 & BSEN:545/1995, suitable for jointing 100 mm to 350 mm dia. DI Pipes shall have the following :

# A) EXTERNAL COATING:

- 1. Metallic Zinc with finishing layer of bituminous as per Annexure 'A' of IS: 9523/2000.
- 2. Zinc rich paint with finishing layer of bituminous as per Annexure 'A' of IS: 9523/2000.
- 3. Bituminous paint as per Annexure 'C' of IS: 9523/2000.

## B) INTERNAL LINING:

Portland Cement (with or without additives) mortar as per Annexure
 'B' of IS:

## 9523/2000.

- 2. Cement Mortar with Coal coat as per Annexure 'B' of IS 9523/2000.
- 3. Bituminous paint as per Annexure 'C' of IS: 9523/2000.

# C) METALURGY & MI CRO STRUCTURE:

The metal used for manufacture of D.I. fittings as per IS: 9523-2000 shall conform to the appropriate grade as specified in IS: 1865-2005.

D.I. Fittings shall contain a Stub (as cast), minimum length -15mm x dia.- 10 mm., which at the time of Inspection can be cut at random to carry out Metallographic test to ascertain minimum 80% Graphite No dularity as per Clause - 9.1 of IS: 1865-2005, in the form - V or VI as per IS: 7754-2003.

## D) MANUFACTURING & VERIFICATION:

All the DI fittings and specials shall conform to IS: 9523/2000 and s hall be manufactured at well equipped foundries.

The QAP for the DI fittings s hall include inspection of above two by Department's (/)senior technical representatives and s hall necessarily require formal approval before manufacturing clearance.

Mode of Payment: Payment restricted to 70% on completion of laying & jointing & 30% on giving hydraulic test.

## Item No.12, 13. 14 and 15:

Job work for 80, 100, 150 and mm dia. Connecting new network for with excavation- filling in required length with traffic regulating, testing and all essential materials for repairing viz. Safedo, loose thread, Rubber Sheet, Nut-Bolt etc. for CI / DI /AC Pressure/ RCC / GI / MS / Pipe with all required equipments etc comp.

For this work, the cutting of the pipe should be done such that it should be suitable to the newly prepared pipeline to join the old pipe as per the type of pipe. The pipe should be joined and see that the pipeline is in working condition. This work is to be carried out and completed as per instructions of Engineer-in-charge.

The rate for this item will be paid per number basis

#### Item No.16:

Cutting of D.I. Pipe including Transportation - 80 to 200 mm dia. Specifications of Additional items of work may be required for some job works.

#### 1.1 General

Specials, such as tees, Y-pieces, bends (single or composite), tapers, etc. shall necessarily be in steel and shall be manufactured from 6 to 10 mm thick steel plate as per standards and tested and laid in the same manner as the pipes. Small branches, single piece bends, etc. may be fabricated at site, care being taken to ensure that the fabricated fittings have at least the same strength as the pipeline to which they are to be jointed.

# 1.2 Bends

- (a) Bends shall be fabricated taking into account the vertical and horizontal angles for each case.
- (b) The bends shall have welded joints and the upstream and downstream ends of each bend shall have a straight piece of variable lengths as required.
- (c) Bends shall be designed with deflection angle of maximum 10 deg. Between segments.
- (d) When the point of intersection of a horizontal angle coincides with that of a vertical angle, or when these points can be made to coincide, a single combined or compound bend shall be used, designed to accommodate both the angles. The combined bend should

have a pipe angle equal to the developed angle, arrived at from appropriate formula.

- (e) All joints in bends shall be thermally stress relieved as specified.
- (f) Details of thrust collars anchor bolts, holding down straps, saddle plates should be furnished together with full specifications in Contractor's fabrication drawing.

#### 1.3 Flanges

Flanges shall be provided at the end of pipes or special where sluice valves, blank flanges, tapers, etc. have to be introduced. The flanges received from the manufacturers will have necessary bolt holes drilled. The Contractor shall assemble the flanges in the exact position by marginal cutting, if

necessary, so as to get the desired position of the sluice valves, etc. either vertical or horizontal and shall then fully weld the flanges from both sides in such a way that no part of the welding protrudes beyond the face of the flanges. In case the welding protrudes beyond the flanges and if the Engineer orders that such protrusions shall be removed, the Contractor shall file or chip them off. If required and when ordered by the Engineer, the Contractor shall provide and weld gusset stiffeners, as directed on site. The drilling pattern shall be matching with the drilling pattern of flanges of valves.

## 1.4 Blank Flanges

Blank flanges shall be provided at all ends left unattended for the temporary closure of work and also for commissioning a section of the pipeline or for testing the pipeline laid. For temporary closures, non-pressure blank flanges consisting of mild steel plates, tack welded at the pipe ends may be used. For pipes subjected to pressures, the blank flanges or domes suitably designed as per Engineer's requirements shall be provided.

# 1.5 Stiffener Rings

The Contractor shall provide stiffener rings wherever required by design. The Contractor shall weld the same to the pipes with one circumferential run on each side. All fillet welds shall have a throat thickness of not less than 0.7 times the width of welding.

# 1.6 Field Hydraulic Test

After erection at site and after the concrete anchor blocks have been constructed, the section of the pipeline shall be subjected to a hydraulic test as follows, to the test pressure as mentioned below:

- 1.6.1 The pressure test shall be conducted in as per IS- 5822-1986.
- 1.6.2 During the test, the pipe shall be struck sharp blows with 1 Kg hammer. Water shall not spout, ooze or sweat either through joints-welded or bolted or the body of the pipe. If any leakage noticed shall be repaired by the Contractor, which shall include coating and repairing of the damaged portion. Repairs and replacements and further testing including the cost of the plates and other raw materials shall be carried out by the Contractor at his own cost. If any leakages are observed during the defects liability period due to defective workmanship or material supplied by the Contractor, he shall repair the same to the entire satisfaction of the Employer, at his own cost. Wt. of pipe specials shall be carried out before quniting and shall be paid on weight per Kg bases.

# 1.7 Welding of MS Pipe Line / Specials & cutting of pipeline

The item includes following operations:

- i) Carting of pipes from departmental store to site of work
- ii) Lowering and laying pipes and specials in trenches.
- iii) Welding of pipes and specials as per IS 5822: 1994
- iv) Testing of welded joint as specified in the IS 5822: 1994 para 6.2. & Tensile test for minimum one joint out of forty joints.
- v) Hydraulic testing of the pipes

M.S. pipe/specials shall be lowered, laid and jointed by welding including preparation of ends wherever required, grinding as per relevant I S code of welding, testing etc. complete with hydraulic testing complete as per IS: 5822-1994.

## 1.7.1 SPECIFICATIONS FOR WELDING:

These specifications cover shop welding as well as site welding for requirement of M.S. pipe in particular length and M.S. specials. Following types of joints are considered for connecting the two pipes or pipe and specials.

Fillet weld with swaging of one end of pipe

OR

But weld without swaging of one end of pipe.

## 1.7.2 WELDING UNDER RAIN AND STRONG WIND:

If welding is to be done during rain or strong wind, suitable protection shall be provided for the parts to be welded and the welder. Pre-heating of electrodes shall be done so as to remove any moisture. Where this is not practicable, no welding shall be done on piping under such conditions.

All the types of bends, scour tees, air valve tees, tail pieces of valves and water meters etc. shall be fabricated as per standard practice from M.S. pipe to be supplied by Contractor. The contractor shall have to provide M.S. pipe pieces and 18 to 20 mm thick flanges of required diameter for branch of tees, reducers, enlargers, etc. and paid on m. basis in Item No.1 supply of M.S. pipe. Fillet or butt weld as may be required shall do joint. Holes of appropriate dia shall be drilled in flanges of specials at appropriate spacing to facilitate jointing of sluice valves, water meter, air valves and other types of valves.

The following does are applicable for welding:

IS 814 code for covered electrode for metal Arc welding for mild steel.

- a) IS 815 CLASSIFICATION AND CODING OF COVERED ELECTRODES FOR METAL Arc WELDING OF MILD STEEL AND LOW ALLOY HIGH TENSILTE STEEL.
- b) IS 1663 Part I/ Part II regarding method of tensile testing of steel sheets and stripes. IS: 3600 codes of procedure for testing of fusion welding joints and weld metal in steel.

#### 1.7.3 ELECTRODES:

The contractor shall use preferably Advani Orelikon overcord S.S. Greecon (Blue) or other electrodes as approved by Engineer-in-Charge depending upon the thickness of the plate and type of joint. They shall use standard current and Arc Voltage required for the machine in use as per manufacturer's directions. Welding electrode shall conform to test procedure of IS 814 and IS 815. The contractor shall submit manufacturer's test certificate for each batch of

electrode use by him. Electrodes shall be stored unopened in original containers. Electrodes when used shall be free of rust, oil, grease and all other matter which could be harmful for the good quality of welding.

#### 1.7.4 QUALIFICATION OF WELDERS:

Only such welders who are experienced and whose workmanship is satisfactory shall be employed for the work. Welders will be individually tested for the welding skill before they are allowed to work.

#### 1.7.5 WELDING PROCESS:

All welds shall be made down – hand by manual or automatic shielded arc welding process. Welding shall be done so that there shall be thorough fusion and complete penetration. Sealing runs in the inside shall be done manually. The joints for seams and circular welding shall be square but as per standard practice as per of IS: 816 shall be accepted.

#### 1.7.6 END PREPARATION:

Ends to be welded will be preferably made by machining. However, preparation of ends may be made by flame cutting, provided all grooves and irregular ities are ground off and all the oxidation is removed.

## 1.7.7 CLEANINIG:

The ends to be welded shall be properly cleaned. All paint, oil, grease, rust and oxide as well as all earth, sand or any other material sticking which could be harmful to the welding should be removed. Ends shall be totally dry while welding. No dirt or debris will be permitted in the pipeline. Prior to alignment the inside of each joint shall be adequately scrapped by approved means to the satisfaction of the Engineer-in-charge.

## 1.7.8 ALIGNMENT AND SPACING:

Pipes to be welded shall be aligned and fitted with external line up clamp and spaced in a suitable manner, so as to hold ends during welding at a distance to ensure full penetration. Root opening shall not be more than as specified. Internal off set shall not exceed 1.5 mm. The pipe piece to be buttwelded shall be coupled by means of pipe couplers or by yokes or bridge "c" clamps. Owner's inspector may check and approve the joint fit-up and alignment prior to the commencement of welding.

# 1.7.9 WELDING TECHNIQUE:

## 1.7.9.1 FOR BUTT JOINTS:

The maximum electrode size shall be 3.15 mm (10 SWG) and the electrode holder shall be connected, having due regard for the polarity requirement of the electrode approved for the use for pipe in horizontal position. Upward technique shall be used with the recommended values of current.

The root pass of butt joints, regardless of the technique used, shall be such as to achieve full penetration. However, projection of weld metal in to the pipe bore shall not exceed more than 5 mm. Root grooves and defective restart of the welding shall is carefully avoided. For pipes having dia greater then 500 mm all circumferential joints shall be welded on both sides i.e. outside and inside.

At each interruption of welding and on completion of each run, craters, weld irregularities and slag shall be removed by grinding or chiseling. After the welding is started and until the joint has been completed displacements, shocks, vibration or stresses shall be avoided in order to prevent cracks or breaks in the weld.

#### 1.7.9.2 FOR FILLET WELDS:

The maximum electrode size shall be 4 mm (8 SWG). On completion of the root pass, any visual defect or irregularity shall be ground off to avoid defects or irregularities in the next pass.

## 1.7.9.3 JOINT COMPLETION:

Electrode size of more than 8 SWG (4 mm) shall not be allowed for filling of the weld upward technique shall generally be used for pipe in horizontal and vertical position welding. At each interruption of welding and after each run of welding is completed, chipping and slag removal shall be done. When the welding is completed, butt joints shall have a cover pass. It shall be slightly convex and fuse into the surface of the base metal in such a manner as to have a gradual notch free finish and good fusion at the joint edges. Welds shall have a regular appearance and shall be free from defects. Welder number shall be stamped alongside each weld whenever required by the Engineer-in-Charge / consulting engineer.

## 1.7.9.4 WELDING EQUIPMENT, TOOLS AND SUPPLIES:

All welding machines, line up clamps, beveling machines, cutting torches and other equipment, tools and supplies used in connection with the welding work shall be kept in good working condition so as to produce sound welds. The welding machines shall have adequate controls for obtaining current adjustment for all pipeline-welding requirements. Ground clamps shall be of such design as to be dependable and should not deflect the pipe and with as large a contact area as is practicable.

# 1.7.9.5 PREPARATION OF PIPE FACE FOR WELDING:

Before aligning, assembling and welding pipe faces shall be cleaned by scrapping by wire brushes or by any other method approved by Engineer-in-Charge. The correctness of shape and bevel edge will be checked with templates and required corrections carried out before welding.

## 1.7.10 WELDED JOINTS:

As required in the welding work following points shall be observe. The contractor shall use the standard electrode depending on thickness of the plate and type of joints. They shall also use standard current and arc voltage required for the machine in use as per the direction of the Engineer-in-Charge. Welding electrodes shall confirm to IS 814 of Indian or equivalent foreign make of required quality approved by Engineer-in-Charge shall be used wherever possible.

#### 1.7.11 GAS CUTTING:

Gas cutting if required for preparing on site distance pieces, straps etc. and cutting out holes in the pipe line shall have to be carried out by the contractor at his own cost. After cutting the edges shall be made smooth and even by using electrical or pneumatic grinder so as to remove all inequalities. Care shall be taken to see that the shape of the material cut does not defect in any way at the time of cutting.

#### 1.7.12 BLANK FLANGES:

Blank flanges shall be provided at all ends left unattached for temporary closure of work and also for commissioning a section of pipeline for testing the line laid. For temporary closure non pressure blank flanges consisting of M.S. plate tack welded at the pipe ends may be used. The blank flanges or domes designed as per requirement shall be provided. Separate payment will not be made for the flanges or domes.

## 1.7.13 STRAPS:

Whenever pipe line is to be done from two faces and / or required to be done in broken stretches due to any difficulty met at site the final connection has to be done by introducing straps to cover the gap upto 30 cm length. Such straps shall be fabricated in field by cutting pipes splitting them longitudinally and tapping them over the ends connected in the form of collar. The collar shall be in two halves and shall have the inside diameter equal to the outside diameter of pipe to be connected. A minimum lap of 8 cm on either end of the pipe shall be kept and fillet welds shall be run for circumferential joint. The longitudinal joint of the collar shall be butt welded. The material for straps and labour for doing above work is included in the rate, and nothing extra shall be paid for material as well as labour. The joints shall be provided with Reinforced cement mortar coating outside and cement mortar lining inside.

## 1.8 HYDRAULIC TEST:

The final high pressure test on the completed sections over ground or in the trench shall be performed before back filling. The testing shall be carried out in strict compliance with the testing procedure that shall be specified by the Engineer-in-Charge / consultant. The final hydrostatic pressure test on the pipeline shall be performed with water. All arrangement required for testing should be made by the contractor and after testing they shall be removed to the entire satisfaction of the Engineer-in-Charge. Water to be used for testing

should be clean, arranged and supplied by the contractor. While the line is full, hydrostatic pressure shall be applied at 1.5 times the internal design pressure and maintained on the line without significant loss. The testing shall be at least for 24 hours. Failure of the line disclosed by loss of pressure shall be located and reported by the contractor. Cost of required repairs shall be borne by the contractor. Before taking delivery and commencement he should inspect the pipes and if any defect is noticed at the time of taking over he should bring it to the notice of the Engineer-in-Charge.

#### 1.9 LINING AND PAINTING OF PIPES AND SPECIALS:

In inside the pipes & Specials, an epoxy painting of thickness 150 micron confirming to drinking water standards and as per ANNEX-B of IS 3589-2001 ( specifications for internal epoxy paint lining will be applied ) and outside the surface to pipe-Specials, heavy duty bituminous paint of three coat including primer shall be provided as prescribed in the relevant IS code of practice.,

#### 1.9.1 General

The fabricated pipes and specials shall be painted externally with 2 shop coats and one filed coat of Heavy Duty Bitumen paint over a coat of Zinc Rich Epoxy Primer as specified hereunder.

#### 1.9.2 Material

Zinc rich epoxy primer and Heavy Duty bitumen paint (Inertol 49 W or equivalent) conforming to the following specification shall be used for painting. Each lot of the paint supplied shall be accompanied by the certified copies of the results of the tests carried out by the manufacturer.

If any sample of the paint and / or primer is not conforming to the specification, the entire consignment to which the sample may pertain shall be rejected. Only those primers and painting materials that have been approved by the Engineer/Owner in writing shall be used for this work.

# 1.9.3 Painting

## 1.9.3.1General

- a) Except with the permission of the ENGINEER, nothing but ready mixed paints of an approved make and brand shall be used. Thinning or heating of paints will not be permitted except with specific approval and in accordance with instructions. Any warming of paint shall be performed by means of a hot water bath and paint shall not be heated to temperature higher than 40 deg. C. All paint shall be in thoroughly mixed condition at the time of application. On completion of the work, the CONTRACTOR shall remove any oil stains or paint spots, leaving the structures and equipment in a clean and acceptable condition.
- b) Paint shall be applied only to dry, freshly cleaned surfaces, free form dust, rust, scale, grease or other substances which might affect the adhesion or the durability of the coating. In no case shall paint be applied to surfaces that are not to be applied during rainy or misty weather, unless unavoidable, in

which case the work shall have suitable and satisfactory protection and such protection shall be maintained until the paint has dried.

c) All paint shall be applied by skilled workmen in workmanship manner and the average coverage shall be equal to that recommended for first class work with the type of paint and on the kind of surface being painted.

# 1.9.3.2 Preparation of Surface of Painting

- a) General
- (i) All oil and grease shall be removed from surface to be painted by washing

with a suitable solvent and by wiping with rags until completely clean. After removal of all oil and greases, surfaces of metal work required to be painted shall be cleaned by removing all rust, loose scale and dirt by sandblasting, grit blasting or other effective means. Surface which will be permanently or intermittently submerged or subjected to moisture from spray or excessive condensation shall be cleaned to clean metals by sand or grid blasting. After cleaning, all surfaces shall be maintained free from oil, greases, rust, dirt and other contamination's until they have received the final coat of paint.

- (ii) Surface of stainless steel and bronze and machined surfaces which are attached or adjacent to metal work that is being cleaned or painted shall be protected by adhesive tape or other suitable means during the cleaning and painting operations.
- b) Sand Blasting
- i) The surface of the steel pipes and specials to be painted shall be thoroughly cleaned by sand or shot blast cleaning process to SA 2.5 finish, to remove all rust mill scale etc. oil and grease shall be removed by applying a suitable metal cleaning solution and wiping with clean rags. All foreign matter which can not be removed by blasting process shall be removed as directed by the Engineer/Owner.
- ii) Blasting should be done at a pressure of 5.62 Kg/sq.cm. (80 p.s.i.) at the compressor end and at 4.93 Kg/sq/cm. (70 p.s.i.) at nozzle end. This pressure should be maintained during the entire blasting operations. Improper jointing of hose pipes and resultant reduction in pressure at nozzle end shall be checked and avoided.
- iii) The blast cleaned surface shall be primed immediately after blasting is over. The sequence and the programme of blast cleaning and application of zinc rich epoxy primer shall be arranged in such a way that the blast cleaned surface shall not remain uncovered with zinc rich epoxy primer for more than 2 hours.
  - iv) Any deviation from above shall require the approval of the Engineer/Employer.
  - c) Manual Cleaning

Wherever manual cleaning is approved by the Engineer the internal surface of special shall be thoroughly cleaned by using scrapers and wire brushes to remove all rust, mill scale etc. to give a shining metallic (SA 2.5) surface. The surface so cleaned shall be washed with water and allowed to dry. A metal cleaning solution of approved make shall then be applied over it. After it is dry, the surface shall be again washed with water, scrapping wire brushes simultaneously. A copious use of water is necessary at this state to ensure that the metal cleaning solution is completely removed. The primer coat shall be applied immediately after the surface has become dry.

# 1.9.3.3 Shop Painting

# a) General

- i) Immediately after cleaning and inspection, and before removal from the shop, all metal work except machine finished surfaces, and surfaces of metals to be embedded in concrete, shall be given one coat of zinc rich epoxy primer followed by two coats of heavy duty Bitumen Paint as specified hereafter. Surface not accessible after assembly or erection shall be given a second shop coat of primer. Machine finished surface shall be effectively coated with white load to prevent rust.
- ii) No coating shall be applied closer than 100 mm from ends of pipes and specials and this coating shall be done after field welding. The exposed steel surfaces shall be protected by rust preventive applications which shall not interfere with the filed welding.

# b) Application of Primer

- i) No primer shall be applied without prior approval of the Engineer/Owner.

  During rain or fog, shells of the pipes and specials shall be protected from
- During rain or fog, shells of the pipes and specials shall be protected from weather by suitable housing.
- ii) The proportion of mixing of base and hardener shall be as specified by the manufacturer by weight and volume. The mix of zinc rich epoxy primer shall be prepared at the work site/yard not earlier than 15 minutes before applying the same on pipe and specials surfaces.
- iii) On coat of zinc rich primer shall be applied by spray giving a film thickness of approximately one mil.
- iv) No thinner shall be added to the ready mix paint without previous approval of the Engineer/Owner, and the finishing coats on top of the primer coat, shall only be applied after allowing the film to cure for at least 48 hours.
- v) The priming coat shall be uniform in thickness and free from floods, runs, sags, drips, or bare sports. Any bare sports shall be recoated with an additional application of the primer. All runs, sags, floods or drips shall be removed or all such defects shall be remedied by repriming as per the instruction of the Engineer / Owner.

# (c) Application of two shop coats of bitumen paint

application of the paint under very strong sun or in the early morning in winter shall be avoided. After application of zinc rich epoxy primer, the surface should be cleaned by duster and inspected. If during inspection any potion is found rusting the same shall be removed by emery paper and coated with zinc rich epoxy primer. When complete section is checked as above, two coats of heavy duty bitumen paint shall be applied. When one coat is applied, the date of application of this coat should be written on either end of section. Before application the paint shall be properly stirred so as to get a good mix.

The painting shall be done by cross brushing i.e. one coat shall be given vertically and another coat shall be given horizontally so as to get required thickness, a good looking surface and also to avoid sagging of paint. To distinguish the second coat from first coat, the tint of the second coat shall be changed slightly. Every successive coat of paint shall be given only after the lapse of 48 hours of painting the previous coat. Before applying the next coat, the surface shall be properly cleaned by duster. The paint shall be stirred every time before applying with brush.

Each coat of Bitumen paint shall give a film thickness of 75 microns.

## 1.9.4 Field Painting

The Contractor shall take proper care during loading / unloading and transport of the pipes and specials from the shop to the site of erection to preserve the shop paint in the best practicable condition.

After erection of the pipeline on installation all rust sports, damaged areas and site welded portion of the pipeline shall be cleaned to metal and shall be painted with one coat of zinc rich epoxy primer and two coats of heavy duty bitumen paint.

After lapse of 48 hours of application of repairing coats specified above a finish coat of heavy duty bitumen paint shall be applied to exterior surface to the entire pipeline, care being taken to clean the surface with duster prior to application of the said finish coat.

# 1.9.5 Inspection

The entire procedure of applying the paint as specified will be rigidly inspected right from the cleaning stage to the application of final coat by the Engineer / Owner. If, at any time, it is found that the procedure of applying the paint is not as per the standards laid down, all such painting work done shall be rejected and shall be rectified by the Contractor at his own cost, as directly by the Engineer / Employer.

#### 1.9.6 Paint thickness

After completing 3 coats of heavy duty bitumen paint inspection of paint thickness will be done by the Engineer / Employer using Elcometer or other standard measuring devices. If the thickness is found to be less than specified

the pipe shall be resurfaced to bring the same to the specified thickness as directed by the Engineer / Employer. All instruments and facilities for testing shall be provided by the Contractor.

#### 1.9.7 Adhesion

Tow parallel knife cuts about 100 mm long and 20 mm apart shall be made thorough the coating. If necessary, the test knife may be heated to make the cut. The painted surface between the tow cuts shall be lifted off the pipe with a stiff blade. If the paint film does not peel off more than the width of the cut, the bond shall be deemed to be satisfactory. Should the width of peel exceed the width of the cut, two additional tests shall be made on the same pipe at two different locations. The painted surface shall be accepted if both the tests are satisfactory. If the results of either of these tests are unsatisfactory, the painting work shall be rejected.

# 1.9.8 Covering Capacity

Covering capacity of paint shall be checked by taking into account the actual consumption of paint on site by dividing the area covered by paint by the quantity of paint actually consumed. The covering capacity shall be 8-10 sq.m./litre per coat of Bitumen paint giving a film thickness of 3-4 mills.

## 1.10 WELDING DEFECTIVE JOINT:

a)

b) The defective joints should be cleared up to root pass and re-welded.

Complete die penetration test for re-welded joint shall be given. Providing temporary arrangements to keep the pipe clean and in position. Labour for cutting pipes by gas cutting any other method and laying and fixing the same. Carting surplus pipes, pieces, scrap etc. to stores at plant site, head work or sub head work sites.

# 1.11. THE PROTECTION OF OTHER WORKS & MISCELLANEOUS WORKS COVERED AS SCOPE OF WORK.

Providing, transporting the pipes/ specials from the manufacturer/ factory to site, arranging pipes-specials along alignment. Cost of all materials like steel, cement, aggregate, bolts, nuts, washers, white lead, grease, rubber-packing etc. necessary for supply of specials, lowering, laying and jointing. Labour for laying pipes-specials in trenches to correct alignment at required depth with tools including cutting of pipes and specials if required for laying the pipes, including connecting pipes to specials and appurtenances. Cost of scaffolding, tools and plants, ropes etc. Protection of existing works from damage and cost of repairs to the damages carried out to the existing structures, poles, sewer, pipe line, telephone/electricity cables, electric lines, gas pipe line, etc.

Labour for making joints including welding with all materials for joints, tools as well as test for welds including testing of welded joint as per IS 5822: 1994 para 6.2 etc. including tensile test for at least one joint out of forty joints.

Testing of pipes for leakage under water pressure, and flushing the pipes after testing. Water required for this hydraulic testing and construction work shall have to be arranged by the contractor at his own cost.

#### METHOD OF MEASURMENT OF PIPES:

The measurement of extra welding & gas cutting shall be recorded in running metres on weld length No payment shall be made for overlaps etc. 30% payment of this item shall be withheld for satisfactory hydraulic testing.

## Item No.17:

Manufacture, Supply and Delivery of Ductile Iron Flange Socket Spigot Bends, Tees, Reducer or any other Specials as per BSEN-545/1995 Class-A Series K-12 Suitable for Use with Pipe Manufactured as per IS:8329/2000 Delivery of Specials is to be made to Site of Work including All Taxes, Loading-Unloading, Carting, Stacking, Insurance, Inspection Charges, Octroi Etc. Comp. for 80-200 mm Dia Socket & Spigot Type.

## Item No.18:

Manufacture, Supply and Delivery of Ductile Iron Flange Socket Spigot Bends, Tees, Reducer or any other Specials as per BSEN-545/1995 Class-A Series K-12 Suitable for use with Pipe Manufactured as per IS:8329/2000 Delivery of Specials is to be Made to Site of Work Including All Taxes, Loading-Unloading, Carting, Stacking, Insurance, Inspection Charges, Octroi Etc. Comp. for 80-200 mm Dia Flanged Type.

# D. I. Specials / fittings :-

#### **SPECIFICATION:**

Supply of DI Specials, K-7 with ISI marked, conforming to IS 9523/2000 & BSEN:545/1995 or relevant or as per requirement, suitable for jointing 150mm to 600mm dia. DI Pipes shall have the following:

## D) EXTERNAL COATING:

- 4. Metallic Zinc with finishing layer of bituminous as per Annexure 'A' of IS: 9523/2000.
- 5. Zinc rich paint with finishing layer of bituminous as per Annexure 'A' of IS: 9523/2000.
- 6. Bituminous paint as per Annexure 'C' of IS: 9523/2000.

#### E) INTERNAL LINING:

4. Portland Cement (with or without additives) mortar as per Annexure – `B' of IS:

## 9523/2000.

- 5. Cement Mortar with Coal coat as per Annexure 'B' of IS 9523/2000.
- 6. Bituminous paint as per Annexure 'C' of IS: 9523/2000.

#### F) METALURGY & MI CRO STRUCTURE:

The metal used for manufacture of D.I. fittings as per IS: 9523-2000 shall conform to the appropriate grade as specified in IS: 1865-2005.

D.I. Fittings shall contain a Stub (as cast), minimum length -15mm x dia.- 10 mm., which at the time of Inspection can be cut at random to carry out Metallographic test to ascertain minimum 80% Graphite No dularity as per Clause – 9.1 of IS: 1865-2005, in the form - V or VI as per IS: 7754-2003.

## D) MANUFACTURING & VERIFICATION:

All the DI fittings and specials shall conform to IS: 9523/2000 and shall be manufactured at well equipped foundries.

The QAP for the DI fittings s hall include inspection of above two by Department's (/)senior technical representatives and shall necessarily require formal approval before manufacturing clearance.

Mode of Payment : Payment restricted to 70% on completion of laying & jointing & 30% on giving hydraulic test.

## Item No.19, 20, 21 and 22:

Supply and fixing of C.I. Sluice valve with ISI-14846 & PN-1.0 marked As per Drawing-1B & PD type of IS-14846, "Kirlosker" brand on all type of pipes including cost of all types of jointing materials and giving satisfactory hydraulic testing etc. complete for 100,150,200,250,300, and 450 mm dia.

The Contractor has to prepare approved Quality Assurance Plan (QAP) as per Specification and latest IS Code provisions before manufacturing. Sluice valve as per IS: 14846 or its latest revision.

#### General

The contractor shall be covering manufacturing, supplying and delivery of sluice valve conforming to IS: 14846 or its latest revision (specification for sluice valves, 50 to 900 mm size) with ISI certification.

# **Standards**

The CI sluice valves to be manufactured, supplied and delivered under the scope of this contract shall be manufactured in accordance with and conforming to Indian standard specifications as given below with ISI certification mark on each sluice valve.

#### **Temperature Variation**

All sluice valves manufactured, supplied and delivered shall be subjected to drinking water under variable temperature condition ranging from 4°C to 45°C.

# Marking

The legible and indelible marking upon each valve shall indicate the following: (1) ISI certification mark on each sluice valve

- (2) Manufacture's brand name and/or trade mark
- (3) Size of valve and nominal pressure of valve
- (4) Serial number of cast
- (5) Serial number in punch
- (6) Where a valve has been tested for only open-end-test, it should be marked 'O' distinctly and permanently
- (7) Any other important matter that the manufacturer deems fit to be inscribed embossed

#### **Test Certificate**

The contractor shall provide manufacture's test certificate for every batch / lot of valves manufactured and supplied.

The contractor shall also produce, in addition to the manufacture's test certificate, the inspection certificate issued by the authorized person / agency appointed by employer for the same purpose. The inspection charges of the authorized person / agency as fixed by employer shall have to be borne by the contractor and the necessary payment to the inspecting agency shall be paid by the contractor as per the terms and condition of employer.

#### **Nominal Pressure**

Sluice valves shall be designed by nominal pressure (PN) defined as the maximum permissible gauge working pressure in Mpa as "PN-II" (1 Mpa =  $10 \text{ kgf/m}^2$  approx.).

The nominal size shall refer to the nominal bore at any point, and shall not be less than the nominal size required.

#### Material

The materials for different component / parts of the sluice valve shall conform to the requirements given in table below:

Materials for Components / Parts of Sluice Valve

| SI.<br>No. | Component  | Material           | Reference         | Grade of<br>Designation |
|------------|--|--------------------|-------------------|-------------------------|
| 1          | Body, bonnet, wedge, stuffing box, gland thrust plate, cap | ,                  | 210-FG<br>1978(1) |                         |
| 2          | Stem   | High tensile brass | 320-1962(2)       | Alloy 1 of 2            |
| 3          | Wedge nut  | Leaded tin bronze  | 318-1962(3)       | 2                       |
| 4          | Body seat ring,<br>wedge facing ring                       | Leaded tin bronze  | 318-1962(3)       | 2                       |
| 5          | Bolts  | Carbon steel       | 1367-1967(4)      | Class 4.6               |
| 6          | Nuts   | Carbon steel       | 1367-1967(4)      | Class 4                 |

| 7 | Bonnet gasket | Compressed f | iber 2712-1971(5) | С |
|---|---------------|--------------|-------------------|---|
| 8 | Gland packing | Jute & hemp  | 5414-1969(6)      | - |

- (1) Specification for grey iron castings (third revision)
- (2) Specification for high tensile brass roads and sections (revised)
- (3) Specification for leaded tin bronze ingots and casting (revised)
- (4) Specification for technical supply condition threaded fasteners (first revision)
- (5) Specification for compressed asbestos fiber jointing (first revision)
- (6) Specification for gland packing, jute and hemp

#### Manufacture

Sluice valve bodies for 80 mm to 900 mm size valves shall be provided with double-flanged- end connections.

# Flanges

The flanges and their dimensions of drilling shall be in accordance with part IV and VI of IS:1538 (Part I to XXII), 1976 (Specification for Cast Iron fittings for pressure pipes for water, gas and sewage) or its latest revision.

# **Constructional Features**

|    |               | <del></del>  |  |
|----|---------------|--|--|
| 1  | Standard      | IS: 2906 above 300 mm size and IS: 780 up to 300         |  |
| 2  | Stem          | Non rising   |  |
| 3  | Ends          | Flanged, flat faced flanges having off-center bolt holes |  |
| 4  | Bonnet        | Bolted   |  |
| 5  | Disc          | Solid wedge  |  |
| 6  | Operation     | Manually operated  |  |
| 7  | Seat          | Body - Renewable   |  |
|    |               | Disc - Renewable   |  |
| 8  | Other         | Valves shall close in clockwise rotation of the hand     |  |
| 9  | Body & bonnet | CI, IS: 210 GR 260                                       |  |
| 10 | Disc          | CI, IS: 210 GR 260                                       |  |
| 11 | Stem          | SS, AISI - 410   |  |
| 12 | Body seat     | SS, AISI - 316   |  |
| 13 | Disc seat     | SS, AISI - 316   |  |
| 14 | Stem nut      | Bronze, IS: 318 Gr LTB2                                  |  |
| 15 | Stuffing box  | CI, IS: 210 GR 260                                       |  |
| 16 | Gland         | CI, IS: 210 GR 260                                       |  |
| 17 | Packing       | Graphited Asbestos                                       |  |
| 18 | Bolts, studs  | &Carbon Steel, IS: 1367 Class 4.6 / 4                    |  |

## Cleaning and Painting

Prior to factory inspection, all manufacturing waste such as metal chips, debris and all other foreign material shall be removed from the interior of the valve. All mill scale, rust, oil, grease, chalk and all other material shall be removed from the interior and exterior surfaces.

Valves shall first be given two coats of zinc base primer after completely cleaning the surface and then it shall be coated with three coats of coal tar epoxy paint. The resulting coating shall be uniform and s mooth and adhere perfectly to the surface.

The inside coating shall not contain any constituent soluble in water or any ingredient which could impart any taste or odor to the water.

### Testing and Inspection

Valves shall be offered for visual inspection and dimensional check. The hydrostatic testing shall be witnessed by the Employer.

Valves above 300 mm size shall be tested as per IS: 2906. Valves up to 300 mm size shall be tested as per IS: 780.

Valve shall be dispatched only after NAGAR PALIKA approval for dispatch.

### Fixing of Valves

Loading at store and unloading at site of works shall be done carefully using suitable mechanical handling devices such as crane, chain pulley etc. The chambers for housing the valves shall have stable and firm foundations. The chamber and top roof cover with removable lid shall be provided so that it shall be possible to remove or replace or recondition the valves seats and to remove the parts without removing the valves from the pipe work. For this, suitable flange adapters may be provided. Butterfly valves shall have high nitrile rubber seats, preferably metal reinforced, unless otherwise specified and shall be installed in the pipe work in such a manner that they can be removed from the line for dismantling and replacement of rubber seats.

Where the valves are required to be operated electrically, actuators shall be sized to guarantee valves closures at maximum possible differential pressure across the valve. Each actuator shall be supplied with installation, instructions and wiring diagrams and sufficient spare parts.

Valves used on pipeline shall be straight, through type, and non-chokable. Each valve or its operation equipment shall bear an approved name plate stating its function. All operation spindles, gears and head stocks shall be provided with adequate points for lubrications.

The tightening of nut and bolts shall be done smoothly in such a way that no excessive strain occurs on any one side. The nuts shall be tightened on diametrically opposite site at a time.

The rate will be paid for a unit of one number basis.

Mode of Payment: Payment restricted to 70% on completion of laying & jointing & 30% on giving hydraulic test.

### Item No.23:

### Rickshaw / Tractor Trip:

The material shown in the Schedule shall have to be transported from the Store of Rajkot Municipal Corporation up to the site without any damage or breakage and shall have to arrange the same at site.

The rate for this item will be paid per trip basis.

### Item No.24:

Removal of Excavated Stuff and Laying within the sites specified in Notification as directed by Engineer-in-Charge

After Refilling the pipe / chamber trenches by the excavated stuff is 15 cm thick layer, including After Refilling the pipe / chamber trenches by the excavated stuff is 15 cm thick layer, including ramming, watering and consolidating up to possible extent as specified in excavation & refilling item, the surplus stuff shall be disposed off at the following sites as directed within the prescribed limits of Notification as directed by the engineering in charge.

- 1. Beside Kotharia Police Station near Stone Quarry
- 2. All Quarry areas of Raiya Smart City

The excavated material of black cotton soil and other useful materials should be stacked at the location specified by the engineer in charge.

If the contractor fails to dispose the excavated stuff as specified, penalty will be imposed by Rajkot Municipal Corporation as per the Notification for C&D waste.

After refilling surplus earth shall have to carted by the contractor within specified limit including loading transporting unloading spreading

### Item No.37:

Rickshaw / Tractor Trip:

The material shown in the Schedule shall have to be transported from the Store of Rajkot Municipal Corporation up to the site without any damage or breakage and shall have to arrange the same at site. The rate for this item will be paid per trip basis.

### Mode Of Measurement And Payment:

The rate shall be per Cubic Meter of truck-body basis.

AddI/Asst. Engineer Dy.Ex.Engineer CITY ENGINEER R.M.C.

R.M.C.

R.M.C.

Signature of Contractor:

D. ADDITIONAL CONDITIONS

### D. ADDITIONAL CONDITIONS:

- 1. The contractor shall have to provide his own level instrument for this work.
- 2. Lowering, laying and jointing works of all the pipelines shall have to be carried out by using Sight Rails and Boning Staves.
- 3. Work is required to be carried out in residential area where all the services like water supply, sullage water pipeline, telephone / electric cable are existing. Under the circumstances, prior to starting the work agency shall have to excavate the trenches manually for up to 1 mt. depth. During the course of execution, all the services shall have to be maintained by the agency and any damage to any services or property, the agency shall have to get it repair at their cost.
- 4. For excavation of trench, use of JCB machine will not be permitted directly on the top surface of the road. After excavation up to minimum 1.00 mt. depth from road surface or existing ground level, same shall have to be carried out manually or by using Breaker and after locating underground services like; water supply pipeline, water connection lines, pipe gutters, telephone cables, electric cables etc., and thereafter upon taking the prior approval of the Engineer-In-Charge, the excavation can be carried out by using JCB machine.
- 5. Rajkot Municipal Corporation shall recommend to the competent authority to give Controlled Blasting License to the contractor for carrying out excavation in hard rock. In case of blasting license not permissible from the competent authority in some places then excavation is to be done by using wedges and hammers, chiseling, breakers, pneumatic tools, etc. Also in case where blasting license is permitted but even then if there is no possibility of carrying out the blasting for whatsoever reason, the excavation is to be done by using Wedges and hammers, chiseling, breakers, pneumatic tools etc. No extra payment shall be made for excavation to be carried out in any of the above mentioned both the situations.
- 6. Excavation in soft rock and hard rock shall have to be carried out only by Chiseling, Breaker (pneumatic tools) etc., as far as possible. If excavation is not possible in terms of above and if excavation is required to be carried out with the help of blasting then the same shall have to be carried out only after taking prior approval and necessary license for blasting from the competent authority.

- 7. In case of excavation not possible manually or by chiseling in certain place(s) as well as if blasting is also not possible due to various reasons i.e. to avoid damage to nearby water pipeline, pipe gutter, telephone cables / Duct, Raw houses / week buildings / narrow street etc., then the excavation by blasting will not be permitted. Under these circumstances, excavation shall have to be carried out only by Breaker (pneumatic tools) as per the instructions of the Engineer-In- Charge. No extra payment will be made for such type of excavation done by using Breaker. The rate for excavation shall be paid as per the rate of related item mentioned in Schedule-B.
- 8. The safety of the trenches is the prime important factor. Along the trenches on both the side, a hump of excavated stuff of minimum height 3 to 5 ft shall have to be provided till the work is got completed. However, where there is no defined road, in such area, the fencing/ lighting etc., requires to be provided as per clause 1.1.15. Sign Board shall have to be provided at required locations, so that there will not be any fatal accident.
- 9. Regarding the width of excavation, as (a) it is difficult to carry out the vertical trench excavation, (b) possibility of sliding the soil, and (c) uneven excavation trench width in case of blasting. In this connection, for every 1.5 mt lift if there is less width upto 5 cm at the bottom then the top width of excavated trench, it shall be considered as per the specified trench width or actual trench width carried out at the ground level by the contractor whichever is less. If excavation is carried out more than the specified width then the payment will be made only for the specified width of excavation. For mode of measurement for excavation, the width of excavation will be considered as given at the time of line out by engineer-in-charge or actual width done whichever is less.
- 10. The pipes shall be with ISI mark whereas that of manhole frame and cover shall be confirming to relevant IS.
- 11. After entering into an agreement, the agency shall have to finalize the agency for supply of the material like pipes, manhole / house connection chamber frame and covers etc., and the name of manufacturer / supplier should immediately be informed to Rajkot Municipal Corporation so that Rajkot Municipal Corporation can also expedite the manufacturer / supplier for the material. If necessary, Rajkot Municipal Corporation will visit and inspect the factory. During the inspection, if Rajkot Municipal Corporation is not satisfied then the contractor shall have to procure the material from

- other manufacturer(s).
- 12. While the work in progress, there is possibility of change in water supply pipe line routes according to the site conditions. Under these circumstances, the contractor shall have to carry out the work accordingly, for which, no extra payment shall be made in such situations. Over and above, the decision of Engineer-in-charge for change in drainage line routes shall be final and binding to the contractor.
- 13. The quantity of various items mentioned in the schedule-B is liable to increase or decrease up to any extent. Under the circumstances, the contractor shall have to carry out the work accordingly without any rate escalation. Rajkot Municipal Corporation will not entertain any dispute in this regard.
- 14. In excavation, the decision regarding classification of strata shall rest with the Engineer-In-Charge and his decision in this regards shall be final and binding to the Contractor.
- 15. The rates are inclusive of dewatering, if required.
- 16. Regarding water supply for hydro / flow testing, necessary water, power, labour etc. required for the necessary test shall be arranged by the contractor at his own cost.
- 17. During construction activity, proper care must be taken for labour safety and must follow the provisions of the Labour Laws.
- 18. Testing of the material like; Brick, Sand, Aggregate etc. should have to be tested periodically as suggested by the engineer-in-charge at Government approved material testing Laboratory and testing charges for the same has to be borne by the contractor.
- 19. In case of any ambiguity found in specifications / drawings etc. the engineer-in-charge is empowered to take necessary decision for rectification and same shall be final and binding to the contractor.
- 20. The contractor shall have to get registered under ESI (Employer's State Insurance)
- 21. Act and obtain ESI Registration number if the number of workers are 10 Nos. or more. Also, the agency shall have to give all the benefits to the workers as available under the ESI Act. The agency should follow all the rules and regulations of ESI Act as per prevailing norms.

22. The contractor will be responsible to avail P F Code as per the prevailing Circular of Government for the employees on work. The required documents regarding deduction of P F shall have to be submitted by the contractor to the competent authority.

Addl/Asst. Engineer Dy.Ex.Engineer CITY ENGINEER R.M.C.

R.M.C.

R.M.C.

Signature of Contractor

### **BILL OF QUANTITIES AND PRICE**

The Bill of quantities consists of following sections:

### **CIVIL WORKS:**

### Civil works requires following:

**Excavation of Trenches** 

- Providing, supplying, lowering, laying, jointing, testing and commissioning of various dia. distribution & street service DI pipeline with DI Specials network as per the detailed specifications shown in Vol-II.
- ✓ Bedding for pipes with selected murrum
- ✓ Support of piping system, Thrust blocks of RCC in various concrete etc.
- ✓ Refilling the pipeline trenches with proper ramming
- ✓ All required necessary items as directed by engineer in charge.

The bill of quantities forms the most important part of the e-tender documents. The supply, lowering laying jointing, erection testing and commissioning of pipeline which form a part of total works are indicated in the schedules separated include in the documents. The e-tendering contractors shall price of this document.

### Performance testing and commissioning:

The bill of quantities, general conditions of contractor and the specifications which from an integral part of this contractor shall be read in conjugation.

The bill of quantities, general conditions of contractor and the specifications which from an integral part of this contractor shall be read in conjugation.

Payment for different items shall be paid on % (percentage) above or below quoted by the contractor online in the given price bid. However for any extra items to be carried out with permission of engineer in charge rates will be decided by the Rajkot Municipal Corporation as per GC-70 wherever not specified in the tender.

Whenever manufacturer is separate and contractor for lowering, laying, joining and testing is separate, the principal contractor shall enter in to an agreement with DI pipes & DI Specials manufacturer for satisfactory manufacturing as per the relevant code of practice, testing, transporting, stacking & testing after laying at site as per RMC requirement.

### PART-III BILL OF QUANTITIES (Attached in Separate Folder)

BID FORM(WITH PRICE)

(Bidders are required to fill up all blank spaces in this Bid Form)

CONTRACT No: RMC/ENGG/WZ/21-22/43

The Commissioner
Rajkot Municipal Corporation
Dr. Ambedkar Bhavan
Dhebar Road
Rajkot

Dear Sir,

SUB: PROVIDING, LOWERING, LAYING, JOINTING, TESTING AND COMMISSIONING OF 80 MM TO 300 DIA (I.D.) D.I. PIPE LINE WITH C.I. SLUICE VALVE FIXING WORK FOR S.R.P. GROUP-13 GHANTESHWAR "JANBHAGIDARI YOJANA" IN WARD NO.1 (4th ATTEMPT)

1. Having visited the site and examined the Bid Documents, Drawings, Conditions of Contract, Specifications, Schedules, Annexures, Preamble to Price Schedules, Price Schedules etc. including Addenda/Amendments to the above, for the execution of the above Contract, we the undersigned offer to carry out as given in Conditions of Contract and in conformity with the Drawings, Conditions of Contract, Specifications, Preamble to Price Schedules, Price Schedules, Annexures, Bidding Documents, including Addenda Nos. (insert numbers) for (quoted online) %age below / above than the rates given in Price Schedule.

### 2. I / We agree that

- (a) if we fail to provide required facilities to the Employer's representative or any other person/agency by the employer to perform on his behalf for carrying out the inspection and testing of materials and workmanship or
- (b) if we incorporate into the Works, materials before they are tested and approved by the Engineer's representative
- (c) if we fail to deliver raw water of required quantity according to the conditions/stipulations of the Contract,

- the Engineer-in-charge will be at liberty to take any action including termination of Contract and impose at his absolute discretion any penalties, and/or reject the work.
- 3. We undertake, if our Bid is accepted, to complete and deliver the Works in accordance with the Contract within 4 months of construction period from the date of Work Order issued to us by you.
- 4. We agree to abide by this Bid for a period of 180 Days from the date fixed for receiving the same and it shall remain binding upon us and may be accepted at any time before the expiry of that period.
- 5. In the event of our Bid being accepted, we agree to enter into a formal Contract Agreement with you within 10 days incorporating the conditions of Contract thereto annexed but until such agreement is prepared this Bid together with your written acceptance thereof shall constitute a binding Contract between us.
- 6. We agree, if our Bid is accepted, to furnish Performance Bond/Security in the forms and of value specified in the Conditions of Contract of a sum equivalent to 5% of the Contract price for due performance of the Contract.
- 7. We have independently considered the amounts of liquidated damages shown in Appendix to Bid and agree that they represent a fair estimate of the damages likely to be suffered by you in the event of the Work not being completed by us in time.
- 8. We understand that you are not bound to accept the lowest or any Bid you may receive.

| Dated   | this    | day of                      | 2016.  |
|---|---------|-----------------------------|--------|
|   |         | (Signature)                 |        |
| Company Seal  |         |                             |        |
|   |         | (Name of the p              | erson) |
| (Name of firm) Duly authorised to sign Bid for and (Fill in block capitals) | d on be | (In the capacity<br>half of | of)    |
| <u>Witness</u>  |         |                             | _<br>_ |
| Signature   |         |                             |        |
| Name  | _       |                             |        |
| Address   |         |                             |        |

I/We have enclosed a DEMAND DRAFT / BANK GUARANTEE as an "Earnest Money Deposit", for the sum of Rs. 66,830/- the full value of which is to be absolutely forfeited to the Employer should I/We fail to commence the works specified. Otherwise the said sum shall be retained, by the Employer as on account of such `Security Deposit' as provided for in the aforesaid documents.

I/We agree not to employ Sub-contractors other than those that may be approved in accordance with conditions in the aforesaid documents. I/We understand that you are not bound to accept the lowest or any tender which you may receive.

I/We shall refer all disputes arising out of or relating to the agreement to the arbitration in accordance with conditions of contract.

I/We am/are bound to execute the job if the work order is issued within 180 Days from the date of opening of the tender.

I/We agree to pay the Government Income-Tax, CGST, SGST and other taxes prevailing from time to time on such items on which the same are levied and the rates quoted by me/us are inclusive of the same.

| Yours faithfully,       |  |
|-------------------------|--|
| Signature of Contractor |  |
| Date:<br>Address:       |  |

# PREAMBLE TO PRICE SCHEDULES

### **Note on Schedule:**

The bid is percentage rate bid for PROVIDING, LOWERING, LAYING, JOINTING, TESTING AND COMMISSIONING OF 80 MM TO 300 DIA (I.D.) D.I. PIPE LINE WITH C.I. SLUICE VALVE FIXING WORK FOR S.R.P. GROUP-13 GHANTESHWAR "JANBHAGIDARI YOJANA" IN WARD NO.1 (4th ATTEMPT).

- 1. The whole work is to be done under the supervision of RMC.
- 2. Before starting the work, the details survey has to be done by the contractor and shall have to prepare and submit Survey and Level drawings in soft copy (Auto Cad) and Hard copy, and has to mark permanent levels at all necessary locations for Reference, for which, no extra payment will be made by Rajkot Municipal Corporation. After permission / approval from the engineering in charge, the work will have to be executed accordingly on site.
- 3. The rates and prices shall be submitted in the formats given in the enclosed Price Schedules. Rates and prices received in any other formats will be rejected and the Bids will be disqualified.
- 4. It will be entirely at the discretion of the Employer to accept or reject the bidder's proposal, without giving any reasons whatsoever.
- 5. In Price Schedule, bidder shall quote his percentage Equal/Above/Below for items listed in the schedule. Prices quoted in Schedule only will be considered for price evaluation & shall form a part of the Contract Agreement.
- 6. Only Price Schedule will be considered for financial evaluation of the bid with the successful bidder.
- 7. The bidder shall be deemed to have allowed in his price for provision, maintenance and final removal of all temporary works of whatsoever nature required for construction including temporary bunds, diverting water, pumping, dewatering, etc. for the proper execution of works. The rates shall also be deemed to include any works and setting out that may be required to be carried out for laying out of all the works involved.
- 8. Where there is a discrepancy between the unit rates and the amount entered, in the price schedule the latter shall govern.
- 9. The Price Schedules are to be read in conjunction with the Conditions of Contract, the Specifications and other sections of these bid documents and these documents are to be taken as mutually explanatory of one another.

- 10. Prices quoted by the bidder shall be firm for the entire period of Contract without any escalation.
- 11. The bidder shall interpret the data furnished and carry out any additional survey work, or investigation work required at his own cost.
- 12. The prices quoted shall also include the cost of materials utilized for testing.
- 13. The bidder should acquaint himself with the site conditions including the access to Worksite. The successful bidder shall have to make suitable access to worksites at his own cost. These accesses will be used by the other contractors working for RMC.
- 14. From each Running Account Bill, labour cess will be deducted as per norms.
- 15. The quoted rates should be inclusive of all taxes and duties.
- 16. The prices shall have to be quoted firm & fix including all the taxes & dutes without any statutory variation. RMC will not consider any statutory variation as well as the price rise in the market and if any, those shall be on account of contractor.
- 17. The work contract tax will be borne by the agency.
- 18. Use of ready mix concrete may be permitted if it fulfils tender specifications.
- 19. No extra item or extra width will be paid due to excavating method or type of machinery.
- 20. For any type of license regarding labour, etc. has to be achieved by agency.
- 21. In Every running bill 0.25% amount shall be retained as extra security deposit if Drawings of work done are not submitted by agency.
- 22. As Road Restraining is the responsibility of work contract agency, in Every running bill 0.50% amount shall be retained as extra security deposit for purpose of Corrections for road restraining in case of settlement of surfaces of refilled trenches. These shall be released after Defect Liability Period.

- 23. This office Circular bearing No. RMC/C/329 dated 22-12-2012 and Order No. RMC/C/132 dated 10-06-2013 are uploaded in tender document. The Contractors quoting their rates Above/Below shall have to read, implement, and submit the same duly signed along with the will be documents to be submitted during physical submission.
- 24. In reference to the above Circular and Order cited at above, the Contractor firm who have quoted their rates for this work will be called in person for verification of original documents. The date and time for verification of original documents will be intimated to the Contractors.
- 25. The routes and levels shown in the maps are indicative and not final. There are possibilities of change in routes and levels at the time of execution of work and due to which the diameter of pipeline and depth of drainage line may increase or decrease. Under the circumstances, the contractor shall have to carry out the work accordingly at the approved rates without any extra cost. Rajkot Municipal Corporation will not entertain any dispute in this regard.
- 26. The contractor shall have to carry out the Sub-soil strata investigation at his own cost.
- 27. Flow Test shall be done in two stage:

### Stage 1

Pipe line shall be laid by resting the pipe line on supports at joints. The flow test and The drains, manholes and all joints of pipes shall be made thoroughly sound and water tight and any joint which may be observed to be leaky shall be immediately corrected. Thus after satisfactory flow test sand bedding shall be fill pipe line after laying pipe line. The refilling of trench shall be carried out then after.

### Stage 2

After total laying & refilling of trenches, flow test shall be carried out again for particular section of length as suggested by engineer in charge.

- 28. If the progress of work is found slow then Extra security Deposit may be recovered from any running bill as decided by Engineer in charge up to maximum 5% amount of concerned R.A. Bill amount.
- 29. Wherever the sanction from Forest and State High Way (R & B) department is required that has to be procured and also any other sanction of any other Institute/Authority is required then contracting agency shall have to arrange itself i.e. whole liaison

shall be on account of working agency. However, if required, RMC will recommend for the same wherever necessary. The expenditure incurred for this type sanctions will be reimbursed by RMC on submission of necessary documentary evidence like; Receipt, as proof.

- 30. Blasting may not be permitted in the areas having dense population or any other unsuitability.
- 31. Big machinery may not enter in the areas having narrow streets (3 to 4 Mtr. wide).
- 32. Kachcha houses shall not be get damaged. Considering this, manual labour work is more feasible in these types of areas.
- 33. No extra item or extra width will be paid due to excavating method or type of machinery.
- 34. The bidders are advised to visit the project area and get acquainted with the local condition as the said area is residential area with numbers of underground utility services like water supply pipe line, sullage water pipe line, gas pipeline, telephone/electric cable, KHALKuVAS etc, which requires to be maintained during the progress of work. The safety of the work is prime important factor and all the bidder should be very much vigilant for the same. Thus, there may be some locations where clear ROW or ROU may not be available due to certain reasons like TP Road open Issues, Permissions etc. If work of that much location is affected due to such reasons time limit may be extended considering that non-working period but in no case Price Escalation will be given for that extended period.

Thus, it is to be clear that to work within utility services is a part of this work. If utilities are affected, it shall be the responsibility of contractor to make same as it was as before. The expenditure and arrangement shall be bear by contractor.

- 35. In case of Extra Item, No "On" %age i.e. +ve % age Rate will be given but if there is Down %age i.e, -ve % age Rate that will be applied to that rate of that Extra Item.
- 36. Before procurement of Material the Quality Assurance Plan (QAP) shall be approved by RMC. QAP for approval shall be submitted in 3 Original copy duly signed and stamped by Manufacturer, TPI/PMC and Tenderer, The draft QAP has been attached herewith.
- 37. The contractor shall have to quote their rates including GST and

other taxes and the Invoice with break-up of GST IS to be submitted accordingly, failing which, such amount will be deducted from the bill of the agency and deposited accordingly.

The contractor shall have to purchase the material required for this tender work, only from the supplier having registered GST Number. RMC will not be responsible to pay any amount towards GST if the material is purchased from the unregistered supplier not having GST Number.

- 38. The contractor shall be responsible for Railway Crossing, Highway crossing etc and the detailed design shall have to be provided by the contractor and carry out the same, for which, payment will be made as per norms.
- 39. The contractor shall have to obtain the approval from the concerned authorities for level crossing, Highway, Gas etc. However, Rajkot Municipal Corporation will extend its cooperation in obtaining the approval. The charges as per norms shall be paid by the agency and same will be reimbursed by Rajkot Municipal Corporation.
- 40. Engineering Store of Rajkot Municipal Corporation will accept the un-utilized D I Pipes 100% whereas the fittings / specials upto 10% of the quantity actually as may be confirmed at the time of work order.
- 41. Scope of Testing period: During the testing period, agency will have to look after the maintenance and rectification of fault, if any. No extra payment will be made by RMC for this purpose.
- 42. Only for existing house connection, if additional pipe is to be provided over and above the 5 mt. for 15 mm connection then additional payment is to be made Acceptable (Rate of only 15 mm dia pipeline as per the rates of SOR of RMC).

### 43. e-Tender price:

The tender price ( Pipe/specials Supply as shown in above scope of work and as per the detailed specifications + Labor work for laying jointing, testing & commissioning) shall include all materials, labor, tools and tackles, plant and machinery etc. necessary for the proper manufacture of pipes and specials and for tests at the contractor's works, for insurance and for delivery to RMC's store or site of works indicated in the project area according to dispatch schedule and for laying and testing on site etc.

The rates quoted by the contractor online in the given price bid ( Pipe /specials Supply + Labor work for laying jointing, testing & commissioning) shall cover everything necessary for the due and complete execution of the work according to the drawings and other conditions and stipulations of the contract including specifications or the evident intent and meaning of all or either of them or according to customary usage and for periodical and final inspection and test and proof of the work in every respect and for measuring, numbering or weighing the same, including setting out and laying or fixing in positions and the provision of all materials, power, tools, rammers, labour, tackle, platforms with proper lapped joints for scaffolding, ranging boxing, straight edges, centering and wedges, templates, posts, straight rails, boning-staves, strutting, barriers, fencing, lighting, pumping apparatus, temporary arrangement for passage of traffic, access to premises and continuance of drainage, water supply and lighting (if interrupted by contractor's temporary sheds, painting, varnishing, establishments for efficient supervision and watching arrangements for the efficient supervisions of life and property and all requisite plant and machinery of every kind except only such matter and things as it may be distinctly stated herein which are to be supplied to the contractor free. A rate for any one description of work is to be held to include such items of other classes of works as are obviously necessary for its due completion and for these no separate/specific charges will be admitted. The contractor shall keep every portion of the work clear of accumulation from time to time and shall leave every portion of the work clean, clear and perfect, at the conclusion of whole work at their own cost.

- 44. FDR or Bank Guarantee will not be acceptable towards Tender fee and Earnest Money Deposit.
- 45. Rajkot Municipal Corporation will engage TPI agency for pipe material inspection and testing at factory and to maintain the overall work supervision and quality control of the project. The TPI agency shall be from approved list of RMC or as decided by the competent authority of RMC. All necessary charges of TPI agency is to be borne by the contractor. The TPI charges is 0.70% of the project cost, which will be deducted from the bill of the agency and will paid to the TPI agency by contractor.
- 46. In case of damage to obstructing pipe line or other utilities is done by the agency then the rectification to the same and making it good shall have to be carried out by the agency at his own cost.
- 47. The contractor shall at his own cost fill up water in pipe line

- and given necessary hydraulic test section
- 48. Autocad drawings shall have to be provided in soft copy as well as hard copy, for which, decision of engineer-in-charge will be final and binding to the agency.

AddI/Asst. Engineer R.M.C.

R.M.C.

Dy.Ex.Engineer CITY ENGINEER R.M.C.

Signature of Contractor

Check List for submission of Documents

| Tender Fee submitted as per Tender  | Yes / No |
|---|----------|
| Tender Earnest Money Deposit submitted as per<br>Tender   | Yes / No |
| Registration documents submitted as per tender requirement  | Yes / No |
| Information regarding Capability etc. as per clause No. IT-12 (General Performance data) shall have to be submitted | Yes / No |
| All Appendixes shall have to be submitted physically duly filled  | Yes / No |
| Declaration on Stamp paper of Rs.300/- regarding nowhere black listed / terminated / debarred                       | Yes / No |
| Financial Details:  |          |
| Turnover details submitted as per requirement   | Yes / No |
| Working Capital as per requirement of tender is submitted   | Yes / No |
| Valid Bank Solvency submitted   | Yes / No |
| Validity of Bank Solvency   | Date:    |
| Experience Details:   |          |
| Details of Technical Staff and details of machineries submitted   | Yes / No |
| Address proof submitted   | Yes / No |
| Identity proof submitted  | Yes / No |
| Fresh Declaration on Non-Judicial Stamp Paper regarding not black listed or Terminated or Debarred, is submitted    | Yes / No |
| Professional Tax Receipt of current year  | Yes / No |

### Note:

Over and above, the agency shall also have to submit all other necessary documents as may be required for pre-qualification, failing which, the agency will be treated as Non-responsive and will be DISQUALIFIED and also the online price bid of such agency will not be opened.

Signature of contractor with seal

### SCHEDULE - A

Schedule showing a material to be supplied from Rajkot Municipal Corporation stores at free of cost for use in work contracted and to be executed

### Name of Work:

PROVIDING, LOWERING, LAYING, JOINTING, TESTING AND COMMISSIONING OF 80 MM TO 300 DIA (I.D.) D.I. PIPE LINE WITH C.I. SLUICE VALVE FIXING WORK FOR S.R.P. GROUP-13 GHANTESHWAR "JANBHAGIDARI YOJANA" IN WARD NO.1 (4th ATTEMPT)

| Sr.          | Particulars   | Qty. | Rate at which<br>material will be<br>charged to the<br>contractor | Total<br>Amount |  |  |
|--------------|---|------|---|-----------------|--|--|
| 1            | 100 mm dia C.I. Sluice Valve "Kirloskar"  | 5    | 10749.00  | 53745.00        |  |  |
| 2            | 150 mm dia C.I. Sluice Valve "Kirloskar"  | 5    | 16659.00  | 83295.00        |  |  |
| 3            | 200 mm dia C.I. Sluice Valve "Kirloskar"  | 2    | 28990.00  | 57980.00        |  |  |
| 4            | 250 mm dia C.I. Sluice Valve "Kirloskar"  | 2    | 37750.00  | 75500.00        |  |  |
| 5            | 300 mm dia C.I. Sluice Valve "Kirloskar"  | 5    | 49701.00  | 248505.00       |  |  |
| 6            | 450 mm dia C.I. Sluice Valve "Kirloskar"  | 1    | 124804.00   | 124804.00       |  |  |
|              |   |      | Total   | 643829.00       |  |  |
|              |   |      | Say   | 644000.00       |  |  |
| Note<br>No.1 |   |      |   |                 |  |  |
| Note<br>No.2 | '   |      |   |                 |  |  |
| Note<br>No.3 | Material not included in "SCHEDULE – A" but required for the work shall be provided by the contractor and cost of such material shall be included in the respective tendered items by the contractor. |      |   |                 |  |  |

Asst. Engineer Rajkot Muni. Corporation Dy. Executive Engineer Rajkot Muni. Corporation

City Engineer Rajkot Muni. Corporation

# PRICE SCHEDULE

### Rajkot Municipal Corporation Price Schedule - B

### Name of work:

PROVIDING, LOWERING, LAYING, JOINTING, TESTING AND COMMISSIONING OF 80 MM TO 300 DIA (I.D.) D.I. PIPE LINE WITH C.I. SLUICE VALVE FIXING WORK FOR S.R.P. GROUP-13 GHANTESHWAR "JANBHAGIDARI YOJANA" IN WARD NO.1 (4th ATTEMPT)

| Sr. | Qty.    | Description   | Rate    | Unit | unt        |
|-----|---------|---|---------|------|------------|
| 1   | 60.00   | Manufacture, Supply and Delivery of Ductile Iron K-7 Grade Pipes for following Nominal Bore Diameter with Internal Cement Mortar Lining including All Taxes, Insurance, Fright Charges, Inspection Charges, Loading-Unloading, Transportation to Sites of work Etc. Comp. (IS: 8329:2000) 200 mm Dia (I.D.)K-7 Class D.I. Pipe Line work. | 1677.00 | Rmt. | 100620.00  |
| 1/a | 0.00    | On Supply of Pipe at Site85%  | 1425.45 |      | 0.00       |
| 1/b | 0.00    | On Lowering, Laying and Jointing 10%  | 167.70  |      | 0.00       |
| 1/c | 0.00    | On Satisfactory Hydraulic test<br>05%   | 83.85   |      | 0.00       |
| 2   | 750.00  | Manufacture, Supply and Delivery of Ductile Iron K-7 Grade Pipes for following Nominal Bore Diameter with Internal Cement Mortar Lining including All Taxes, Insurance, Fright Charges, Inspection Charges, Loading-Unloading, Transportation to Sites of work Etc. Comp. (IS: 8329:2000) 150 mm Dia (I.D.)K-7 Class D.I. Pipe Line ork.  | 1355.00 | Rmt. | 1016250.00 |
| 2/a | 0.00    | On Supply of Pipe at Site85%  | 1151.75 |      | 0.00       |
| 2/b | 0.00    | On Lowering, Laying and Jointing<br>10%   | 135.50  |      | 0.00       |
| 2/c | 0.00    | On Satisfactory Hydraulic test 05%  | 67.75   |      | 0.00       |
| 3   | 1350.00 | Manufacture, Supply and Delivery of Ductile Iron K-7 Grade Pipes for following Nominal Bore Diameter with Internal Cement Mortar Lining including All Taxes, Insurance, Fright Charges, Inspection Charges, Loading-Unloading, Transportation to Sites of work Etc. Comp. (IS:  | 908.00  | Rmt. | 1225800.00 |

|            |         | 0220:2000) 100 mm Dia /I D ) I/ 7  |        |      |            |
|------------|---------|--|--------|------|------------|
|            |         | 8329:2000) 100 mm Dia (I.D.) K-7   |        |      |            |
| 2/2        | 0.00    | Class D.I. Pipe Line ork.  | 771.80 |      | 0.00       |
| 3/a<br>3/b | 0.00    | On Supply of Pipe at Site85% On Lowering, Laying and Jointing  | 90.80  |      | 0.00       |
| 3/0        | 0.00    | 10%  | 90.60  |      | 0.00       |
| 3/c        | 0.00    | On Satisfactory Hydraulic test   | 45.40  |      | 0.00       |
| ] 3/0      | 0.00    | 05%  | 45.40  |      | 0.00       |
| 4          | 3565.00 | Manufacture, Supply and Delivery of Ductile Iron K-7 Grade Pipes for following Nominal Bore Diameter with Internal Cement Mortar Lining including All Taxes, Insurance, Fright Charges, Inspection Charges, Loading-Unloading, Transportation to Sites of work Etc. Comp. (IS: 8329:2000) 80 mm Dia (I.D.) K-7 Class D.I. Pipe Line ork. | 805.00 | Rmt. | 2869825.00 |
| 4/a        | 0.00    | On Supply of Pipe at Site85%   | 684.25 |      | 0.00       |
| 4/b        | 0.00    | On Lowering, Laying and Jointing 10%   | 80.50  |      | 0.00       |
| 4/c        | 0.00    | On Satisfactory Hydraulic test<br>05%  | 40.25  |      | 0.00       |
| 5          | 320.00  | Dismentalling ork of RCC Road.   | 518.00 | Cmt. | 165760.00  |
|            |         | Excavation in Soft Murrum-Hard   |        |      |            |
| 6          | 2150.00 | Murrum- 0.00 to 1.50 mt. Depth   | 100.05 | Cmt. | 215107.00  |
|            |         | Excavation in Soft Rock-0.00 to  |        |      |            |
| 7          | 100.00  | 1.50 mt. Depth   | 220.80 | Cmt. | 22080.00   |
|            |         | 200 mm Dia (I.D.)K-7 Class D.I.  |        |      |            |
| 8          | 60.00   |  | 58.77  | Rmt. | 3526.20    |
|            |         | 150 mm Dia (I.D.)K-7 Class D.I.  |        |      |            |
| 9          | /50.00  | Pipe Line Laying work  | 32.77  | Rmt. | 24577.50   |
| 10         | 1250.00 | 100 mm Dia (I.D.)K-7 Class D.I.  | 24.60  | Doot | 22210.00   |
| 10         | 1350.00 |  | 24.60  | Rmt. | 33210.00   |
| 11         | 3565.00 | 80 mm Dia (I.D.)K-7 Class D.I. Pipe<br>Line Laying work  | 24.60  | Rmt. | 87699.00   |
| 12         | 1       | , ,  | 531.00 | Job  | 531.00     |
| 13         | 10      | 150 mm dia Pipe Job work.  | 372.00 | Job  | 3720.00    |
| 14         | 10      | 100 mm dia Pipe Job work.  | 300.00 | Job  | 3000.00    |
| 15         | 10      | 80 mm dia Pipe Job work.   | 289.00 | Job  | 2890.00    |
| 15         | 10      | Cutting of D.I. Pipe including   | 203.00 | 300  | 2030.00    |
| 16         | 60      | Transportation- 80 to 200 mm   | 212.00 | Cut  | 12720.00   |
| 17         | 1750.00 | Manufacture, Supply and Delivery of Ductile Iron Flange Socket Spigot Bends, Tees, Reducer or any other Specials as per BSEN-545/1995 Class-A Series K-12 Suitable for Use with Pipe Manufactured as per IS:8329/2000 Delivery of Specials   | 106.00 | Kg.  | 185500.00  |

|    |        | is to be made to Site of ork including All Taxes, Loading-Unloading, Carting, Stacking, Insurance, Inspection Charges, Octroi Etc. Comp. for 80-300 mm Dia Socket & Spigot Type.  |              |          |            |
|----|--------|---|--------------|----------|------------|
| 18 | 950.00 | Manufacture, Supply and Delivery of Ductile Iron Flange Socket Spigot Bends, Tees, Reducer or any other Specials as per BSEN-545/1995 Class-A Series K-12 Suitable for Use with Pipe Manufactured as per IS:8329/2000 Delivery of Specials is to be made to Site of ork including All Taxes, Loading-Unloading, Carting, Stacking, Insurance, Inspection Charges, Octroi Etc. Comp. for 80-300 mm Dia Flanged Type. | 109.00       | Kg.      | 103550.00  |
| 19 | 1.00   | Supply & Fixing of 200 mm dia C.I. Sluice Valve "Kirloskar Brand"   | 29384.10     | Nos.     | 29384.10   |
| 20 | 4.00   |   | 17005.50     | Nos.     | 68022.00   |
| 21 | 5.00   | Supply & Fixing of 100 mm dia C.I. Sluice Valve "Kirloskar Brand"   | 11050.40     | Nos.     | 55252.00   |
| 22 | 6.00   | Supply & Fixing of 80 mm dia C.I.<br>Sluice Valve "Kirloskar Brand"   | 8300.90      | Nos.     | 49805.40   |
| 23 | 2.00   | Tractor Trip  | 1265.00      | Trip     | 2530.00    |
| 24 | 69.10  | Removal of Excavated Stuff.   | 122.00       | Cmt.     | 8430.20    |
|    |        |   | To           | tal Rs.= | 6289789.90 |
|    |        | Add. 6.25 % Supe  | rvision char | ge (+) = | 393111.87  |
|    |        |   |              | tal Rs.= | 6682901.77 |
|    |        |   |              | Say Rs.= | 6683000.00 |

AddI/Asst. Engineer Dy.Ex.Engineer CITY ENGINEER R.M.C.

R.M.C.

R.M.C.

I/We agree to carry out the above said work at <u>(to be quoted</u> online) % Equal / above / below on the tendered rates shown in Schedule.

Signature of Contractor

કમિશનર વિભાગ મહાનગરપાલિકા કચેરી રાજકોટ. તા.શ્સ્/૦૪/૨૦૧૮

# પરિપત્ર:-

વિષય : રાજકોટ મફાનગરપાલિકાના સેન્ટ્રલ સ્ટોર (એન્જી.) સ્ટોર ખાતેથી ઇસ્યુ કરવામાં આવતા મટીરીયલ્સ તથા પરત જમા થતા મટીરીયલ્સની વર્તમાન પ્રક્રિયામાં સુધારણા બાબત.

રાજકોટ મફાનગરપાલિકાના ત્રણેય ઝોનના તમામ વોર્ડમાં મુખ્યત્વે વોટર વક્સના નવા તથા મેઈન્ટેનન્સના વાર્ષિક ઝોનલ કોન્ટ્રાક્ટરો દ્વારા કરવામાં આવતા કામોમાં. સેન્ટ્રલ સ્ટોર (એન્જી.) દ્વારા દરેક વોર્ડના ડી.ઈ.ઈ.શ્રી તથા મ.ઈ.શ્રી/અ.મ.ઈ.શ્રીની માંગણી અનુસાર રજુ થતા ઇન્ડેન્ટ મુજબ સેન્ટ્રલ સ્ટોર (એન્જી.) દ્વારા વિવિધ મટીરીયલ્સ ઇસ્યુ કરવામાં આવે છે. તેમજ તમામ વોર્ડમાં રીપેરીંગ દરમ્યાન નોન યુઝ નીકળેલ મટીરીયલ્સ સેન્ટ્રલ સ્ટોર (એન્જી.) તથા વર્કશોપ, સ્ટેશનરી જેવા અન્ય તમામ સ્ટોર ખાતે પરત જમા કરાવવામાં આવે છે.

સદરફુ વર્તમાન પ્રક્રિયામાં સત્વરે નીચેની વિગતે આવશ્યક અમલીકરણ કરવાનું રફેશે.

- (૧) વીર્ડના ડી.ઈ.ઈ.શ્રી તથા મ.ઈ.શ્રી/અ.મ.ઈ.શ્રી દ્વારા જે તે કામના એસ્ટીમેટની મંજુરી મળ્યેથી સેન્ટ્રલ સ્ટોર (એન્જી.) માં ઇન્ડેન્ટ રજુ કરવાનું રહેશે. (ધણા ખરા કિસ્સામાં વર્ક ઓર્ડર ઇસ્યુ કર્યા બાદ ઇન્ડેન્ટ જમા કરાવવામાં આવે છે. જેમાં સમયનો વ્યય થાય છે)
- (ર) વીર્ડના ડી.ઈ.ઈ.શ્રી તથા મ.ઈ.શ્રી/અ.મ.ઈ.શ્રી દ્વારા જે તે કામના એસ્ટીમેટ મંજુરી માટે રજુ થતી તમામ પ્રકરસ કાઈલોમાં, કામના લોકેશન દર્શાવતો સ્પષ્ટ સ્કેચ ફરજીયાત જોડવાનો રફેશે. આ બાબતની અમલવારી સક્ષમ સ્તરેથી તથા સમકક્ષ એન્જીનીયરશ્રી અથવા ડી.ઈ.ઈ.શ્રી દ્વારા મંજુર થતી તમામ કાઈલોમા કરવાનો રફેશે.
- (3) સેન્ટ્રલ સ્ટોર (એન્જી.) દ્વારા તમામ પ્રકારના વાલ્વ ખરીદીના સમયે, સપ્લાયર દ્વારા રજુ થતા દરેક ટેસ્ટ સર્ટીફીકેટની ખરાઈ પત્ર દ્વારા તે વાલ્વની મેન્યુફેક્ચરીંગ કંપનીમાં ફરજીયાત કરવાની રહેશે.
- (૪) મેન્ટ્રલ સ્ટોર (એન્જી.) ખાતેથી તમામ પ્રકારના વાલ્વ સ્વીકારતી વખતે, જે તે વોર્ડના મ.ઈ.શ્રી/ અ.મ.ઈ.શ્રી/વર્ક આસી.શ્રી દ્વાર દરેક વાલ્વ ઉપર દર્શાવેલ બોડી સીરીચલ નંબર જાતે ચકાસી ગેટપાસમાં દર્શાવેલ બોડી સીરીચલ નંબર સાથે જાતે ચકાસી મેળવેલ છે. તેવી ફરજીયાત નોંધ ગેંટપાસમાં કર્યા બાદ જ મટીરીચલ્સ ઇસ્યુ કરવાનું રહેશે. કોઇપણ સંજોગોમાં કોન્ટ્રાક્ટરશ્રીને મટીરીચલ્સ ઇસ્યુ કરવાનું રહેશે નહિ. એટલે કે સેન્ટ્રલ સ્ટોર (એન્જી.) ખાતેથી મટીરીચલ્સ ઇન્ડેન્ટ રજુ કરનાર ડી.ઈ.ઈ.શ્રી/મ.ઈ.શ્રી/અ.મ.ઈ.શ્રી/ વર્ક આસી.શ્રીની ફાજરીમાં બોડી સીરીચલ નંબર ચકાસી સ્વીકારનાર ડી.ઈ.ઈ.શ્રી/મ.ઈ.શ્રી/અ.મ.ઈ.શ્રી/વર્ક આસી.શ્રી એ જાતે ચકાસેલ છે તથા બરાબર છે તેવી નોંધ સાથે સફી સિક્કા ગેટપાસમાં કર્યા બાદ જ મટીરીચલ્સ સંબંધિત કોન્ટ્રાક્ટશ્રીને ઇસ્યુ કરવાનું રહેશે.
- (૫) સેન્ટ્રલ સ્ટીર (એન્જી.) દ્વારા ઇસ્યુ થયેલ મટીરીયલ્સ, જે તે વોર્ડમાં રીપેરીંગ વાળા સ્થળે વપરાશ કરતી વખતે.
  - રીપેરીંગ વાળા સ્થળનો જૂની પરિસ્થિતિ દર્શાવતો ફોટોગ્રાફ્સ.
  - નવી આઈટમ નાખ્યા બાદની પરિસ્થિતિ દર્શાવતો ફોટોગ્રાફ્સ
  - સ્પષ્ટ લોકેશન દર્શાવતો ફોટોગ્રાફ્સ.
  - સ્પષ્ટ બોડીનંબર દર્શાવતો કોટોગાક્સ

ઉપર મુજબના ૪ ફોટોગ્રાફ્સ, સ્પષ્ટ વિગત દર્શાવતા A4 Size ના Page ઉપર ૪ ફોટોગ્રાફ્સ એકી સાથે એક નકલમાં જુનો વાલ્વ કે જુનું તમામ મટીરીયલ્સ જમા કરાવતી વખતે રજુ કરવાનાં રહેશે તથા ઉપર મુજબના ૪ કોટોગ્રાફ્સ, સ્પષ્ટ વિગત સાથે બીજી નકલ કરજીયાતપણે એસ્ટીમેટ મંજુરી વાળી ફાઈલમાં જાળવવાની રહેશે તથા જુના નીકળેલ રીપેરીંગવાળા કે નોન યઝ વાલ્વ તથા તમામ નીકળેલ

Page 1 of 2

મટીરીયલ્સ કરજીયાતપણે સેન્દ્રલ સ્ટીર (એન્જી.) ખાતે જમા કરાવવાનું રફેશે તથા તેની જમા પાવતી મેળવી ખર્ચ મંજુરીવાળી કાઇલે કાયમી જાળવવાની રફેશે.

- (5) ક્રમ ન.(પ)માં ઉપર દર્શાવેલ વિગતે દરેક ફાઈલના પેમેન્ટ માટે રજુ થતા કિસ્સામાં,
  - સમકક્ષ અધિકારીશ્રી
  - ઓડીટ તથા એકાઉન્ટ શાખા દ્વારા ફાઈલ ઉપર જુનો માલ સામાન જમા કરાવ્યાની પાવતી તથા નવા માલસામાન સામે જુનો માલસામાન શું શું જમા કરાવેલ છે? તેની ચકાસણી કર્યા બાદ જ પેમેન્ટ કરવાનું રફેશે.
- (૭) તમામ વોર્ડના ડી.ઈ.ઈ.શ્રી દ્વારા તથા મ.ઈ.શ્રી/અ.મ.ઈ.શ્રી દ્વારા સને ૨૦૧૦-૧૧ થી સને ૨૦૧૭-૧૮ સુધી વપરાશ કરેલ તથા પૂર્ણ થઈ ગયેલ તમામ ઇન્ડેન્ટ બૂક દિવસ-૨૦(વીસ)માં કરજીયાતપણે સેન્દ્રલ સ્ટોર (એન્જી.) ખાતે જમા કરવાની રફશે. તેમજ વર્તમાન ઇન્ડેન્ટ બુકમાં ક્યાં થી ક્યાં સુધી ઇન્ડેન્ટ વપરાશ થયેલ છે તથા કેટલા ઇન્ડેન્ટ બાકી છે તેની વિગત દિવસ-૧૦(દસ)માં સેન્દ્રલ સ્ટોર (એન્જી.) ખાતે જમા કરવાની રફશે.
- (૮) તમામ વોર્ડ વાઈઝ ઇન્ડેન્ટ રજીસ્ટર ડી.ઈ.ઈ.શ્રી/મ.ઈ./અ.મ.ઈશ્રીની સફીથી કરજીયાતપણે નિભાવવાનું રફેશે. આ ઉપરાંત સાઈટ પરનું વોર્ડ વાઈઝ મટીરીયલ રજીસ્ટર કોન્ટ્રાક્ટરશ્રી/ફીટરશ્રી/વર્ક આસી.શ્રી/અ.મ.ઈ.શ્રીની સફીથી કરજીયાતપણે નિભાવવાનું રફેશે. અને બીલ સમયે સક્ષમ અધિકારીશ્રી પાસે કરજીયાતપણે રજુ કરવાનું રફેશે.
- (૯) તમામ ટેન્ડર કામોમાં કે જેમાં વાલ્વના સ્પેસીફીકેશન આપવામાં આવેલ હોય છે પરંતુ વાલ્વની બ્રાન્ડ અલગ-અલગ આપવામાં આવેલ હોય છે. તે માટે સાઈટ પર જે બ્રાન્ડનો વાલ્વનો ઉપયોગ કરવામાં આવેલ હોય તો તેના પેમેન્ટ માટે સેન્દ્રલ સ્ટોર (એન્જી.) માં જે તે લાગુ વર્ષના જે તે બ્રાન્ડ માટે જે રેઈટ મંજુર થયેલ હોય તે પ્રમાણે પેમેન્ટ કરવાનું રહેશે.
- (૧૦) એક વોર્ડમાં ઇસ્યુ કરવામાં આવેલ મટીરીયલ કોઇપણ સંજોગોમાં બીજા વોર્ડમાં ઉપયોગ કરી શકાશે નહીં. જો ઇસ્યુ કરાચેલ મટીરીયલની જરૂરીયાત ન ફોય તો તેવું મટીરીયલ ઇસ્યુ કરનાર વિભાગ ખાતે પરત જમા કરાવવાનું રહેશે.
- (૧૧) મફાનગરપાલિકાના આંઇ.ટી. વિભાગ અને સ્માર્ટ સીટી(SPV) દ્વારા ભવિષ્યમાં રાજકોટ મફાનગરપાલિકા કસ્તકના તમામ સ્ટોરમાં સીસીટીવી કેમેરા અગૃતાના ધોરણે લગાવવાના રફેશે.

ઉપરોક્ત તમામ બાબતોનો સંલંગ્ન તમામ અધિકારીશ્રીઓ/કર્મચારીશ્રીઓએ યુસ્તંપણે તાત્કાલિક અસરથી અમલવારી કરવાની રફેશે.

કમિશનર રાજકોટ મહાનગરપાલિકા

# નકલ રવાના (અમલવારી અર્થે):-

- શાખાધિકારીશ્રીઓ(તાંત્રિક)-તમામ
- નાયબ કાર્યપાલક ઇજનેરશ્રીઓ(તમામ)

# નકલ રવાના (જાણ તથા અમલવારી અર્થે):-

- ચીફ ઓડીટરશ્રી
- ચીક એકાઉન્ટન્ટશ્રી

# नहस रवाना (अस अर्थे):-

- નાયબ કમિશનરશ્રીઓ(તમામ)

# રાજકોટ મहાનગરપાલિકા



ડો. આંબેડકર ભવન, ઢેબરભાઈ રોડ, રાજકોટ – 350 00૧.

વેબસાઈટ : www.rmc.gov.in

આર.એમ.સી./સી./વીજી.(ટેક) /જા. નં. - 230

તા. ૧૧ /03/૨૦૧૨

### परीपत्र-:

રાજકોટ મહાનગરપાલિકા અને RSCDL ખાતે ટેન્ડરથી થતા કામમાં સિમેન્ટ કોન્કીટની કામગીરી કરવામાં આવે છે. આ કામોમાં ક્વોલીટી કન્ટ્રોલ જળવાઈ રહે તે માટે નીચે દર્શાવેલ દર્શાવ્યા મુજબ જુદા જુદા સિમેન્ટ કોન્કીટ ગ્રેડ વાઈઝ મીનીમમ સિમેન્ટ કન્ટેન્ટના ધોરણો અનુસરવા અને તેનો સમાવેશ ટેન્ડર ડોક્યુમેન્ટમાં કરવા આથી હકમ કરવામાં આવે છે.

| (અ)  | NABL માન્ય લેબ દ્વારા IS, IRC કે MORTH મુજબ તૈયાર કરાયેલ સિમેન્ટ કોન્કીટ મીક્સ ડીઝાઈન રીપોર્ટ |
|------|---|
|      | મુજબ કિગ્રા સિમેન્ટ કન્ટેન્ટ પ્રતિ ઘનમીટર   |
| (41) | નીચે દશાવેલ ટેબલ મુજબ મીનીમમ કિગ્રા સિમેન્ટ કન્ટેન્ટ પ્રતિ ધનમીટર                             |

| Sr.<br>No. | Cement Concrete<br>Grade | 28 Days<br>Strength in<br>N/mm² |                   | Minimum<br>Cement in Kg |
|------------|--------------------------|---------------------------------|-------------------|-------------------------|
| 1          | M-7.5 for PCC Work       | 7.5                             | N/mm <sup>2</sup> | 160 Kg                  |
| 2          | M-10 for PCC Work        | 10                              | N/mm <sup>2</sup> | 220 Kg                  |
| 3          | M-15 for PCC Work        | 15                              | N/mm <sup>2</sup> | 290 Kg                  |
| 4          | M-20 for RCC Work        | 20                              | N/mm <sup>2</sup> | 360 Kg                  |
| 5          | M-25 for RCC Work        | 25                              | N/mm <sup>2</sup> | 380 Kg                  |
| 6          | M-30 for RCC Work        | 30                              | N/mm <sup>2</sup> | 410 Kg                  |
| 7          | M-35 for RCC Work        | 35                              | N/mm <sup>2</sup> | 425 Kg                  |
| 8          | M-40 for RCC Work        | 40                              | N/mm²             | 440 Kg                  |
| 9          | M-45 for RCC Work        | 45                              | N/mm <sup>2</sup> | 450 Kg                  |

ઉપરોક્ત (અ) અને (બ) પૈકી જે વધુ હોય, તે સિમેન્ટ કન્ટેન્ટ ને ફાઈનલ મીનીમમ સિમેન્ટ કન્ટેન્ટ પ્રતિ ધનમીટર ગણવા હુકમ કરવામાં આવે છે.

ઉપરોક્ત બાબતની અમલવારી તાત્કાલિક અસરથી યુસ્તપણે કરવાની રહેશે.

રાજકોટ મહાનગરપાલિકા

નકલ રવાના (જાણ તથા અમલવારી અર્થે)

- નાયબ કમિરનરશ્રી (ઝોન-વેસ્ટ ,સેન્ટ્રલ ,ઇસ્ટ)

નકલ રવાના -(અમલવારી અર્થે)

- તમામ સીટી એન્જીનીયરશ્રી, એડી. સીટી એન્જીનીયરશ્રી, એક્ઝીક્યુટીવ એન્જીનીયરશ્રી, એન્વાયરમેન્ટ એન્જીનીયરશ્રી (S.W.M.) R.M.C./C./ 832

કમિશ્નર વિભાગ, રાજકોટ મહાનગર સેવાસદન તા. 90/5/2013

हुडमः :-

વિષય:- ઈ-ટેન્ડર / ઓપન ટેન્ડર પઘ્ધતિથી મંગાવવામાં આવતી તમામ પ્રકારની ઓફરો સાથે ભિનઅધિકૃત રજુ થતાં ડોક્યુમેન્ટસ સામે કડક કાર્યવાકી હાથ ધરવા બાબત. સંદર્ભ :- આ અગાઉનાં પ્રીપત્ર નં. આર.એમ.સી./સી./૩૨૯. તા.૨૨/૧૨/૨૦૧૨.

રાજકોટ મહાનગર સેવાસદનના ત્રણ ઝોનનાં તમામ વોર્ડમાં શહેરનાં વિકાસ તથા જાળવણી માટે વિવિધ કામગીરી કરાવવા ઈ–ટેન્ડર / ઓપન ટેન્ડર પધ્ધતિથી અલગ અલગ એજન્સીઓ પાસેથી સ્પર્ધાત્મક ધોરણે અખબારી પ્રસિધ્ધિથી ભાવો ટુ બીડ સીસ્ટમ (૧) ટેકનીકલ બીડ (૨) પ્રાઈઝ બીડ થી મંગાવવામાં આવે છે.

સંદર્ભના પ્રસિધ્ધ કરેલ પરીપત્ર મુજબ તમામ ઈ—ટેન્ડર / ઓપન ટેન્ડરથી મંગાવવામાં આવતાં ભાવો સાથે ભાવ ભરનાર એજન્સીઓ / બીડરો દ્વારા ટેન્ડર બીડ માટે રજુ કરવાનાં થતાં તમામ ડોક્યુમેન્ટસ ફરજીયાતપણે ખરી નકલમાં અથવા સેલ્ફ એટેસ્ટેડ રજુ કરવા આદેશ કરવામાં આવેલ છે. જે સંબંધ નીચે મુજબનાં હુકમની અમલવારી તાત્કાલીક અસરથી કરવા અદિશ કરવામાં આવે છે.

(૧) તમામ ટેન્ડરકામોના ટેકનીકલ બીડ ઓપન કરતી વખતે જે ટેન્ડર બીડ ભરનાર એજન્સીઓ દ્વારા તમામ ડોક્યુમેન્ટસ કે તે પૈકી કોઈપણ એક ડોક્યુમેન્ટસ ખરી નકલમાં અથવા સેલ્ફ એટેસ્ટેડ રજૂ કરેલ ન હોય તો રજૂ થયેલ ટેકનીકલ બીડ ઓપન કરવાની કાર્યવાહી દરમ્યાન ટેકનીકલ બીડ ઓપન કરનાર સંબંધીત અધિકારીશ્રી / કર્મચારીશ્રીએ Disqualify પ્રકારનો રબ્બર સ્ટેમ્પ બિનઅધિકૃત રજૂ થયેલ ટેન્ડરનાં તમામ પાને લગાવી ટેકનીકલ બીડમાં ટેન્ડર Disqualify કરજીયાતપણે કરવાનું રહેશે.

જે ટેન્ડર ખરી નકલ કે સેલ્ક એટેસ્ટેડ સાથે રજુ થયેલ નથી, તેવું ટેકનીકલ બીડમાં ધ્યાને આવ્યેથી રજુ થયેલ ટેન્ડરને Disqualify ન કરી, તે બીડરનું જો પ્રાઈઝ બીડ ખોલવામાં આવશે તો આવા પ્રાઈઝ બીડ ખોલનાર તમામ સંબંધીત અધિકારીથી / કર્મચારીથ્રી સામે સખત શિક્ષાત્મક પગલાં લેવાની ફરજ પડશે.

- (૨) તમામ ટેન્ડરોનાં કિસ્સાઓમાં સંબંધીત ખરી નકલમાં રજુ થયેલ તમામ ડોક્યુમેન્ટસની મુળ (ઓરીજીનલ)નકલ મંગાવી તેની ખરી નકલની ચકાસણી કરજીયાતપણે સંબંધીત ડી.ઈ.ઈ.શ્રી તથા મ.ઈ.શ્રી / અ.મ.ઈ.શ્રીએ કરવાની રહેશે. જે મુળ નકલ સાથે વેરીફાય કર્યાની સહી કરજીયાતપણે દરેક ખરી નકલમાં સંબંધીત ડી.ઈ.ઈ.શી./ મ.ઈ.શી./ અ.મ.ઈ.શીએ કરવાની રહેશે. તે પહેલાં તે ટેન્ડરની પ્રાઈઝ બીડ ઓપન કરી શકાશે નહી. જેમાં કરજચૂક થયેથી સંબંધીત જવાબદાર ડી.ઈ.ઈ.શી / મ.ઈ.શી / અ.મ.ઈ.શી ની સામે કડક ખાતાકીવ પગલાં લેવાની કરજ પડશે.
- (૩) ક્રમ ને.(૧) તથા (૨) મુજબની ચકાસણી કરવા છતાં જે કિસ્સામાં ટેકનીકલ બીડ ઓપન કરતાં બીડર દ્વારા કોઈપણ પ્રકારનાં ક્રોડ ડોક્યુમેન્ટસ ૨જુ કરી કામ મેળવવા માટે પ્રયાસ કર્યાનું સાબિત થશે, તેવા કિસ્સામાં બીડર / એજન્સીને બ્લેકલીસ્ટ કરી, આવા બીડર સામે ફરજીયાતપણે ફોજદારી કાર્યવાહી સંબંધીત શાખાના વડા તથા વીજીલન્સ અધિકારીશ્રી (પ્રોટેકશન) દ્વારા જોઈન્ટલી દિન–૭ માં કરવા આદેશ કરવામાં આવે છે. જેની લેખિતમાં

- જાણ તાત્કાલીક અને કરવાની રહેશે. જેમાં ચૂક થયેથી સંબંધીત તમામ અધિકારીથ્રી / કર્મચારીથ્રી સામે કડક પગલાં લેવા કરજ પડશે.
- (૪) સંદર્ભનો પરીપત્ર તથા આ હુકમ તમામ પ્રકારનાં ટેકનીકલ કામના દરેક ટેન્ડર પ્રસિધ્ધ કરતી વખતે ટેન્ડરનો હિસ્સો ગણી ટેન્ડરના ભાગ તરીકે પ્રસિધ્ધ કરવાનું ફરજીયાત રહેશે, તથા બીડર દ્વારા ટેન્ડરમા પ્રસિધ્ધ થતા સંદર્ભના પરીપત્ર તથા આ હુકમનાં દરેક પાને સહી સિક્કા સાથે ભરેલ ટેન્ડરની ટેકનીકલ બીડ ફરજીયાત રજુ કરવાની રહેશે.

ઉપરોક્ત લુકમનો તાત્કાલીક અસરથી યુસ્તપકો અમલ કરવા આદેશ કરવામાં આવે છે.

કમિશ્નીર છે. રાજકોટ મહાનગર સેવાસદન

નકલ રવાના (જાણ અર્થે):-નાયબ કમિશ્નરશ્રીઓ (તમામ)

નકલ જાણ તથા અમલવારી અર્થે :-(૧) સહાયક કમિશ્નરશ્રીઓ (તમામ) (૨) શાખાધિકારીશ્રીઓ (તમામ) આર.એમ.સી./સી. ૩૨/

રાજકોટ મહાનગરપાલિકા કમિશનર વિભાગ તા.૨૨૮/૧૨/૨૦૧૨

### પરિપત્ર:-

ઇ-ટેન્ડર પદ્ધતિ / ઓપન ટેન્ડર પદ્ધતિથી માંગવામાં આવતી ઓફરોમાં એજન્સીઓ દ્વારા ટેકનીકલ બીડમાં રજુ કરવામાં આવતા ડોક્યુમેન્ટ્સ જેવા કે ટર્નઓવર, અનુભવના પ્રમાણપત્રો વિગેરે ખરી નકલમાં રજૂ કરવામાં આવતા નથી. આથી હવે પછીથી એજન્સીએ દ્વારા રજૂ થતાં ટેકનીકલ બીડમાં રજુ કરવામાં આવતા ડોક્યુમેન્ટ્સ ખરી નકલમાં અથવા સેલ્ફ એટેસ્ટેડ ફોવા જરૂરી છે તેમજ જે એજન્સીનું ટેન્ડર ટેકનીકલ બીડમાં ક્વોલીફાય થાય અને ખરી નકલ ગેઝેટેડ ઓફીસર મારફત પ્રમાણિત કરાવેલ ન ફોય તેવા કેસમાં તેના ઓરીજીનલ ડોક્યુમેન્ટ્સ પ્રાઇસબીડ ખોલતા પફેલા ચકાસી અને ખરી નકલ રજૂ કરાવીને જ ખોલવાના રફેશે તથા આ બાબતનું શાખાધિકારીશ્રીઓએ યુસ્તપણે પાલન કરાવવાનું રફેશે. આમ ન થયેથી પુરતી ચકાસણીને અભાવે જો કોઇ એજન્સીને ખોટા કે અધુરા આધારો સાથે કામ આપવાની ક્ષતિજનક બાબત જાણમાં આવ્યે તે ટેન્ડર ડોક્યુમેન્ટ્સની ચકાસણી કરનાર કર્મચારીશ્રીઓ તેમજ શાખાધિકારીશ્રીની જવાબદારી નક્કી કરવામાં આવશે, જેની સર્વે શાખાધિકારીશ્રીઓએ નોંધ લેવી.

ઉપરોક્ત બાબતનો અમલ તાત્કાલિક અસરથી કરવો.

રાજકોટ મહાનગરપાલિકા

નકલ રવાના :- (જાણ અર્થે)

- નાયબ કમિશનરશ્રીઓ (તમામ)

નકલ જાણ તથા અમલવારી અર્થે :-

- સહાયક કમિશનરશ્રીઓ (તમામ)
- શાખાધિકારીશ્રીઓ (તમામ)

### 今後から2011日の今ののの

કાર્ચરીની અમિનીસમ ૧૯૭૩ (૧૯૭૪ના ને.૨) ની કલમ ૧૪૪ અન્વચે કાઢેલ ફકમ

કર્યાં કઃ એસ.બી/મજુર/જાહેરના દુ/મે કેઝિંજિરલ્જ. પોલીસ કમિશ્વરશ્રીની કચેરી. રાજકોટ શહેર,રાજકોટ. 41.2508/2018

તાજિતરમાં રાજકીટ શફરમાં ઘરકોડ ચીરીના બનાવો વખવા પ્રમાલ છે. ભુતશાળના રાજકોટ શહેરમાં બનેલ ઘરફોડ ચીરીના વનાવોની તપાસ કરતા તપાસમાં આવા ગુન્છે કરવાર (લાફોકીંગ) પકડાયેલ છે. ત્યારે તપાસમાં આવા ગુન્સ વાળ આરોપીઓ ગુન્ફાના બનાવના દિવસો અગાઉ રાજદોર જેટમાં નવા બંધાના મકાનોમાં જુદી જુદી ઐધોગીક કર્રાનીઓમાં, કોર્પોરેશનમાં મજુરી કામ અને ટેલીકોન કંપનીઓ દ્વાર તથા ગેસ પાઇપ લાઇન માટે ખોદાતા ખાડાઓની મજુરી ગ્રામ મેળવી અથવા તેના બહાના ફેકળ આવી રોકાલ કરી આજુલાજુની સ્થાનિક પરીસ્થિતીનુ સર્વે કરી માફીતગાર શર મિલ્કન વિરૂધ્ધના ગુન્ફરની આચરતા ક્ષેત્ર છે. મજુરી કાગના ભક્ષના ઢુંઠળ આતંકવાદીઓ પણ આશરો મેળવી લેતા પ્લેશ છે જેશી જાહેર જનતાની જાન-માલ (મિલ્કત)ની સલામની તથા કુરણા સરૂ થોડા નિર્ધત્રણો મુકલા <del>જરૂરી જણાય</del> છે. '

જેશી કું મોફળ ઝા લા.૧.૬), પોલીસ કમિલર, રાજકોટ શહેર કોજદારી કાર્થરીની અધિનીચય (સી.આર.પી.સી.) ૧૯૭૬ (૧૯૭૪ ના નં.૨) ની કલમ ૧૪૪ અન્વચે અમીને માંગલ સતાનો કુમે આથી ડું ફુકમ કરૂ છુ કે, રાજકોટ શકેરના વાલીસ કવિસ્તર વિસ્તારમાં લેબર ક્ષેન્ટ્રાક્ટર/મુલદમનાઓએ વોતાની પાસે જે મજર કામે રાપેલ ફીચ અને મજૂરો લમકાજ માટે સપતાય કરતા હોય તેઓએ નીચે જણાવેલ ક્રોર્મ મુજબ લ્ટેક પ્રજૂરોના અલગ-અલગ ક્રેર્મ લક્ષી કરજીયાત પણ સ્થાનીક પીલીસ સ્ટેશનને જાળ કરવાની રહેશે તથા મજુરી જ્યારે મજુરી કામ તથા રાજકીઢ શકેર છોડી જતા રહે ત્યારે લેબર બેન્દ્રાકરર / મુકારથે તે ચંગેની જણ નામ/સરનામાં સહિતની વિગત શારે સ્થા**નીક પી.રટે.માં કરવાની રહેશે** 

| 9- | लेजर क्षेत्राहरर / मुशहम (सप्लाश्वर) जु पुरु नाम सरनाम् | 39   |    |  |
|----|---|------|----|--|
|    | મો. તે., તેલક સહિત                                      |      |    |  |
| 2  | मञ्चल नाम तथः ६.व                                       | 1    |    |  |
| =  | મજુરનું હાલનુ સલ્નામુ દેલીફોન નેલર                      | 1-   |    |  |
| ٧. | પ્રજુરનુ પૂળ વતનનું સરનામું ગામ, તાલુકો, જીકલો          | 1-1  |    |  |
| 4  | રાલની મ <b>જુ</b> રીનુ સ્થળ / કંપનીનુ નામ               | 1.54 |    |  |
| 9  | મજુરનુ વતનનું સ્થાનીક મો.સ્ટે.નું નામ તથા દેલીફોન નંબર  | 341  |    |  |
| ٥  | પ્રજુરના વતનના આગેવાનનું નામ, સરનામુ, કેલીકોન નંધર      | 5    |    |  |
| e. | મજુર અગાઉ કોઇ પોલીસ ગુન્ફામાં પકડાયેલ ટ્રેચ તો તેની     | 12-1 |    |  |
|    | વિગત  |      |    |  |
| 0  | हमारकी गुडाहते / किन्सकारे मक्की कम मार्ड लागेल छ       | 1 12 |    |  |
| 10 | નહેડને ન્યુપાપ પાકને આશરી તૈકે (ક્ષેદ્રા સાજુ વે)       | 20   |    |  |
| 17 | राष्ट्रकेट कटेरमां का तारीभवी भक्षरी अभ ७२ छे १ अने ३०  | 22   |    |  |
|    | તારીયે જવાનો છે ?                                       |      | 10 |  |
| 99 | રાજકોઇ શહેરમાં નજીકના સંબંધી કોઇ ફોયતો તેનું નામ        | 10-1 |    |  |
| 1  | 권문에게  |      |    |  |

Mc या इंडय मी. ०१/०५/२०१४ थी मा ३०/०६/२०९४ मुटी अमलमा रहेते.

આ કુઠમની ભંગ કરનાર વ્યક્તિ ભારતીય દંડ સહિતાની કલમ વટદ મુજબ શિકાને પાત્ર શકે.

4135-14 francista fous HAM H I HAVE HERE

- 21/2001-

તમાનને વ્યક્તિગત રીતે મોર્ટરાની ગજવામાં કરવી શકલ ન કોચ મારી એકતારફો ફકમ કર્ફ છું. જાફેર જનવારો જાણ સારૂ સ્થાનીક વર્તમાન પત્ર આકાશવાલું અને દુરદર્શન કેન્દ્ર પારકૃતે પ્રસિધ્ધી ધ્યારા તાથ પોલીસ સ્ટેશનના પોલીસ જન્મેકટર, મદદનીશ પોલીસ ક્ષમિલ, નારાદ પોલીસ કમિલ તથા પોલીસ કમિલ કમેરીના નોટીશ બોર્ડ ઉપર દુલમાને નકલ ચોંટાડી પ્રસિધ્ધી કરવામાં આવશે તમેજ સહેતાઇથી જોઇ શકાય તેવી જાફેર જગ્યાઓ ઉપર દુકમાની નકલ ચોંટાડી પ્રસિધ્ધી કરવામાં આવશે ત્રુજરાત ગોલીસ અંગ્રટ કલાય ૧૯૩ મુજબ પોલીસ અધિકારીઓ પશ આ ફકમાની જાદેશના કરવા અધિકૃત ગણાઈ.

આજ તારે\$માટે ચેપીલ-૨૦૧૪ ન ઉપ માટે લઈ અને સિક્કો કરી આપેલ છે.



ાર્પોકન ઝા પોલીસ કમિક્સ રાજકોટ શહેર રાજકોટ

9301.291-11.

- (૧) અગ્ર સચિવની, ગૃફ વિભાગ, ગાંગીનગાર.
- પોલીસ મફાનિદેશક અને મુખ્ય પોલીસ અધિકારીથી, ગુ. સ. ગાંધીનગર
- (૩) અધિક વીલીસ મુકા સિર્દેશકર્યા (ઇન્ટે.) ગુ.રા.લાંધીનગર.
- (૪) પાલીસ કમિલરકો, અમદાવાદ કાઇક વડોકવા વાઇટ, સુરત શાકેર.
- (પ) ખાસ મુખ્ય પોલીસ અધિકારીથી, સજકાર કેન્જ, રાજકોર,
- (5) જુલ્લા પોલીસ અધિક્ષકન્ની, રાજકાડ પ્રાપ્ત, જાજકોડ.
- (এ) এইডিএইমী সাপনীর গঠিত
- (८) म्युनिशियस इमिश्रश्री, शक्तिर शक्तः
- (૯) વિશામકર્યા, માર્કીની માર્સ ડો.જીવર.જ પદાંગ કરવા મુક્ત સવિવાલય બ્લોક નાંગ, બીજા બાળે,ગુ.સ., ગોપીનગર
- (१०) कुल्स अध्यानी विक्रिस्सी, सेसन्स मेर्ड, अवस्ति.
- (૧૧) પૈનેજરલી, ગલેમેન્ટ પેસ રાજકોટ (ગોઇ ભાગ-૧ માં પશ્ચિષ્ધ કરવા માટે).
- (૧૩) પાદદનીશ પૌભીય કમિલાબી, પૃદં, પાપિત વિસાગ, રાજકોટ શહેર.
- (૧૩) આઈ.કમિલસ્ક્રી (ઈ.ટે.), રાજકોટ રીક્ટરાંગ, નાજકોટ,
- (૧૪) નાચલ પોલીસ એપિકાંકમી ત્યાં ડેન્ટ્ર મેં રાજદોક જેવે જંદરાન પી.સ્ટે.
- (૧૫) નમાન પો.સ્ટે.ઈન્યાર્જથીઓ, રાજકોડ જકા(નકલી ચોટાડી લાઉક સ્પીકર વારુન દેવારા જાદેરાને કરાવવા શારૂ)
- (૧૬) તમામ જાવેડ તથા મામાં ઈન્વાજમીઓ, રજકાર સફેર.
- (૧૭) કન્દ્રીલ ઈન્લાજુમી, રાજકીટ શફેર (૧૦ નકલ) વર્તમાનપત્રીને આપલી.
- (१८) तेजर कमिश्रश्मी, ... तमाम भावानी सम्मान्तीने वादानत करदावा साह

#### महत्य अविवास स्वाना-

- (૧) ૧૪૦ સ્ટ્રાસ્થી, કાઈશેર્ટ, ગુ.શ.સોલારોક પ્રગલાવાલ
- (૨) ૧૧૦૯૪૧૨થી, ડીસ્ટ્રીક્ટ એન્ક સેશન્સ કોર્ટ, રાજકોડ,
- (૩) રજીસ્ટ્રારથી, ચીક જચુડીજાલ મેજીના ટીર, ગજકીર.
- (૪) ૧૪૦-દૂરઓ, મેદીલલ મેશન્સ ૧૧૫ કોઇ ગામદીત.
- (પ) એક્ઝોકયુરીય મેજી.સી, રાજકોટ શકેર
- (૬) એક ઝોક સુટીલ મેજી.કી, સજકોટ ત લુકા
- (૭) સર્વુકત માઠીની સિચામકશ્રી, રાજકોડ.

(સ્થાનીક વર્તમાનુપત્રો, આકાશવાણી તળા કરશરીન કેન્દ્રમાં પ્રસિધ્ધ કરવા અને વર્તમાનપત્રોની કાપલીએ મોઠલવડ્ર સાફા

00.00



# રાજકોટ મહાનગરપાલિકા

હિસાબી શાખા

ડૉ.આંબેડકર ભવન, ઢેબરભાઇ રોડ, રાજકોટ – ૩૬૦ ૦૦૧.

રા.મ.ન.પા./ફિસાબીજા.નં. 829

al. 951 512093

नोंध -

વિષય - Vendor Regi. માં GST No. Update કરવા બાબત

ઉપરોક્ત વિષયે જ્ણાવવાનું કે રાજકોટ મહાનગરપાલીકા નાં તમામ વેન્કર / કોન્ટ્રાકટરો ના Vendor Registration માં GST No. ની જરૂરીયાત હોય તાત્કાલીક અપડેટ કરવા વિનંતિ. Temporary Vendor નાં Regi. આપની શાખામાં જ થઇ જશે જ્યારે Permanent Vendor નાં GST No. અપડેટ કરવા શાખા અધિકારીશ્રી નાં જરૂરી સહી સીક્કા સાથે નીચે મુજબ વિગત નું પત્રક બનાવી દિવસ – ૭ માં હિસાબી શાખામાં માહિતી મોકલાવી આપવા વિનંતી.

presentations

(જર્ને ચીફ એકાઉન્ટન્ટ રાજકોટ મહાનગરપાલીકા

નોંધ - તમામ વિગતો ચકાસીને અપડેટ કરવી / ચકાસીને મોકલવી અન્યથા સપ્લાયર્સ ને TDS ની

ક્રેડીટ મળશે નફી જેની નોંધ લેવા વિનંતી.

નકલ અમુલવારી અર્થે

🕯 🖟 1. તમામ શાખા અધિકારીશ્રી ઓ

### નકલ સવિનય જાણ અર્થે

- 1. માન. કમિશ્નર સાફેબશ્રી
- 2. માન. નાયબ કમિશ્નર સાફેબશ્રી

# જાહેરનામું

આથી કું બંછાનિધિ પાની (IAS), મ્યુનિસિપલ કમિશનર, રાજકોટ મહાનગરપાલિકા, રાજકોટ ગુજરાત પ્રોવીન્સીયલ મ્યુનિસિપલ કોર્પોરેશન એકટ-૧૯૪૯ ની જોગવાઇ અનુસંધાને મળેલ સતા મુજબ, જાઢેર ફિતને ધ્યાને લઇ રાજકોટ મહાનગરપાલિકા વિસ્તારમાં ઇમારત તોડવા, સમારકામ અથવા તો નવા બાંધકામ દરમ્યાન ઉપસ્થિત થતા બાંધકામને લગત કચરા (Construction and Demolition Waste) નો રાજકોટ મહાનગરપાલિકા દ્વારા નિયત કરાયેલ જગ્યા સિવાય નિકાલ કરવા પ્રતિબંધ કરમાવું છું.

એવું ધ્યાનમાં આવેલ છે કે રાજકોટ મહાનગરપાલિકા વિસ્તારમાં ઇમારત/ઇમારતોના બાંધકામ દરમ્યાન નળીયા, પથરા, ઇટો. સાંકઠીયો, ઇમારત બાંધવાના માલસામાન, અને એવા માલસામાનનો કાટમાળ ગમે તે જગ્યાએ નિકાલ / એકઠો કરવામાં આવે છે. જેનાથી એવી જગ્યાએ ઉદરો, અથવા અન્ય જીવ જંતુઓનું આશ્રય સ્થાન અથવા ઉત્પત્તિ સ્થાન બને છે. તેમજ સદરફું જગ્યાનો ભોગવટો કરનારાઓને અથવા પડોશમાં રહેતી વ્યક્તિઓના ભય અને ઉપદ્રવનું કારણ બને છે. તેના કારણે રોગયાળો કેલાવવાનો ભય અને લોકોના આરોગ્ય તથા જાનમાલને નુકશાન થાય તેવી સ્થિતિ ઉત્પન્ન થાય છે. તેમજ તે કચરો (Construction and Demolition Waste) દૂર કરવા રાજકોટ મહાનગરપાલિકાને ખુબજ મોટો ખર્ચ થાય છે. તેમજ માનવ સમય બગડે છે. આમ. લોકોના જાનમાલના અને આરોગ્યના નુકસાનના ભોગે આવી ગેરકાયદેસર પ્રવૃતિ ચાલી રફેલ છે. આવી કોઇપણ પ્રવૃતિ જન આરોગ્ય માટે બીન સલામતી નોતરે તેમ કોય ગુજરાત પ્રોવીન્સીયલ મ્યુનિસિપલ કોર્પોરેશન એકટ અનુસ્યી-ક ના પ્રકરણ-૧૪ ની જોગવાઇઓ અનુસંધાને આવી તમામ પ્રવૃતિ કરવાનો આ જાહેરનામાથી જાહેરહીતમાં પ્રતિષેધ કરમાવું છું. આવા કચરા (Construction and Demolition Waste) ના નિકાલ માટે રાજકોટ મહાનગરપાલિકાએ નીચે દર્શાવેલ સ્થળો નિયત કરેલ છે.

- (૧) કોઠારીયા પોલીસ ચોકીની બાજુમાં, પથ્થરની ખાણ પાસે.
- (૨) રેયા સ્માર્ટ સીટીના તમામ ખાણ વિસ્તાર.

ઉપરોક્ત નિયત કરેલ સ્થળો સિવાય અન્ય કોઇપણ જગ્યાએ કોઇપણ ઇસમ/ઇસમો છકડો, ટ્રેક્ટર અથવા ડમ્પર દ્વારા (Construction and Demolition Waste) નો નિકાલ કરતાં પકડાશે તો પૂથમ વખત છકડો/ટ્રેક્ટર દિઠ રૂં!.૭.૫૦૦/- તથા ડમ્પર દિઠ રૂં!.૧૫.૦૦૦/- તથા બીજી વખતે છકડો/ટ્રેક્ટર દિઠ રૂં!.૧૫.૦૦૦/- તથા ડમ્પર દિઠ રૂં!.૧૫.૦૦૦/- તથા અપ્ત કરવા સુધીની કાર્યવાફી કરવામાં આવશે. તેમજ વાફન જપ્ત કરવા સુધીની કાર્યવાફી કરવામાં આવશે.

રાજકોટ.

cu.

બંછાનિધિ પાની (IAS) કમિશનર રાજકોટ મહાનગરપાલિકા

स्ति कार स्थापना इत्। स्थाप अने नीयारी करान स्थाप १ ३ - स्त्री का बीत. सामीनाम्ह

િલ્લા ઇલ્લાસોના કવરા, વ્યાપન તાર્ગ અને મકાન વિભાગ

> વિષય: કરારખત પર સ્ટેમ્ગ ક્યુ**ટી વસુલાત લાખત**. સદર્ભ:– આપની ક્યરીનો તા, 30/**૭/૨૦૦૯મો પ**ત્ર

વિશેષમાં જણાવવાનું કે, આપના ધ્વારા અને રજુ થયેલ વિગત મહત્વમે અનેનાં તા. જો મોરેયન ના મુદ્દા નં ર મુજબ એક્ટીમેન્ટ માટે રૂા, ૧૦૦૯ તથા દિપોલીટ તરીકે લેવામ જો ના ના ના કોઇ તે લેકની દીકલ ડીપોઝીટ તથા નાની વચત પત્રોની રૂપ જૂ (અફ્રી ઢકા) શક્ય રૂડ જે જે કે માર્ચ સાથેક્ટ – ૩૬ (ક) સાથે આર્ટીકલ – ૨૦(ક)માં પ્રવાસિત દૂર તથા જો સાથાલંસક્ટિત ૧૦૦ એ ૪.૯૬ મુજબ કેલ્મ કપુટી ભરપાઈ ક્યાબલ માલ કોવામાં જો પાંચ દાય છે. જે વિકિત દાવ

ALLG 2000 Section 100 Section

ે... - ઃ પત્રની નકલ.

27.60

5.0

સુષ્ટ્રિઓક સ્ટેમ્પસની કચેરી, સ્ટેમ્પ અને નોધણી ભવન, સેક્ટર-૧૩-સી, ખ રોડ, ગાંધીનગર.


マパヤメ:-

અત્રેની કચેરીનાં ધ્યાન ઉપર આવેલ વિગત મુજબ ગુજરાત રાજયમાં આવેલ જીલ્લા પંચાયત, નગર પાલિકાઓ તરફથી કરવાના થતા બાંધકામ તથા અન્ય કામો માટે ટેન્ડર બહાર પાડી. કોન્ટ્રાકટરો પાસે કામગીરી કરાવવામાં આવે છે. આવી કામગીરી માટે જે કોન્ટ્રાકટરનું ટેન્ડર મંજુર કરવામાં આવે છે. તે ટેન્ડરની અંદાજીત રકમ પૈકી નિયમોનુસાર અનામતની (સીકપુરીટી – ડીપોઝીટની ) રકમ લેવામાં આવે છે. તે અંગે જીલ્લા પંચાપત / નગરપાલિકા / મહાનગરપાલિકા અને કોન્ટ્રાકટર વચ્ચે કરાર કરવામાં આવે છે. આવા કરારો સ્ટ્રેમાં !યુટીના અભિપ્રાય માટે અત્રે રજુ કરવામાં આવે છે. તેમાં જે ડિપોઝીટની રકમ અનાયત મુકવાની થાય છે. તે રોકડ, ચેક, ડીમાન્ડ ડ્રાકટ એક ગેરંટી ફિક્સ ડીપોઝીટ રીસીપ્ટ એન એસ.સી. બચતપત્ર વિગેરે પૈકીના એક યા વધુ માધ્યમથી આપવામાં આવે છે. તેમાં ટેન્ડર ગન્વયે કેટલી ૨કમ સીકપુરીટી ડીપોઝીટ મેટે મુકવાની છે અને કથા માધ્યમથી મુકવામાં આવે છે. તેની પુરંપુરી વિગત રજુ કરેલ ન હોય તો આવા કેસોમાં પુરેપુરી વિગત રજુ કરવામાં ન આવે ત્યાં સુધી અભિપ્રાય આપી શકાતો નથી અથવા વિલંબ થાય છે. આવી પરિસ્થિતિ નિવારવા અને ટેન્ડરની રકમ અનાયે જે કરાર કરવામાં આવે છે. તેમાં નીચેની વિગતે રહેમ્ય ડયુટી લેવાની થાય છે.

(૧) અનામતની જે ૨૬મ રોકડ, ચેક યા ડ્રાફ્ટથી લેવામાં આવે અથવા તો બેંક ગેરંટીથી આપવામાં આવેતો કરારનાં લેખ ઉપર મુંબઈ સ્ટેમ્પ અધિનિયમ –૧૯૫૮ની અનુસુચિ–૧ ના આર્શકલ –૫ (ત્ર) મુજબ કરાર ઉપર રૂા. ૧૦૦!– સંગ્ય હયુટી વાપરવાની થાય છે.

(૨) ટેન્ડર અન્વયે જે અનામતની ૨૬મ ફિક્સ ડીપોઝીટ રીસીપ્ટ, એન.એસ.સી. યા અન્ય કોઈ બચતપત્રના માધ્યમ થી અનામત મુકવામાં આવે તો તેટલી. અનામતની ૨કમ ઉપર મુખઇ સ્ટેમ્પ અધિનિયમ– ૧૯૫૮ની અનુસુર્ચિ–૧ ના આર્ટીકલ –૩૬ (ક) સાથે આર્ટીકલ ૨૦ (ક) મુજબ આ રીતે આપવામાં આવેલ અનામતની રકમના પ્રત્યેક રૂા. ૧૦૦/– અથવા તેના ભાગ માટે ૪.૨૫% પ્રમાણે સ્ટેમ્પ ડયુટીને પાગ બને છે.

આપના તરફથી જે કામો માટે ટેન્ડર બહાર પાડવામાં આવે અને તેમાં ટેન્ડરની રકમ અન્વવે જે રકમ ડિપોઝીટ (અનામત) મુકવામાં આવે છે. તેમાં ઉપર દર્શાવ્યા મુજબ રોગ્ય ડ્યુરીને પાત્ર બને છે. તે મુજબ અમલ કરવા વિનતી છે. સાથોસાથ આપના ધ્યારા



કોન્ટ્રાક્ટરને વર્ક ઓર્ડર આપવામાં આવે તે સમયે કરારનામાં ઉપર ઉકત વિગતે યોગ્ય સ્ટેમ્પ ડયુટી ભરપાઈ કરેલ છે. કેમ ? તેની પ્રકાસણી કરવા પણ જગાવવામાં આવે છે.

પ્રતિ, એ ૧૪ લ્લ્લા ક્રિકાર મહિકારી, (રો) જીલ્લા વિકાસ અધિકારી, જીલ્લા વિકાસ અધિકારીની કચરા ં નિક સુપ્રિક્ષિક સ્ટેમ્પ્યુ – વર્ષિક સુપ્રિક્ષિક સ્ટેમ્પ્યુ – ુજરાત રાજન ગોર્ધોન્ડિક

(૩) મ્યુનીતા પલ કમિશ્નરશ્રી, મ્યુ. કમિશ્નરશ્રીની કચેરી

(૪) નોક એક્સિસ્ટાી તમામ નગરપાલિકા કચેરી, ...િડાલેન્ટ)....જી. ૨૧૫૬ોટ્ર.

त्यानवी अवस्थाः विकास



# RAJKOT MUNICIPAL CORPORATION

ACCOUNTS DEPARTMENT

Room Nc. 4, 2<sup>nz</sup> Flocr Dr. Ambedkar Bhavan, Debar Road, Rajkot - 360001

# PARTY/VENDOR REGISTRATION FORM

| VENDOR CODE            | :                                     |             |
|------------------------|---------------------------------------|-------------|
| Party Name             | 1                                     |             |
| Authorized Person      | \$                                    |             |
| PAN Card No.           | 1                                     |             |
| GST No.                | 1                                     |             |
| Address                | * * * * * * * * * * * * * * * * * * * |             |
| City                   | 1                                     |             |
| Phone No.              |                                       |             |
| Mobile No.             | ‡ "                                   |             |
| eMail ID               | 4                                     |             |
| Website                | - 1                                   |             |
| Area Of Work           | :                                     |             |
| Bank Details (attach c | opy of cancelled                      | d cheque)   |
| Bank Name              |                                       |             |
| Branch Name            | 1                                     |             |
| MICR Code              | 1                                     | IFSC Code : |
| Account Type           | 1                                     | 11111       |
| Account No.            |                                       |             |

- Any vendor while filling a tender shall quote registration details; if he is not registred he
  will give fresh details along with tender.
- (2) Acounts branch will designate a person who will keep the forms and also authorize new registrations or edit existing registrations.

TO,
CHIF ACCOUNTANT,
ACCOUNT DEPARTMENT,
RAJKOT MUNICIPAL CORPORATION

THE ABOVE MENTIONED DETAILS FOR VENDOP, REGISTRATION HAS BEEN VERIFIED BY US & FOUND CORRECT. KINDLY REGISTER ABOVE VENDOR.

SIGN
NAME
DESIGNATION
DEPARTMENT NAME

181 m 9599

पश्चिपत्र -

વિષય . તા. ૦૧/૧૦/૨૦૧૮ થી જી.એસ.ટી. ટી.ડી.એસ. ની કપાત બાબત

後に付:- (1) Gol, MoF (Department of Revenue) Central Board Indirect Taxes and Customs Notification No. 50/2018-Central Tax

(2) GoG. Finance Department Notification No. 50/2018-State Tax

उपरोक्त विषय अने सहलें गुकरात गुइस એन्ड सर्विस देश એક્ट, २०९७ तथा सेन्द्रल गुइस એन्ड सर्विस देश એક્ट, २०९७ मी इलम ५९ जनुसार इ. २,५०,००० थी वधु २९ममा वैरापात्र बीक्वस्तुओं जरीहै डे वेरापात्र सेवाओं डेन्ट्राक्टथी मेजवे तो इल २% (बे टक्का) देश डीड्ड्सम बेट सोसं (19. बेस.टी. टी.डी.बेस) अपवानो थाय छे.

આમ ઉપરાક્ત બાબતો ધ્યાને લઇ વધારાની ૨% ની વધારાની નિયમો બનુસાર બિલમાંથી તા ૦૧/૧૦/૨૦૧૮ થી જી.એસ.ટી. ટી.ડી.એસ. ની કપાત કરવાની થાય છે.

> નાયબ કમિશ્નર રાજકોટ મહાનગરપાલિકા

બિડાણ :- GST FAQ's नडल सविनय श्वाण અर्थै:-

- (१) मान उमिश्रर साहेजश्री
- (૨) માન નાયબ કમિક્રર સાદેબશ્રી (વે.ઝોન ઇ.ઝોન) નકલ અમલવારી અર્થે:-
- (૧) તમામ શાખા અધિકારીશ્રી

24) 103 EN 11110 BOURS !

શામન પાલીગલતાના 15>1


સંજ્યોટ મહત્વગ્રહાનિક ભોગલ મહત્વ ત્યા*તી* કરવા

# परिपत्र :

# विषय: ध्रापी केइ. योशना अंतर्शत आपवानी सती माहिती

રાજકોટ મહાનગરપાલિકાની જુદી-જુદી શાનાઓમાં કરજ બજાવતા કેમેળારે ક હેલ્ડિને ઇ પો એક ચોજના લાગુ પડી ગહેલ હેલ. તેલેના ઇ પો એક એકાઉન્ટમાં કે વાચ સી (K.n.C.) કોમેમાં આધાર કાર્ડ, પાનકાર્ડ, લેંક એકાઉન્ટની વિલ્તો હવા એબાઇલ જન્ટ અપડેટ કરવાના બાકી કોંચ તેનું લીસ્ટ છ પી એક. કચેરીમાં જે કમેચારી, એકાઉન્ટ હેલ્ડિકની જરૂરી લેંગલો પૂરી પાડવામાં આવલે ન હોય તે સત્વરે પૂરી પાડવાની શાય છે. તથા અઝેશી આ કામગોરીન સફાલન અર્થ નિયુક્ત કરવામાં આવેલ પેનલ એકલોક્ટ તરફાઈ ઇ-મેઇલ પારકતે ચાદી પૂરી પાડલ છે. જે આ લઇ સામેલ છે. સદરફ લીસ્ટના કર્મચારીઓની વિગત સંબંધિત શાળાએ દિન્હર માં પેનલ એકવોક્ટ જાઇલ કન્સલ્ટન્ટ ને અયુકપણે પહોંચતી કરવાની શાય છે.

આ ઉપરાંત રાજકોટ મહાનગરપાલિકાની યુદી-જુદી શાળાઓ દ્વારા સને ૨૦૧૧ થી આવશે ના કોન્ટ્રાક્ટરો મારફતે કાર્ય કરાવેલ કોય જેમાં માનવશ્વમનો ઉપયોગ કર્યો કોય. તે વાલ્યોન કોન્દ્રાક છે ઇ.પી.એક એક્ટ તથા ઇ.એસ.આઇ. એક્ટ ફેઠળ રજીક્ટ્રેશન કરવેલ છે કે કેમ? તેની ખરાઇ બાદ જ ગાળી વ કોન્ટ્રાક્ટરરશ્રીઓના બીલ પાસ કરવા અગાઉ સુપાના આપવામાં આવેલ છતી. જેને કરીથી કરફ અન્દી વ સુપાના આપવામાં આવે છે. સંબંધિત કોન્ટ્રાક્ટરોની તથા તેઓ કસ્તકના શ્રામિકોની ઇ.પી.એક એરો વર્લો આવેલ પત્રમાં દર્શવેલ વિગતો તાતાલિક અસરથી પેતલ એકવીકેટશીને દિનન્ય માં પાર્થિત કરવામાં આવે છે.



सर्व विज्ञत विद्यत सम्बन्धाधामा व वर्तम्यान संक्रियों व्यक्ति ते क्रियों क्रि

ઉપાશિક્ત પરિપત્રનો મુસ્તમણે તાલાંલિક અસરથી અમલ કરવી

નકલ સવિલય સ્વાલા :-- માન કમિક્ષનર સાહેલ્ડ - નાચબ કમિશનર રહ્ય તે તે તો !

મામ શાખાહિલારી (અમલસારૂ)

પેનલ એડલોકેટનું લરલામું . થયા કેમ્સલ્ટન્ટ ૫૦૨ મેંક્યુરેટ કરવેર રાગીર શેડ. સાથકલ ઝીન ઉપર સજકોટ, કોન ને, ૨૪૬૩૩૮૦ ्र सम्बद्ध म्यानस्थातिक सम्बद्धाः स्थानस्थातिक

नीम संविध केलाक्षरी ए भी केंद्र लेखा ए क्षेत्र खाए केंद्र हैहवा कहें। तमाम केलाक्षरीना जीली ओडीड लेखा िमांजी शाजाले मंचुर इरवा कहें।

C-385-

રામાનાપા. રલીગલા જા.ન. ૧૮ ૧૯

રાજકોટ મહાનગરપાલિકા લીગલ શાખા તા*રા*જ્ય /૨૦૧૭

9911:

ા દેશાએ ા છાલા કારણ માના કાર્યો છે.

રાજકીટ મહાનગરપાલિકાની કામગીરી માટે જુદી-જુદી શાળાઓ દ્વારા કામગીરીના પ્રકારને દ્વાને લઇ નિયમ અનુસારની પ્રક્રિયા અનુસરીને એજન્સી/સપ્લાયર/કોન્ટ્રાકટર સાથે જોગવાઇઓ ક્યાનેલ્ટ્રો કરાર કરવામાં આવે છે. મહાનગરપાલિકાની કામગીરી સંદર્ભે તૈયાર કરવામાં આવતા હેન્કર/કરારનામામાં લખતો લખતની જરૂરીયાતને ધ્યાને લઇ આબીટ્રેશન (Arbitration) ની જોગવાઇઓનો સમાવેશ કરવામાં આવેલ છે.

રાજકોટ મહાનગરપાલિકાની કામગીરી માટે કરવામાં આવેલ કરારનામાની શરતો અનુસંધાને અમુક એજન્સી/સપ્લાયર/કોન્દ્રાકટર દ્વારા છેલ્લા કેટલાક વર્ષોથી નામદાર હાઇકોર્ટ સમક્ષ આબીટ્રેટરશ્રીની નિયુક્તિ અંગે પીટીશનો કરવામાં આવે છે, જેના કારણે મહાનગરપાલિકાની કામગીરીના ભારણમાં વધારો થવેલ છે. અને સબંધિત અધિકારીશ્રીઓને વારવાંર અમદાવાદ ખાતે હાજર રહેવુ પડતુ હોય તેના કારણે અગત્યના પ્રોજેકટો સહીત કચેરીની કામગીરી તેમજ પ્રજાકીય કામો ઉપર વિપરીત અસર થવા પામેલ છે, તેમજ અરજદારોને દેશન થવું પડે છે. આ અંગે કાયદાકીય, શાખાના અભિપ્રાય અને પ્રકરણની વિગતો જોતા આ કામે તૈકલ્પિક ઉપાય (alternato remody) ઉપલબ્ધ હોય મહાનગરપાલિકાના ટેન્કર/કરાશનામામાં આબીટ્રેશનની જોગવાઇઓને સામેલ કરવાનું ઉચીત જણાતું નથી.

આથી " રાજકોટ મહાનગરપાલિકાના કામે કરવામાં આવતા ટેન્ડર ડોક્યુમેન્ટ અને કરારનામામાં આબીટ્રેશન (Arbitration) ને લગત જોગવાઇઓ દુર કરવાનો," અને તેના બદલે 'ટેન્ડરની શરત/કરારનામાની શરતના અર્થઘટન સંદર્ભે મહાનગરપાલિકાના કમિશનરશ્રીનો નિર્ધય આખરી અને બંધનકર્તા રહશે," અને 'ટેન્ડરની/કરારનામાની શરતો અંગે કોઇ પણ બાબતે વિવાદ ઉપસ્થિત થયે રાજકોટની દિવાની અદાલતની હકુમત રહેશે," તેવી શરતોનો મહાનગરપાલિકાના કામ અર્થે તૈયાર કરવામાં આવતા તમામ કામગીરીના પરિપત્રો/ટેન્ડર ડોક્યુમેન્ટ તેમજ કરારનામામાં સમાવેશ કરવાનો અથી હકમ કરવામાં આવે છે.

આ ઠુકમનો અમલ તાત્કાલિક અસરથી યુસ્તપણે કરવો.

કમિશનર ે રાજકોટ મહનગરપાલિકા

નકલ રવાના જાણ અર્થે : નાયબ કમિશનરશ્રી (તમામ)

<sup>નકલ</sup> રવાના જરૂરી કાર્યવાહી અર્થે : તમામ શાખાધિકારીશ્રીઓ